

DG-MIP/MID

# Item 2: T2-T2S Consolidation project

## Status update

Joint AMI-Pay and AMI-SeCo  
meeting, 04 December 2019

# Agenda



- 1 Governance
- 2 Current status
- 3 Deliverables
- 4 Related T2S CRs

# T2-T2S Consolidation - governance




- **TARGET Consolidation Contact Group (TCCG)**  
**(Central Bank and Banks composition)**

- Since the last AMI-SeCo meeting, the TCCG has held two sessions mostly concentrated around the functional specifications and messaging related aspects, as well as the progress on the Graphical User Interface (GUI) screens.
- All meeting documentation is available on the ECB website.



# T2-T2S Consolidation – current status (1/4)



## T2-T2S Consolidation – current status (2/4)



- Delivery of the User Detailed Functional Specifications (**UDFS**)
  - The **UDFS v2.1 will be published in December 2019**
  - The v2.1 will reflect pending Change Requests and editorial enhancements.
  - As of v2.1, UDFS books for Common Components will be covered in separate books from the RTGS and CLM UDFS books (in total 7 books: CLM, RTGS, ESMIG, CRDM, BILL, BDM, ECONS-II).



## T2-T2S Consolidation – current status (3/4)



- GUI screens and User Handbook
  - Workshops on GUI screens have continued in autumn 2019, resulting in the **GUI specifications** for RTGS and CLM.
  - Work on the **User Handbook** is planned to start in January 2020 after the start of the GUI screens development, following the outcome of the GUI workshops.



## T2-T2S Consolidation – current status (4/4)







- ESMIG connectivity

- The **Network Service Providers (NSPs)** awarded the concession, **SIA-COLT and SWIFT**, signed concession contracts in July 2019.
- With the signature of the contract, both SIA-COLT and SWIFT published their **maximum prices** for connectivity to TARGET services.
- Further information is available on the ECB website:

[Maximum prices for connectivity to T2, T2S, TIPS and ECMS are now available](#)

# Deliverables

Deliverable	Status
<b>User Requirements Document (URD)</b>	 Version 2.0: <ul style="list-style-type: none"><li>• <a href="#">CLM URD v2.0</a></li><li>• <a href="#">RTGS URD v2.0</a></li><li>• <a href="#">Common Components URD v2.0</a></li></ul>
<b>Overall key milestones to ensure a successful big-bang migration</b>	 Version 1.0: <ul style="list-style-type: none"><li>• <a href="#">Milestones v1.0</a></li></ul>
<b>Business Description Document (BDD)</b>	 Version 1.0: <ul style="list-style-type: none"><li>• <a href="#">BDD v1.0</a></li></ul>
<b>User Detailed Functional Specifications (UDFS)</b>	 Version 2.0: <ul style="list-style-type: none"><li>• <a href="#">CLM UDFS v2.0</a></li><li>• <a href="#">RTGS UDFS v2.0</a></li></ul>





# Thank you for the attention!

[www.ecb.europa.eu/paym](http://www.ecb.europa.eu/paym)

 **ECB: market infrastructure and payments**