

SCoREBOARD

Billing Processes – H1 2023

Bulgarian NSG

Background

Since publication of the [Collateral Management Harmonisation Report](#) in December 2017, the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) has made a number of significant breakthroughs in its ambition to create a **Single Collateral Management Rulebook for Europe (SCoRE)**.

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will replace the fragmented legacy standards, structural constraints and complex and diverse market practices that exist across Europe today. Implementation of SCoRE should remove operational impediments to the availability, usage and mobility of collateral. Market participants in AMI-SeCo have committed to implementing the SCoRE Rulebook, with the first set of rules due to be implemented by April 2024. Their implementation efforts are regularly monitored by AMI-SeCo which facilitates an active dialogue with market participants on issues related to the clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums that have been established in the markets covered by the AMI-SeCo to support the implementation of the Single Collateral Management Rulebook for Europe (SCoRE).

The Single Collateral Management Rulebook for Europe contains four Standards related to billing processes (published as the [SCoRE Standards for Billing Processes](#)). Implementation progress is monitored twice per year.

Introduction

This summary report presents the results of the H1 2023 monitoring exercise conducted by the Bulgarian NSG with the involvement among the following stakeholders:

8 entities are monitored in the Bulgarian market

- 2 CSD – CD AD, BNBGSSS
- 6 Custodians

This report focuses on the milestones to be met by the time the survey was closed. In this monitoring exercise, participants were expected to have achieved all the milestones up to Milestone 9 inclusive “Internal testing Complete for SCoRE” (with a deadline of 10 March 2023) as described in section 3 below.

Section 1 presents the key takeaways per entity type i.e. CSD, TPA, Custodian etc. Section 2 depicts the standards compliance status of each entity type. Section 3 focuses on the progress against the individual milestones and Section 4 provides concluding remarks.




1

Key takeaways

All CSDs and a half of the representative custodians in the Bulgarian market participated in the H1 2023 monitoring exercise

The implementation of the necessary reporting structures by the Bulgarian NSG has ensured that full participation with the SCoRE monitoring process continues for the Bulgarian market. As a result, the participation rate for custodians and CSDs for the H1 2023 monitoring exercise was 50% and 100%, respectively.

Figure 1
Summary of the monitoring exercise

	 Response Rate	 Implementation Status	Are all milestones 1 to 9 inclusive achieved?	Will the last milestone 13 be Implemented on time (i.e. by 08 April 2024)?
Custodians	50%	Implemented 11.1% Implementation started 0% Analysis started 0% Analysis not started 16.6% Non applicable standards 22.2% Replies not submitted 50%	Average % of milestones achieved 17%	% of custodians on time 17%
CSD - BNBGSSS	Survey submitted	Implemented 0% Implementation started 60% Analysis started 20% Analysis not started 0% Non applicable standards 20% Replies not submitted 0%	Yes	12/24
CSD - CD AD	Survey submitted	Implemented 60% Implementation started 40% Analysis started 0% Analysis not started 0% Non applicable standards 0% Replies not submitted 0%	Yes	Yes

CSD - CD AD

CD AD is already compliant with 3 out of the 4 applicable standards

CD AD is already compliant with three out of the four Billing Processes Standards. Work on the implementation of the remaining standard (Standard 1: ISO messaging) is ongoing.

CSD – BNBGSSS

BNBGSSS analysis and implementation continues

BNBGSSS is currently analysing one of the Billing Processes Standards and working on implementation of the remaining three standards in view of achieving full compliance.

Custodians partially participated in the H1 2023 exercise

Custodians

At the time of H1 2023 SCoRE monitoring exercise, the process of putting in place the necessary reporting structure in order to ensure full coverage of participation continues, thus ensuring input from the custodian community. Approximately 33% of the standards are already implemented or work on analysing and implementing is underway for Standard 2. Standards 3 and 4 are irrelevant for custodians.

2 Compliance with the standards

This section provides an overview of the current status of compliance with the billing processes standards. CSDs and TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in figure 2 below. Custodians are too many to represent individually. Thus the replies of custodians from the AMI-SeCo community participating in the monitoring are presented on an aggregated basis per market and assigned a percentage representing their compliance status.

Figure 2

Standards implementation status as defined in the AMI-SeCo framework document



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

Table 1

Compliance level with the standards by each entity type

STANDARD	Custodians	CSD - BNBGSSS	CSD - CD AD
1: ISO 20022 messaging	0%	Y	G
2: Billing cycles	33%	G	B
3: Cut-off date		G	B
4: Dates for payments fees		G	B

Notes:

- Standards 3 and 4 are irrelevant for custodians
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in Box 1 above.
- For custodians the % indicates the percentage of custodians which have implemented the standard or have the standard under development and implementation.
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.

3 Progress towards the milestones

This section tracks market stakeholders progress in implementing the Standards against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-term efforts that are needed) and avoids issues remaining undetected until the deadline of 8 April 2024 to achieve compliance and implementation of the standards.

Table 2
Milestones identified by AMI-SeCo

Milestone	Description	Date
M1	Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	Internal Testing Complete for SCoRE: Have you completed the necessary internal testing?	10/03/2023
M10	External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	22/05/2023
M11	Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	22/05/2023
M12	External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	16/02/2024
M13	SCoRE Standards Implemented: have the SCoRE Standards been implemented?	08/04/2024

The current H1 2023 monitoring exercise focuses on milestones 1 to 9 given that Milestone 9 “Internal testing Complete for SCoRE” (with a deadline of 10 March 2023) was meant to have been achieved by the time the survey closed.

In each survey round, all the entities are asked to confirm (on a yes/no basis) whether the milestones will be met by the set milestones dates. If it is not the case, they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue colour code is assigned to those milestones that have been successfully achieved.

Milestones that will only be achieved later than their set deadline are assigned a yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle: the green colour code indicates that the entity anticipates achieving that future milestone on time. A yellow status indicates that the milestone is foreseen to be met later than the set milestone date. In this case, the date of achievement anticipated is also indicated in the table.

Table 3
Expectation of achieving the milestones at the set dates

	Custodians	CSD - BNBGSSS	CSD - CD AD
Milestone 1 June 2020	17%	Yes	Yes
Milestone 2 March 2021	17%	Yes	Yes
Milestone 3 July 2021	17%	Yes	Yes
Milestone 4 December 2021	17%	Yes	Yes
Milestone 5 December 2021	17%	Yes	Yes
Milestone 6 January 2022	17%	Yes	Yes
Milestone 7 June 2022	17%	Yes	Yes
Milestone 8 July 2022	17%	Yes	Yes
Milestone 9 March 2023	17%	Yes	Yes
Milestone 10 May 2023	17%	12/23	Yes
Milestone 11 May 2023	17%	03/24	Yes
Milestone 12 February 2024	17%	10/24	Yes
Milestone 13 April 2024	17%	12/24	Yes

4 Concluding remarks

Overall, a high level of compliance is reported with milestones to-date, with such compliance anticipated for the remaining milestones as agreed by the AMI-SeCo. Both CSDs have met Milestones 1 to 9, while for custodians, milestones are being met on average at 17%.

CSD AD is expected to meet all remaining milestones on time, including the final implementation date of April 2024; however, CSD BNBGSSS is not expected to meet this final milestone until January 2024. Furthermore, a number of custodians (17%) is reported as meeting the final implementation date of April 2024.

© European Central Bank, 2023

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

For specific terminology please refer to the [ECB glossary](#) (available in English only).