

SCoREBOARD

Corporate Actions – H2 2022

Swiss NSG

Background

Since publication of the [Collateral Management Harmonisation Report](#) in December 2017, the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) has made a number of significant breakthroughs in its ambition to create a **Single Collateral Management Rulebook for Europe (SCoRE)**.

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will replace the fragmented legacy standards, structural constraints and complex and diverse market practices that exist across Europe today. Implementation of SCoRE should remove operational impediments to the availability, usage and mobility of collateral. Market participants in AMI-SeCo have committed to implementing the SCoRE Rulebook, with the first set of rules due to be implemented by November 2023. Their implementation efforts are regularly monitored by AMI-SeCo which facilitates an active dialogue with market participants on issues related to the clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums to support the implementation of the Single Collateral Management Rulebook for Europe. They have been established in the markets covered by the AMI-SeCo in order to support the implementation of the Single Collateral Management Rulebook for Europe (SCoRE).

The Single Collateral Management Rulebook for Europe (SCoRE) contains 15 Standards related to the processing of corporate actions (published as the [SCoRE Standards for Corporate Actions](#)). Implementation progress is monitored twice per year.

Introduction

This summary report presents the results of the H2 2022 monitoring exercise conducted by the Swiss NSG with the involvement among the following stakeholders:

- 1 CSD – SIX SIS
- 1 TPA – SIX SIS
- 6 Custodians
- 4 Issuers

12 entities are monitored in the Swiss market

The report focuses on the milestones to be met by the time the survey closed. In this monitoring exercise, participants were expected to have achieved all the milestones up to Milestone 8 inclusive “Internal testing Started for SCoRE” (with a deadline of 1 July 2022) as described in section 3 below.

Section 1 presents the key takeaways per entity type i.e. CSD, TPA, Custodian etc. Section 2 depicts for each entity type their compliance status with the standards. Section 3 focuses on the progress against the individual milestones and Section 4 provides concluding remarks.

1 Key takeaways

Implementation is mostly not planned in 2022

The CH NSG is an EU third country, with the CHF (not a T2S settlement currency). The EUR access for Swiss market participants is therefore not directly via the ECB.

The planning horizon of the Swiss market for CA standards is between 2022 and 2025.

Figure 1
Summary of the monitoring exercise

 <small>SHARE COLLECTIVE MANAGEMENT RESOURCES FOR EUROPE</small>	 Response Rate	 Implementation Status of the standards	Are all milestones 1 to 8 inclusive achieved?	Will the last milestone 13 be implemented on time (i.e. by 20 November 2023) ?
Custodians	<p>71%</p>	<p>Implemented 26.0%</p> <p>Implementation started 1.26%</p> <p>Analysis started 38.3%</p> <p>Analysis not started 0.06%</p> <p>Non applicable standards 20%</p> <p>Replies not submitted 14.2%</p>	<p>Average % of milestones achieved 16%</p>	<p>% of custodians on time 29%</p>
Issuers	<p>33%</p>	<p>Aware of obligations 2.52%</p> <p>Not aware of obligations 64.1%</p> <p>Replies not submitted 33.3%</p>	<p>NA (milestones irrelevant for issuers)</p>	<p>NA</p>
TPA - SIX SIS	<p>Survey submitted</p>	<p>Implemented 12.5%</p> <p>Implementation started 75%</p> <p>Analysis started 0%</p> <p>Analysis not started 12.5%</p> <p>Non applicable standards 0%</p> <p>Replies not submitted 0%</p>	<p>Yes</p>	<p>Yes</p>
CSD - SIX SIS	<p>Survey submitted</p>	<p>Implemented 17.0%</p> <p>Implementation started 1.27%</p> <p>Analysis started 81.7%</p> <p>Analysis not started 0%</p> <p>Non applicable standards 0%</p> <p>Replies not submitted 0%</p>	<p>No</p>	<p>10/25</p>

CSD – SIX SIS

Nationwide analysis and discussions are still ongoing

The feedback relates to the two roles of SIX SIS (once as Issuer CSD and once as Custodian).

SIX has done first analyses internally. Nationwide analysis and discussions are still ongoing between CSD, TPA, Custodians and Issuers. Neither scope, specification of implementation, nor roadmap, is yet agreed with the Swiss market community in terms of migrating to ISO20022.

TPA – SIX SIS

Nationwide analysis and discussions are still ongoing

The adoption to the SCoRE standards are part of SIX's renewal process for the new TPA/TCM service which went live in August 2022.

Custodians

Implementation rate is overall low

In regard to the standards, there is a low rate of implementation or ongoing implementation. Implementation is assumed not mandatory for domestic custodians during Wave1.

Issuers

Issuer participation will be further analysed in H2 2022

It will be further analysed in H1 2023 in terms of the relevance of the SCoRE CA Standards for Swiss Issuers

2

Compliance level with the standards

This section provides an overview of the current status of compliance with the corporate actions standards. CSDs and TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in figure 2 below. Custodians and Issuers are too many to represent individually. Thus the replies of custodians and issuers from the AMI-SeCo community participating in the monitoring are presented on an aggregated basis per market and assigned a percentage representing their compliance status.

Figure 2

Standards implementation status as defined in the AMI-SeCo framework document



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

Table 1

Compliance level with the standards by each entity type

STANDARD	Custodians	Issuers	TPA - SIX SIS	CSD - SIX SIS
1A: Notification	19%	0%	G	Y
1B: Instruction	17%		G	Y
1C: Advise	14%		G	Y
1D: Confirmation	12%		G	Y
1E: Reversal	14%		G	Y
1F: Meeting Notification	68%	0%	B	B
1G: Meeting Instruction	70%		G	B
1H: Meeting Results	60%		R	G
2: Calculation of Proceeds	25%	0%		Y
3: Consistency of Information	23%	0%		Y
4: Rounding Rule 1	29%	0%		Y
4: Rounding Rule 2	71%	0%		B
4: Rounding Rule 3	57%	0%		B
4: Rounding Rule 4	57%	0%		B
4: Rounding Rule 5	57%	0%		B
5: Negative Cash Flows	71%	0%		B
6: Business Day Rule		0%		B
7: Securities Amount Data Rule 1		0%		B
7: Securities Amount Data Rule 2		0%		B
7: Securities Amount Data Rule 3		0%		B
7: Securities Amount Data Rule 4		0%		B
8: Payment Time Rule 1		0%		B
8: Payment Time Rule 2		17%		B
8: Payment Time Rule 3		17%		B
8: Payment Time General Principle 3		0%		Y
9: Processing Status	57%	17%		B
10: Rule 1	57%			Y
10: Rule 2	57%			B
10: Rule 3	57%			B
11: Default Option	29%	17%		B
12: Handling of Fees	43%			B
13: Reversal	14%	17%		G
14: Foreign Currency				B
15: ISO 20022 Messaging	17%			Y

Notes:

- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in figure 1 above.
- TPAs are using custody services provided by CSDs or Custodians in order to disseminate CA information to Collateral Givers and Collateral Takers. Monitoring of TPAs thus focuses on the implementation of triparty specific workflows described in Standard 1.
- For custodians, the percentage of custodians which have implemented standards / standards being under development and implementation.
- Issuers were asked to confirm awareness of their obligation to provide all relevant information to the Issuer CSD (on a Yes/No basis). The % reflects the number of issuers who responded yes to the survey
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.

3 Progress against the milestones

This section tracks market stakeholders progress in implementing the against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-term efforts that are needed) and avoids issues remaining undetected until the deadline of 20 November 2023 to achieve compliance and implementation of the standards.

Table 2
Milestones identified by AMI-SeCo

Milestone	Description	Date
M1	Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	Internal Testing Complete for SCoRE: Have you completed the necessary internal testing?	02/12/2022
M10	External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	20/03/2023
M11	Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	01/04/2023
M12	External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	13/10/2023
M13	SCoRE Standards Implemented: have the SCoRE Standards been implemented?	20/11/2023

The current H2 2022 monitoring exercise focuses on milestones 1 to 8 given that Milestone 8 inclusive “Internal testing Started for SCoRE” (with a deadline of 1 July 2022) was meant to have been achieved by the time the survey closed.

In each survey round, all the entities are asked to confirm (on a yes/no basis) whether the milestones will be met by the set milestones dates. If it is not the case, they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue colour code is assigned to those milestones that have been successfully achieved. Milestones that will only be achieved later than their set deadline are assigned a yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle: the green colour code indicates that the entity anticipates achieving that future milestone on time. A yellow status indicates that the milestone is foreseen to be met later than the set milestone date. In this case, the date of achievement anticipated is also indicated in the table.

Table 3
Entities' expectation of achieving the milestones at the set dates

	Custodians	TPA - SIX SIS	CSD - SIX SIS
Milestone 1 June 2020	29%	Yes	06/23
Milestone 2 March 2021	14%	Yes	Yes
Milestone 3 July 2021	14%	Yes	07/23
Milestone 4 December 2021	14%	Yes	07/23
Milestone 5 December 2021	14%	Yes	06/23
Milestone 6 January 2022	14%	Yes	07/25
Milestone 7 June 2022	14%	Yes	10/25
Milestone 8 July 2022	14%	Yes	05/25
Milestone 9 December 2022	14%	Yes	05/25
Milestone 10 March 2023	14%	Yes	04/25
Milestone 11 April 2023	29%	Yes	01/24
Milestone 12 October 2023	29%	Yes	01/24
Milestone 13 November 2023	29%	Yes	10/25

4 Concluding remarks

SIX SIS provided the following additional information on milestone planning in their role as CSD:

Milestone 1-2: Analysis phase and nationwide coordination is in the initial phase. Currently there is no detailed timetable for implementation.

Milestone 3-5: Analysis phase and nationwide coordination is in the initial phase. Currently there is no detailed timetable for implementation. Goal is an implementation by 2025.

SIX SIS provided the following additional information on milestone planning in their role as TPA:

Milestone 1: Decision not yet taken to provide TPA services within T2S. In a first step, message format ISO 15022 is provided to TPA participants.

Milestone 2: Analysis for workflow has started. Analysis on the format is planned for a later date.

Milestone 3: Analysis on technical implementation still ongoing.

Milestone 5: Milestone could be potentially met if request for service offering approved.

© European Central Bank, 2023

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

For specific terminology please refer to the [ECB glossary](#) (available in English only).