

**ECB**  
DG-MIP/MIS  
User Testing and Migration

# TIPS Pilot Testing Report October 2018

TIPS Contact Group

11<sup>th</sup> Meeting on 06 November 2018

## Overview




<b>1</b>	<b>Overall Current Status</b>
2	Progress
3	Problems and Incidents
4	Summary

## Current Status of Incidents as of 1 November




### Incidents



## Current Status of Service requests




Service requests



## Current Status of Problems as of 1 November



**Problems**



## TIPS Pilot Testing overall status (Report)



- The cut off date of the report was 12 October
- In terms of overall progress 10 Central Banks reported a Green Status (+ 1 compared to previous report)
  - 12 Central Banks reported Yellow (no red status)
- In terms of risk 14 reported a Green status (- 3 compared to previous report)
  - 8 Central Banks reported Yellow (no red status)

## Overview



1 Overall Current Status


**2 Progress**

3 Problems and Incidents

4 Summary

## Progress

### Connectivity testing






## Progress




### Reference data set-up



## Progress

### Certification testing




## Overview



- 1 Overall Current Status
- 2 Progress
- 3 Problems and Incidents**
- 4 Summary

## Problems and Incidents Cumulative open and closed Incidents



## Problems and Incidents Open PBIs by Status and Priority



Open PBIs by priority	Work in progress	Under customer retest	Waiting for delivery in production
Low - 4	2	0	0
Medium - 3	15	0	2
Urgent - 2	3	0	1
Critical - 1	0	0	0

## Overview



- 1 Overall Current Status
- 2 Progress
- 3 Problems and Incidents
- 4 Summary**

## Summary



- One central bank commences testing later in the period
- One bank is still having connectivity issues
- The weekly testing call discusses the nominated tickets of special interest to the participants
- There have been seven deployments in the certification test environment during the pilot testing period with a total of 24 PBIs solved
- The ECB EAT team have sent payments on behalf of the central banks without customers in order to test the GL file and the TARGET2 billing
- The final day of pilot testing is 15 November

# Thank you for the attention!

 **TIPS@ecb.int**

[www.ecb.europa.eu/paym](http://www.ecb.europa.eu/paym)

 **ECB: market infrastructure and payments**