

Billing Processes Adaptation Plan

CDCP

Activity	Billing Processes
Plan submitted by	Centrálny depozitár cenných papierov SR, a.s. (CDCP)
NSG	Slovakia
Date	January 2020

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the AMI-SeCo Standards for Billing Processes which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Billing Processes Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the AMI-SeCo Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1

Cover Letter

The following changes are needed:

- Implementation of ISO 20022 messages for the billing process
- Amendment of contracts with participants
- Modification of the CSD Price List related to its categorization by services and item types according to the relevant ISO 20022 message. We confirm that final implementation date is in November 2022.

© **European Central Bank, 2020**

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	User Communication (by June 2020)	Internal Adaptation (by November 2021)	Start of User Testing (by November 2021)	Implemented by Nov. 2022?
1	Implementation of ISO 20022 messages for billing processes	<i>Dissemination of billing information shall be offered using an ISO 20022 message.</i>	Adaptation Required	Introduction of messages and data elements	Law exists. Possible gaps between law and standards will be analysed.	Current implementation plan anticipates implementation deadlines as indicated above.	Current implementation plan anticipates implementation deadlines as indicated above.	Current implementation plan anticipates implementation deadlines as indicated above.	Current implementation plan anticipates implementation deadlines as indicated above.
2	Harmonised billing cycles	<i>Billing information shall be provided on a monthly basis. The billing period shall be from the first day of the month to the last day of the month inclusive.</i>	Implemented						
3	Cut-off date for provision of billing information by (I)CSDs	<i>(I)CSDs shall provide billing information to their clients no later than the 8th (or next business day) of the month for fees related to depository services and/or triparty collateral management services.</i>	Implemented						
4	Harmonised dates for payment of fees to (I)CSDs	<i>Cash payments to the (I)CSDs shall be processed on the 15th (or next business day) of each month for fees related to depository services and/or triparty collateral management services.</i>	Adaptation Required	Amendment of contracts with participants		Current implementation plan anticipates implementation deadlines as indicated above.	Current implementation plan anticipates implementation deadlines as indicated above.	Current implementation plan anticipates implementation deadlines as indicated above.	Current implementation plan anticipates implementation deadlines as indicated above.