

Main Milestones of TIPS Release 2.0

On 20 May 2019, the Eurosystem informed the TIPS community about the [final content](#) of the TIPS release 2.0.

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS release 2.0. This release will go-live during the 3rd weekend¹ of November 2019 and consists of five change requests and potential further fixes to production problems that might arise.

The table below lists the main milestones related to the TIPS release 2.0:

MILESTONE	DATE
Communication on the release content	20/05/2019
Delivery of the Specification Documents ²	17/06/2019
Start of user testing ³	23/09/2019
End of user testing	30/10/2019
Deployment of TIPS release 2.0 to Production	3rd weekend of November 2019

¹ Exact date is still to be clarified and will be communicated as soon as it is available.

² The Documents will not include specifications related to the change request TIPS-0015-URD. The detailed specifications concerning this CR will be reflected in the documents in the next delivery.

³ Start dates of user testing for change requests TIPS-0015-URD and TIPS-0010-SYS are to be confirmed and could be postponed to a second package in mid-October.