



EUROPEAN CENTRAL BANK

EUROSYSTEM

# T2-T2S Consolidation project update




24/09/2020

**Dimitri Pattyn**  
European Central Bank

# Agenda


- 1 Eurosystem milestones
- 2 Roadmap to T2-T2S consolidation
- 3 Milestones in 2021
- 4 Milestones in 2022

# Eurosystem milestones



Extension of phases

# Roadmap to T2-T2S Consolidation



# Roadmap for participants to T2-T2S consolidation

## 2021

**IAD7 (01/03):** Testing of the internal applications started

**NSP3 (31/03):** NSPs selection and contract preparation completed

March  
2021

**IAD6 (30/06):** Software development for the required adaptation changes to T2 completed

**NSP4 (30/06):** Network Service Providers procurement completed

June  
2021

**IAD8 (31/08):** Testing of the internal applications completed

Aug  
2021

**NCO2 (30/11):** Network connectivity tests completed

**IST2 (30/11):** Training for user testing completed

Nov  
2021

**UTA1 (01/12):** User testing activities started

Dec  
2021

**NCO1 (01/09):** Network connectivity tests started

**IST1 (01/09):** Training for user testing started

Sep  
2021

# Roadmap for participants to T2-T2S consolidation

## 2022

**OPA (30/09):** Operational procedure adaptations completed  
**CLA (30/09):** Contractual and legal adaptations completed  
**UTA2 (30/09):** User testing activities completed

**MIG2 (31/10):** Pre- Migration activities on production completed

**21 Nov 2022  
Launch**

**NCPO1 (01/05):** Network connectivity tests on production started

**NCPO2 (31/07):** Network connectivity tests on production completed

**MIG1 (22/08):** Pre- Migration activities on production started

Sept  
2022

Oct  
2022



August  
2022

July  
2022

May  
2022

# Thank you for the attention!

[www.ecb.europa.eu/paym](http://www.ecb.europa.eu/paym)

 @TARGET\_ECB

 ECB: market infrastructure and payments