

4 October 2022

Decision by the Market Infrastructure Board

Following the request from market participants, the Market Infrastructure Board decided to anticipate the timing for its decision on the go-live of the T2-T2S consolidation project on 21 November 2022. The decision planned initially for 4 November 2022 will now be taken no later than one month before the scheduled go-live date (21 November). The decision will be communicated to the market.