



EUROPEAN CENTRAL BANK

EUROSYSTEM

Eurosystem Collateral Management System

Information pack


ECMS user testing and migration

November 2024

target | ECMS
services

High level project timeline

Go-live: June 2025



Testing and migration – key aspects

The Eurosystem Collateral Management System (ECMS) will replace the 20 local collateral management systems of the NCBs in operation today. **Go-live** is planned for 16 June 2025.

User testing (UT) started in Q4 2022 and is split into different phases.

Migration applies a **big-bang approach** - all actors will migrate together, with all participants live in production from the start. Migration activities will be tested under production-like conditions via migration rehearsals during the ECMS user testing phase.

For more details, please refer to the ECMS Strategy for Testing and Migration document published on the [ECMS for professional use](#) page.

ECMS User Testing plan


ECMS EAC

NCB/CSD/TPA inter-operability testing

ECMS UTEST

Community/Business day/Operational testing

CLM & T2S interconnection



The duration of User Testing phases (Central Bank Testing, Community testing phases 1 and 2, Business day and Operational testing) includes time needed to execute migration testing. The ECMS UTEST (pre-production) environment remains available for testing after the end of CTP2e for elements non-critical for decision to go live.

Community testing phases CPT1 and CPT2 – split

CTP1 (for NCBs, CSDs and TPAs) is split into 2 phases

CTP1a Full interconnection with CLM and T2S. NCBs provide full support to their CSDs/TPAs.

CTP1b Full interconnection with CLM and T2S. The extent of support will be bilaterally discussed and agreed between NCBs and their CSDs/TPAs.

CTP2 is split into 5 phases

CTP2a For NCBs and counterparties. Full interconnection with CLM and T2S. CSDs/TPAs provide support and participate in testing upon bilateral agreement with their NCBs.

CTP2b For NCBs and counterparties. **No** interconnection with CLM and T2S. CSDs/TPAs may also participate in testing upon bilateral agreement with their NCBs.

CTP2c For all ECMS actors. Full interconnection with CLM and T2S.

CTP2d For all ECMS actors. **No** interconnection with CLM and T2S

CTP2e For all ECMS actors. Full interconnection with CLM and T2S.

A staggered approach per functionality will be followed for community testing in CTP2. The functionalities which are currently open for testing in CTP2 are listed in [ECMS user testing execution – testing conditions](#).

Past ECMS user testing phases



Name of ECMS UT Phase		Start Date	End Date
Community Testing Phase 1a		22 May 2023	7 July 2023
Community Connectivity Testing in UTEST	NCB/CSD/TPA Counterparties	13 March 2023 17 April 2023	26 May 2023
Community Testing Phase 2a	NCB/CSD Counterparties	29 May 2023 26 June 2023	20 September 2023
Community Testing Phase 2b		21 September 2023	17 November 2023
Community Testing Phase 2c	NCB CSD/Counterparties TPA	20 November 2023 27 November 2023 29 January 2024	10 April 2024
Community Testing Phase 2d		11 April 2024	23 June 2024
Business Day testing - 2 slots	Slot 1: Slot 2:	1 July 2024 25 August 2024	11 July 2024 5 September 2024

Ongoing ECMS user testing phases

Name of ECMS UT Phase		Start Date	End Date
Central Bank Testing		16 January 2023	17 January 2025
Community Testing Phase 1b		10 July 2023	17 January 2025
Community Testing Phase 2e		24 June 2024*	22 April 2025
Business Day testing - 4 slots	Slot 1:	2 December 2024	13 December 2024
	Slot 2:	20 January 2025	7 February 2025
	Slot 3:	3 March 2025	21 March 2025
	Slot 4:	7 April 2025	25 April 2025
Operational testing		20 November 2023	21 February 2025

* After the migration weekend dress rehearsal (MWDR) of Test 9, functional testing re-started as of 01/07/2024 with T2S/CLM interconnection

ECMS User Testing plan for UTEST



The duration of User Testing phases (Community testing phase 2, Business day and Operational testing) includes time needed to execute migration testing. The ECMS UTEST environment remains available for testing after the end of CTP2e for elements which are not critical for the decision to go live.

Types of migration test conducted in UTEST

PM(D)R Pre-migration (dress) rehearsal

PW(D)R Preparation week (dress) rehearsal. The week preceding the migration weekend start is the migration weekend preparation week. The main goal is to receive all data from external sources in order to initialise the ECMS database, or other reference data considered too volatile for the pre-migration (such as the credit claims reference data). (Dress) rehearsals during the preparation week will be part of the migration testing.

MW(D)R Migration weekend (dress) rehearsal

Timing of migration tests in UTEST


Test number	Type of test	Actors involved	Start Date	End Date
Test 4	PMDR	NCBs, CSDs	29 May 2023	30 June 2023
	PMDR	Counterparties	26 June 2023	30 June 2023
	PWR/MWR	NCBs, CSDs, TPAs	3 July 2023	7 July 2023
Test 6	PWR/MWR	NCBs	20 November 2023	24 November 2023
Test 9	PMR	NCBs	6 May 2024	16 June 2024
		Counterparties (slot 1)	22 May 2024	27 May 2024
		Counterparties (slot 2)	3 June 2024	7 June 2024
	PWDR MWDR	NCBs	17 June 2024	28 June 2024
		NCBs, CSDs, TPAs	28 June 2024	30 June 2024
		Counterparties *	30 June 2024	30 June 2024
Test 11	PWDR	NCBs, CSDs	9 September 2024	20 September 2024
	MWDR	NCBs, CSDs, TPAs	20 September 2024	22 September 2024
		Counterparties *	22 September 2024	22 September 2024
Test 13	PWDR	NCBs, TPAs	31 March 2025	4 April 2025
	MWDR	NCBs, CSDs, TPAs	4 April 2025	6 April 2025
		Counterparties *	6 April 2025	6 April 2025
Test 14 (Optional)	PWDR	NCBs, CSDs	5 May 2025	9 May 2025
	MWDR	NCBs, CSDs, TPAs	9 May 2025	11 May 2025
		Counterparties *	11 May 2025	11 May 2025

* Participation will be defined by NCBs at a national level.

Timing of migration tests in UTEST

- Prior to each migration test, **the environment in which the test will take place needs to be prepared**, e.g. to take a snapshot of the environment prior to the test.
- Such activities usually take **1 day and may render the environment unavailable** for other testing purposes.
- In addition, following the migration weekend part of the test, the NCBs, the ECB and the ECMS Operator will monitor the environment as they will in PROD upon go-live.
- This is referred to as **post-migration and usually takes place over the 2 days following the weekend**, i.e. on Monday and Tuesday.
- The **environment is available for other testing** during the post-migration days.

ECMS production migration plan



Pre-migration activities refer mostly to the set-up of reference data.

Evaluation phase is the phase in which the MIB will assess the go/no-go decision, based on prepared reports.

To prepare for the Migration Weekend, some activities need to be performed before the actual start of the weekend, for example to actualise the database.

During the Migration Weekend all activities related to transactional data migration will be executed.