

Main Milestones of TIPS Release 4.0

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 4.0.

| MILESTONE | DATE |
|---|-------------------------|
| Publication on the web about the release content / main milestones | 22/12/2020 |
| TSWG/Market review of draft UDFS ESMIG + CRDM + BILL v.2.2 | 19/01/2021 - 05/02/2021 |
| TSWG/Market review of draft UHB CRDM v.2.0.0 | 16/03/2021 - 25/03/2021 |
| TSWG/Market review of draft TIPS documents (TIPS UDFS, UHB, URD and MPL UDFS) | 27/04/2021 - 10/05/2021 |
| Latest publication date for updated Specification Documents TIPS | 28/05/2021 |
| TSWG/Market review of draft UHB BILL v.2.0.0 | 02/06/2021 - 11/06/2021 |
| Delivery of the final Specification Documents UHB BILL v.2.0.0 | 03/08/2021 |
| Start of user testing existing functionality | 30/11/2020 |
| Start of user testing 4.0 functionality | 13/09/2021 |
| End of user testing | 12/11/2021 |
| Deployment of TIPS Release 4.0 to Production | 22/11/2021 - 26/11/2021 |
| TIPS Release 4.0 is live in Production | 26/11/2021 |