

Main Milestones of TIPS Release 2.5 - Updated Version

In June 2019, the Eurosystem informed the TIPS community about the main milestones related to the TIPS Release 2.5.

Subsequently, on 08 January 2020, the Market Infrastructure Board (MIB) agreed to postpone the deployment of the Mobile Proxy Lookup (MPL) functionality from June 2020 (Release 2.5) to November 2020 (Release 3.0).

In light of the above, the Eurosystem would like to inform the TIPS community about the changes in the main milestones concerning the implementation of the TIPS Release 2.5. This release will go-live during the week of 8 June 2020 to 15 June 2020 and consists of one change request and potential further fixes to production problems that might arise.

The table below lists the main milestones related to the TIPS Release 2.5:

MILESTONE	DATE
Publication on the web about the release content / timeline	02/08/2019
Delivery of the Specification Documents	13/09/2019
Latest publication date for updated Delivery of the Specification Documents	25/10/2019
Start of user testing	01/05/2020
End of user testing	22/05/2020
Deployment process of TIPS Release 2.5 to Production (rolling upgrade)	08/06/2020 - 15/06/2020