
www.ecb.europa.eu © 

ECMS project

Eurosystem
Collateral 
Management 
System

Status Update on the 
ECMS project

8th December 2023
AMI-SeCo meeting



www.ecb.europa.eu © 

High level project timeline (cut-off 30.11.2023)
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Phase 2018 2019 2020 2021 2022 2023 2024 20
25

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

Overall ECMS 
realisation phase

Specification 
phase

Development and 
internal testing

Eurosystem 
Acceptance 
Testing

User and 
Migration Testing

Migration 
implementation

Stabilisation and 
closing of the 
project

Go-live: 18/11/2024
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• The go-live date of the ECMS was rescheduled from 8 April 2024 to 18
November 2024.

• The decision of the Governing Council followed an assessment by the
ECB’s Market Infrastructure Board, which found that users need more time
to complete testing of the ECMS functionalities in a stable environment.

• The additional time will ensure greater system stability and user readiness,
as well as facilitate a smooth migration to the new platform (see news item
published 30 November 2023).

• Current project focus: ECMS user and migration testing.

Project status update
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https://www.ecb.europa.eu/paym/intro/news/html/ecb.mipnews231130.en.html
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• Functional User Testing (UT) in PreProd with CSDs/TPA and counterparties is ongoing
since 12 July 2023.

• Migration testing is performed as part of user testing and builds up gradually in terms of
content and actors involved. Next migration test involving NCBs, CSDs/TPAs and
counterparties is planned mid-February 2024.

• Community testing in ECMS Pre-Prod environment moved to a non-staggered approach.
Two executive milestones ahead:
 29 January 2024  Corporate Actions (CA) / Open Market Operations (OMO) / Triparty (TPA)

open for community testing.
 26 February 2024  full software scope opens for community testing, with the exception of

ECMS change requests to be deployed after February 2024 (e.g. CA Standard Release 2024).

• Connectivity testing in PreProd was completed by NCBs, CSDs and majority of the CPTYs
on 26 May 2023; the Connectivity Set-up and Execution phase in Prod is planned to start on
2 April 2024 (see plan in annex).

ECMS User and Migration Testing
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• Interaction with CSDs:
 NCB interactions with communities.
 So called “Tiger sessions” to unblock specific testing actors.
 ECMS Testing Conditions publication published on a bi-weekly basis, reflecting any

limitation per functionality and per market.
 Trilateral meeting (ECB, CSDs, 4CB).
 Bilateral ad-hoc interactions, when needed.
 CSD TPA workshop, now replaced by fortnightly ECMS CSD TPA meetings.

• As of 5 Dec 2023: a fortnightly ‘ECMS CSD TPA meeting” (replaces
previous “workshop”) for ECB team to inform on testing conditions, release
note and relevant incidents/PBIs.

• ECMS Focus session under preparation for Q1 2024.

Stakeholder relations
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 Summary Focus Session – 12 June 2023 and Summary Q&A ECMS Focus

Session (12 June 2023)

 U2A and A2A roles in the ECMS

 ECMS access rights matrix

 ECMS catalogue of messages and credit claim files and track changes

 ECMS Testing Conditions Document published bi-weekly (latest here)

ECMS publications
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https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms230614_Focus_Session_Summary.en.pdf?359002d1856fa30f959cee0072ea6497
https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms230622_Questions_and_answers-ECMS_Focus_Session.en.pdf?75ed1a1032c7c0bf4436eedeafd8d70c
https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms230622_Questions_and_answers-ECMS_Focus_Session.en.pdf?75ed1a1032c7c0bf4436eedeafd8d70c
https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms230703_ECMS_U2A_and_A2A_roles.en.pdf?acffbb8ed24a127811698668e997f8b4
https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms230703_ECMS_access_rights_matrix.en.xlsx?e1ddc60060e0b03a4229888cb17a4adb
https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms230904_ECMS_Catalogue_of_messages_and_credit_claim_files.en.pdf?773c99aa26bf265bfbd9596f41d8270b
https://www.ecb.europa.eu/paym/target/ecms/profuse/shared/pdf/ecb.targetecms231128_Testing_Conditions_for_the_ECMS_User_Test_Execution.en.pdf?883788a6e73f94aa4c7229f636e70bf7
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Thank you for your attention!

https://www.ecb.europa.eu/paym/target/ecm
s/html/index.en.html

https://www.ecb.europa.eu/paym/target/ecms/html/index.en.html
https://www.ecb.europa.eu/paym/target/ecms/html/index.en.html
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High-level User Testing and Migration plan

2023 2024

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

CTP2c

ECMS go-live
18/11/2024

CLM & T2S interconnection: 27/11/2023** to 10/04/2024

Test 9
PMR & 
PWDR/MWDR

Test 6 
Minimum scope

Test 10 MWR
With R2024.NOV

Optional Test 12 
PWDR/MWDR

R2024.JUN 
Go-live (10/06)

R2024.NOV 
Go-live (18/11)

R2024.NOV testing in 
UTEST

R2024.JUN testing 
in UTEST

CLM & T2S interconnection: from 24/06/2024** onwards 

CTP2d CTP2e

CBT
CTP1b

Test 7 
PWR/MWR

Optional Test 8
PWR/MWR

Test 11
PWDR/MWDR
With R2024.NOV

Go/no go
4/10/2024

Connectivity Pre-migration PW/MW

Fu
ll

sc
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EAC available (CRs, bug fix testing)
EAC available (CRs bug fix testing)

O
M

O
(*

)
C

A 
/ T

PA
(*

)

*Including related accounting, pool position / projections, statement and reporting 
**This date is business day. On the preceding calendar day Friday, ECMS will send to T2S 
the data to support the autocollateralisation and the modify credit line messages to CLM onceT2S/CLM reconnection is established.
*** 4 weeks of live timing, excluding Fridays (exact dates still to be defined)
The duration of User Testing phases (Central Bank Testing, Community testing phases 1 and 2, Business day 
and Operational testing) includes time needed to execute migration testing.
The ECMS Pre-Prod environment remains available for testing after the end of CTP2e 
for elements noncritical for decision to go live.

Operational testing

CTP2b

Business Day testing***

ECMS PREPROD
CLM & T2S interconnection

Community testing with 
inter-connection 

Migration test (EAC/UTEST)

T2/T2S releases
T2/T2S releases testing

ECMS EAC CBT/CTP1b

ECMS PROD Production activities

ECMS PREPROD Community testing 
without inter-connection 

Milestone for end of CBT/CTP1b testing

Opening for testing To Community
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