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 The fourth reporting cycle with cut-off date of 30/07/2021 has been completed and
approved by MIB on 23/08/2021. The TIPS readiness reports have been distributed to
AMI-Pay and TIPS-CG on 04/09/2021.

 Additional milestone completion dates have been added in the fourth reporting cycle to
reflect the specific situation of ACHs migrating in Wave 3.

 The fifth reporting cycle with cut-off date of 30/09/2021 is on-going: the data collection
templates have been provided to the NCBs and deadline for them to submit filled-in
questionnaires is 07/10/2021.

Current status:
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 Reporting cycle – cut off 30/07/21 –PSP outcome:
The confidence level that the PSPs will be able to on board to TIPS prior 21 November 2021 is
slightly decreasing compared to the previous reporting cycle and remains overall positive (10 NCBs
have reported Green – 4 NCBs reported Yellow – 1 NCB has not yet reported)
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Outcome of the fourth reporting cycle (cut-off of 30/07/21)
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 Reporting cycle – cut off 30/07/21 –PSP outcome: main issues and highlights:
• The main issues highlighted in this reporting cycle are similar to the ones identified in the previous

reporting cycle with cut-off date 31/05/2021, namely:
• Tight project timeline – concentration of activities towards the end of the project deadline
• Dependencies with external providers
• Internal conflicting priorities leading to resource constraints
• Specific questions on TIPS functionalities

• In addition, some PSPs report some complexity in the set up of the access to ESMIG and CRDM.

• Red status reported by 6 PSP Direct participants. Follow-up actions are on-going. One of them
flagged more explicitly that it might not be ready for the go live in November.
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Outcome of the fourth reporting cycle (cut-off of 30/07/21)
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 Reporting cycle – cut off 30/07/21 – ACH outcome:
On the ACH side, the confidence level is stable compared to the previous reporting cycle: 7 Green and 3 Yellow have been
reported initially during this reporting cycle (1 status is missing).

* In the above tab, “N/A” reflects the specific situation where milestones are not relevant for ACHs included into wave 3. This will
be added in the next reporting cycle.
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 Reporting cycle – cut off 30/07/21 – ACH outcome: main issues and highlights:

• The main issues highlighted in this reporting cycle are:
• Lack of visibility on the operational processes and contractual aspects.
• Missing documentation / information from the Eurosystem and from external parties.
• Dependencies with other internal projects.
• Different internal timeline for a milestone.

• Green status (i.o. Yellow status) is reported by 2 ACHs, both joining in wave 3: specific milestone dates have been
introduced for ACHs included in wave 3 and permission has been received from the Governing Council to settle SCT and
SCT Inst transactions over TIPS technical account until 2024.
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Outcome of the fourth reporting cycle (cut-off of 30/07/21)
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