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Overview 

2 T2-T2S Consolidation 

Impacts for the T2S community  

 The T2-T2S Consolidation project implies changes to the existing 

TARGET Service T2S and therefore impacts the T2S community 

 A list of necessary and optional T2S changes has been shared 

with the T2S community as part of the project investigation phase: 

expected changes shared with CSG / CRG / AMI SeCo 

 By Q1 2019, the resulting change requests (CRs) will be drafted 

and discussed with the relevant market forums T2S CRG 

(Change Review Group) and TCCG (TARGET Consolidation 

Contact Group) 

 Advice of the AMI-SeCo will be sought on the resulting CRs as 

per the standard change and release management process 
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Modular Approach following Consolidation Project 
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Appendix 
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• Impacts for the T2S community  
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Expected Changes in T2S from Consolidation Project (1/2) 

Change Description 

Adaptation to Common 

Reference Data 

Management (CRDM)  

T2S static data and its interface will be replaced by the CRDM 

Common component for 

Business Day Management 

(BDM) 

T2S scheduling functionality will be provided by the BDM 

Alignment of maintenance 

window across services 

A CR will be needed if the maintenance window of the current T2S 

schedule (03:00am - 05:00am) is to be amended 

Adaptation to harmonised 

messages 

Messages and documentation currently in use by T2S might have 

to be enriched or slightly updated 

• T2S Change requests covering the scope below will be raised by the project 
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Expected Changes in T2S from Consolidation Project (2/2) 

Change Description 

Billing for all services  The T2S Billing Module will be replaced by a centralised billing 

component 

Eurosystem Single Market 

Infrastructure Gateway 

(ESMIG) 

T2S will make use of the ESMIG for communication purposes 

Internal communication 

between services 

T2S will have to support a new internal communication channel 

between services 

Archiving and Statistical 

Information Module  

Legal archiving and the long-term statistical module will be replaced 

by a common component with the same functionalities  

• T2S Change requests covering the scope below will be raised by the project 
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Changes in T2S made possible by Consolidation Project 

Change Description 

Make End-of-Day cash 

sweep (17:45) optional 

The EOD balance of a T2S DCA (Dedicated Cash Account) could 

be different from zero. Then T2S should produce a general ledger 

file for each active DCA 

Automated liquidity 

transfers from/to T2S DCA  

Automated liquidity transfer orders based on pre-defined events 

(e.g. floor/ceiling) or other triggers could be introduced for T2S DCA 

Introduce liquidity transfer 

groups in T2S 

Liquidity transfer group is a group of cash accounts within one 

service for which intra-service liquidity transfers (LT) are allowed.  

Liquidity transfer across 

services 

Direct liquidity transfers from T2S DCAs to e.g. RTGS DCAs could 

be allowed in addition to transfers to MCAs (Main Cash Accounts) 

• Changes are not within the scope of T2-T2S Consolidation project 

• Can be requested by interested members of the T2S CRG 

• Four potential changes identified, as examples, by the T2-T2S Consolidation 

project 
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