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T2 annual releases

• T2 annual releases
– Release in June: CRs and PBIs

– Release in November: Primarily messaging-related CR and PBIs

• Baseline release scope definition
– Approved 12 months before planned go-live
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T2 releases in 2023

• T2 R2023.JUN
– First release after go-live

– PBIs only identified after user testing

– Limited 4CB capacity for PAs/DAs in 2022

➢ Limited number of CRs

➢ PBIs to be agreed after baseline release scope approval

• T2 R2023.NOV
– PBIs

– Messaging-related CR

– Additional CRs
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T2 R2023.JUN: Draft release scope proposal

• Change Requests:
– CR83 Edge Browser

– CR105 MW Impacts from T2S-CR762 Opening T2S during weekends

• PBIs:
– PBIs in the scope to be agreed at go-live approval

• Baseline release scope approval
– CRs: 12 months before planned go-live (by 10/06/2022)

– PBIs: after T2 go-live approval
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