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TIPS status update - governance 

• Since the last AMI-Pay meeting, two meetings 

of the TIPS Contact Group (TIPS CG) took 

place, focusing on: 
– Finalisation of the functional specifications 

– Introduction of the Eurosystem Acceptance 

Testing (EAT) and User Testing approach  

– Organisation of User Training 

 

• TARGET Services Working Group (TSWG) 

in Central Bank composition, discussing 

payments related aspects of the both the TIPS 

and T2-T2S Consolidation projects, initiated 

its work in the first videoconference 

 

• No specific topics requiring AMI-Pay input 

have been identified.  
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Phase 
2017 2018 2019 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Overall TIPS realisation phase 

Specification phase 

Development and internal testing 

Eurosystem Acceptance Testing1) 

Pilot Testing2) 

Operational phase 

Today 
1) EAT execution runs from mid April 2018 until mid August 2018               
2) Pilot Testing execution runs from September 2018 until mid 

November 2018 
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TIPS status update – planning (2/3) 

• TIPS is on track to start operations on 30 November 2018. 

 

Recent milestones 

• The User Detailed Functional Specifications has been finalised and published 

on the ECB website. 

 

• The User Handbook has been finalized.  

 

• The sponsorship period for Network Service Providers has been completed by 

the end of March 2018. The compliance check of the sponsored potential NSPs is 

on-going. 

 

• The Eurosystem Acceptance Testing (EAT) has started on 1 April 2018. 
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TIPS status update – planning (3/3) 

• TIPS is on track to start operations on 30 November 2018. 

 

Upcoming milestones 

• Two User Training sessions are planned in June and August 2018. The 

approach of User Training is currently under definition. 

 

• Pilot Testing is planned to start on 1 September 2018. There is no 

deadline to indicate a willingness to become a pilot tester. 

 

 

 

 

AMI-Pay, 17 April 2018 6 



Rubric 

www.ecb.europa.eu ©  

TIPS status update - deliverables 

AMI-Pay, 17 April 2018 7 

Deliverable Status 1 

Requirements 

User Requirements Finalised and published (link) 

Functional specifications 

User Detailed Functional Specifications (UDFS) for TIPS Finalised and published (link) 

UDFS for Common Reference Data Management (CRDM) Written procedure with TIPS CG will be launched on 23 April2 

UDFS for Eurosystem Services Market Infrastructure Gateway 

(ESMIG) 

On-going written procedure with TIPS CG by 16 April 2 

Technical specifications 

High-level Technical Design Under finalization following MIB written procedure 

Connectivity dossier 

Connectivity Requirements (main)  Finalised and published (link) 

Connectivity Requirements - Annexes Under MIB approval 2 

Connectivity Guide Finalised 2 

Testing dossier 

User Testing Terms of Reference On-going written procedure with TIPS CG by 24 April  

User documentation 

User Handbook for TIPS Under finalization following MIB written procedure 2 

User Handbook for CRDM Written procedure with TIPS CG will be launched on 16 April 2 

1 Status as of 16 April 2018. 
2 Document will be published on the ECB website, upon its approval. 

https://www.ecb.europa.eu/paym/initiatives/shared/docs/tips_user_requirements_document_final_version.pdf
https://www.ecb.europa.eu/paym/initiatives/shared/docs/tips-user_detailed_functional_specifications-v1.0.0-final.pdf
https://www.ecb.europa.eu/paym/initiatives/shared/docs/dd51f-ami-pay-2017-05-11-tips-connectivity-requirements-draft.pdf
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T2-T2S Consolidation - governance 

 The Governing Council approved the project in 

December 2017 

 

 Target Consolidation Contact Group (TCCG) 

has been set up: 
 The TCCG initiated its work and has held two 

meetings since the start of realisation phase, 

focusing on the planning for the Realisation Phase 

 All meeting documentation is available on the ECB 

website (link) 

 TARGET Services Working Group (TSWG) in 

Central Bank composition, discussing payments 

related aspects of the both the TIPS and T2-T2S 

Consolidation projects, initiated its work in the first 

videoconference 

 No specific topics requiring AMI-Pay input have 

been identified.  
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Project status 

10 

 

T2-T2S Consolidation – planning (1/2) 

Phase 
2018 2019 2020 2021 2022 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Overall T2-T2S 

Consolidation 

realisation phase 

Specification phase 

Development and 

internal testing 

Eurosystem 

Acceptance and CB 

Testing1) 

User Testing1) 

Migration 

implementation 

Stabilisation and 

closing 

Operational phase 

Today 
1) Preparation and Execution phase are included to equal proportions 
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T2-T2S Consolidation – planning (2/2) 

 

Current priorities: 

 Define detailed plan for the realisation phase  
• Version 1.0, containing all payment related message and related message 

functionalities, to be delivered at the end of Nov 2018, exactly 3 years prior to 

the go-live as requested by market participants 

• Version 2.0, with its full scope, to be delivered in July 2019 

 Drafting of User Detailed Functional Specifications (UDFS) v1.0 
• Providing the functional description and design focusing on the message 

based interaction with the CLM and RTGS 

• Drafting of v1.0 foreseen in 4 iterations with the members of the TARGET 

Consolidation Contact Group (with their feedback being taken on board in each 

next iteration) 
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Deliverable Status 1 

Requirements 

User Requirements Version 1.0 finalised and published (URD CLM, 

URD RTGS, URD Shared Services, Glossary)  

 

Version 1.1.1 under approval 2 

Functional specifications 

User Detailed Functional 

Specifications (UDFS) 

The first incremental draft to be delivered to the 

TCCG for a written procedure on 23 April 2018 2 

1 Status as of 16 April 2018. 
 

2 Document will be published on the ECB website, upon its approval. 

https://www.ecb.europa.eu/paym/pdf/consultations/t2-t2s_consolidation_central_liquidity_management_urd_v1.0.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/t2-t2s_consolidation_central_liquidity_management_urd_v1.0.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/t2-t2s_consolidation_central_liquidity_management_urd_v1.0.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/t2-t2s_consolidation_future_rtgs_services_urd_v1.0.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/t2-t2s_consolidation_shared_services_urd_v1.0.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/t2-t2s_consolidation_glossary_v1.0.pdf
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Thank you for the attention! 

 

TIPS@ecb.int 

T2-T2S.Consolidation@ecb.int 

 
www.ecb.europa.eu/paym  

ECB: market infrastructure and payments 
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