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T2-T2S Consolidation Status Update ECB-UNRESTRICTED 

    2018 2019 2020 2021 2022 2023 
    Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 

Product 
Readiness 

Specifications 
phase 

                                      
User Requirements, Specifications and Other Documentation 

Development 
phase 

                                  
Development and 4CB internal testing activities 

EAT 
                                  

 EAT Framework and Strategy, EAT Connectivity, EAT Preparation, EAT Execution and EAT Reporting 

Community Readiness 
                                  

User Readiness, Community Readiness documentation, CB and User Training and Testing, Communication 

Operational Readiness                                   
Network Connectivity, Migration, Op. Documentation 

Legal Readiness                                   
Legal Framework, Agreement(s) with the Service Providing NCBs 
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Specifications phase 

4 

UHB 

• UHB v1.0  
BDM UHB v1.0 and CRDM UHB v1.0 

published on ECB website on 31 July 2020 

RTGS and CLM UHB v0.6 shared with 

TSWG 

 RTGS, CLM and Billing UHB v1.0 to be 

published by the end of Q4 2020  

UDFS 
• UDFS v2.2 

Some chapters to be further complemented  

(e.g. editorial changes, pending change 

requests) 

 To be published in Q1 2021 (to be validated)  

Change Requests 
 

Critical CRs published on ECB website on 

31 July 2020 
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Development phase 

ECB-UNRESTRICTED 

5 

 

 Development is progressing according to plan 
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Testing and Migration 
 
 

6 

ECB-UNRESTRICTED T2-T2S Consolidation Status Update 

The last Migration Testing and Readiness Sub-Group (MTRSG) meeting was held on  

08 September 2020 

 
Testing:  

 All EAT re-planning activities (e.g. adaptation on the plan) have been finalised 
 EAT test case execution activities mostly covering ESMIG and CRDM are ongoing 

and progressing well 
 UT preparation activities ongoing  

 
 Migration: 

 Overall the migration deliverables are progressing well and close in maturity to 1.0 
versions 

 Detailed Migration Document (DMD) to be sent to MTRSG by 30 October 2020 
 Draft of Contingency Procedures v0.5 shared with MTRSG and the outcome is being 

finalised    
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ECB-UNRESTRICTED T2-T2S Consolidation Status Update 

 Following the extension of the T2-T2S Consolidation timeline, the list of overall key 

milestones is being reviewed.  
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Operational Readiness 
 

ECB-UNRESTRICTED 

10 

T2-T2S Consolidation Status Update 

The MOP v0.1 and MOP table of content were delivered to TSWG for a written procedure 

until 12 May 2020 and the comments received have been addressed.  

 

 As per the current plan, a stable version of the MOP to be delivered in August 2021 

 A stable version of the Infoguide to be delivered in October 2021 

 Drafting work is ongoing 

 

Please note that some dates are subject to final approval 
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Thank you for your attention! 
 

    T2-T2S.Consolidation@ecb.europa.eu 
 

www.ecb.europa.eu/paym  
ECB: market infrastructure and payments 

 
 

http://www.ecb.europa.eu/paym
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