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Status of TIPS Testing Deliverables 
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• TIPS Certification Test cases – Published

• TIPS Onboarding Guide – Published

• TIPS User Testing Terms of Reference – Published

• TIPS Ancillary System Migration Strategy – Published

• TIPS AS Detailed Migration Document – MTRSG / TSWG WP closed

• TIPS Migration Contingency Procedures – ready for governances



www.ecb.europa.eu © 

AS Migration Update
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• The ECB has agreed the migration strategy with all Wave 1 ACHs 
• Both Migration Options will be used during the wave 1 go-live
• The DMD is now mature having been reviewed by the MTRSG, TSWG 

and the ACHs. Bilateral calls have been held with all Wave 1 ACHs.   
• The Migration Playbooks for the cut over from TARGET2 to TIPS have 

been drafted after discussion with the ACHs and the DMD is begin 
enhanced

• Wave1 ACHs have already begun to test the migration process 
• The ECB hosted a dedicated migration session for ACHs on 8 

September
• Release 4.0 user testing began on 13 September 
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Composition of the ACH Migration waves 
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ACH Central 
Bank CERT PROD Instructing 

Party 
TIPS 
Participant  WAVE Migration 

option 

Bank of Latvia (EKS) LVCB Yes Yes No Yes 1 Option 1

Bank of Lithuania 
(CENTRO link) LICB Yes Yes No Yes 1 Option 1 

Bankart SLCB Yes Yes Yes No 3 Option 1 

BI-COMP/NEXI ITCB Yes No No No 3 2nd Option 

CEC BECB Yes No Yes No 1 Option 1 

DIAS GRCB Yes No Yes No 1 2nd Option 

EBA Clearing ECB Yes Yes Yes No 1 Option 1 

EquensWorldline NLCB Yes Yes Yes No 3 Option 1 

Iberpay ESCB Yes Yes Yes No 1 Option 1 

KIR PLCB Yes No Yes No N/A N/A

SIBS PTCB Yes Yes Yes No 3 Option 1 

STET FRCB Yes No Yes No 1 Option 1 
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Milestone status
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Milestone Description Due Date Status
Start of Eurosystem Acceptance Test (EAT) 02/08/2021 Done
Publish of final version of UHB BILL 04/08/2021 Done
Deploy 4.0 software in TIPS EAC Environment 06/08/2021 Done
Deployment of CRDM changes to UTEST 03/09/2021 Done
Deployment process to CERT 06/09/21 - 10/09/2021 Done
Start of User Testing of TIPS 4.0 functionalities 13/09/2021

Milestone Description Due Date
Publish Migration day Playbook v1.0 29/10/2021
Distribution of the user test report (STSR for 
Production)

03/11/2021

Manual of Operational Procedures and Infoguide 19/11/2021

Milestones with due date in the past

Upcoming Milestones
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