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High-level timeline 
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    2018 2019 2020 2021 2022 2023 
    Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 

Product 
Readiness 

Specifications 
phase 

                                      

User Requirements, Specifications and Other Documentation 

Development 
phase 

                                  

Development and 4CB internal testing activities 

EAT 
                                  

 EAT Framework and Strategy, EAT Connectivity, EAT Preparation, EAT Execution and EAT Reporting 

Community Readiness 

                                  

User Readiness, Community Readiness documentation, CB and User Training and Testing, Communication 

Operational Readiness 
                                  

Network Connectivity, Migration, Op. Documentation 

Legal Readiness 
                                  

Legal Framework, Agreement(s) with the Service Providing NCBs 

        Previous time line         Extension following the re-planning exercise 
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Specifications phase 

UDFS 
• UDFS v2.2 

Some chapters to be further complemented  

(e.g. editorial changes, pending change 

requests) 

 To be published in Q1 2021 (to be validated) 

UHB 

• UHB v1.0  
BILL UHB v1.0 published on ECB website 

on 30 November 

 RTGS and CLM UHB v1.0 to be published 

by the end of December 2020  
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Change Requests 
 

Critical CRs published on ECB website 
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Development phase 

 Development is progressing according to plan 
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Testing and Migration 

Planned delivery dates for public versions of Testing and Migration deliverables stemming from re-

planning are  presented in the below table: 
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Deliverables Planned delivery dates 
User Testing calendar v1.0 01.02.2021 

Connectivity Guide v1.0 01.02.2021 

TARGET Services Registration and On-boarding 
guide (including form) v1.0 26.02.2021 

User Testing Reporting Framework v1.0 01.03.2021 

Migration Strategy (T2 Migration, Readiness and 
Testing Strategy) v2.0 05.03.2021 

T2 User Testing Terms of Reference (UT ToR) v1.0 01.06.2021 

T2 Mandatory test cases v1.0 30.06.2021 
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Community Readiness 

The list of T2-T2S Consolidation project key milestones for participants has being published last 

month on the ECB website under the following link: 

https://www.ecb.europa.eu/paym/target/consolidation/profuse/shared/pdf/T2_T2S_Consolidation_Key

_milestones_for%20participants_Short_Description.pdf 

 

 The document for the Key milestones for participants (including Detailed Description) has been 

shared with the TCCG for a written procedure until Thursday 10 December cob 
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Operational Readiness 

 Drafting of the operational documentation is going 

 

 A stable version of the Infoguide to be delivered in October 2021 

 

 

 

 

Please note that some dates are subject to final approval 
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Thank you for your attention! 
 

T2-T2S.Consolidation@ecb.europa.eu 
 

www.ecb.europa.eu/paym  
 

ECB: market infrastructure and payments 
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