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T2-T2S Consolidation - governance 

 
 Target Consolidation Contact Group 

(TCCG)  (Central Bank and Banks 
composition) 
 Since the last AMI-Pay meeting, the TCCG 

held three meetings mostly concentrated 
around the functional specifications and 
three workshops dedicated to RTGS and 
CLM GUI 

 All meeting documentation is available on 
the ECB website 
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T2-T2S Consolidation – current status (1/4) 

Phase 
2018 2019 2020 2021 2022 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Overall T2-T2S 
Consolidation 
realisation phase 

Specification phase 

Development and 
internal testing 

Eurosystem 
Acceptance and CB 
Testing1) 

User Testing 

Migration 
implementation 

Stabilisation and 
closing 

Operational phase 

Today 1) Preparation and Execution phase are included to equal proportions 
Joint AMI-Pay and AMI-SeCo meeting, 14 May 2019 
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T2-T2S Consolidation – current status (2/4) 
 
 Delivery of User Detailed Functional Specifications (UDFS) v2.0 

• Market consultation on the version 1.1 was completed by 05 April (11 weeks) 
• TCCG Written procedure on messages in MyStandards was completed by 22 

April (4 weeks); 
• Received feedback (~ 1200 comments) will be implemented in the UDFS v2.0  
• Following the MIB approval, UDFS v2.0 will be shared with the TCCG on 1 

July 2019, followed by the publication on the ECB website; 
• UDFS v2.0 will become the baseline version. 
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T2-T2S Consolidation – current status (3/4) 
 
 GUI screens and User Handbook 

• CLM and RTGS GUI workshops with market participants were held on 15 
January 2019, 13 March 2019 and 12 April 2019; further discussions will 
continue in Q3-2019; 

• Work on the User Handbook is planned to start in January 2020 after the start 
of the GUI screens development, following the outcome of the GUI workshops;   
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T2-T2S Consolidation – current status (4/4) 
 
 ESMIG connectivity 

• The first stage of the concession award procedure is completed, with two 
network service providers submitting their bids  

• If awarded concessions, SIA-COLT and SWIFT will be allowed to offer 
connectivity to all Eurosystem market infrastructure services via a Single 
Market Infrastructure Gateway (ESMIG) 

• Further information has been published on the ECB website: 
 

MIP News: SIA-COLT and SWIFT bid to become ESMIG connectivity providers 
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Deliverables 
Deliverable Status 

User Requirements Version 1.2: 
• CLM URD v1.2 
• RTGS URD v1.2 
• Common Components URD v1.2 
 

Overall key milestones 
to ensure a successful 
Big-Bang migration 

Version 1.0: 
• Milestones v1.0 
 

Business Description 
Document 

Version 1.0:  
• BDD v1.0 

User Detailed 
Functional 
Specifications (UDFS) 

Version 1.1: 
• CLM UDFS v1.1 
• RTGS UDFS v1.1 
 
Version 2.0 to be published on the ECB website on 1 July 
2019 

Joint AMI-Pay and AMI-SeCo meeting, 14 May 2019 

https://www.ecb.europa.eu/paym/pdf/consultations/T2-T2S_Consolidation_User_Requirements_Document_T2_Central_Liquidity_Management_v1.2_CLEAN.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/T2-T2S_Consolidation_User_Requirements_Document_T2_RTGS_v1.2_CLEAN.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/T2-T2S_Consolidation_User_Requirements_Document_Common_Components_v1.2_CLEAN.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/Overall_key_milestones_to_ensure_a_successful_big-bang_migration_in_November_2021.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/Business_Description_Document_v1.0.pdf
https://www.ecb.europa.eu/paym/pdf/consultations/UserDetailedFunctionalSpecificationsv1_1-CentralLiquidityManagement_CLM.pdf?ce42a71fb43cf7febed7d172c9713ff5
https://www.ecb.europa.eu/mwg-internal/de5fs23hu73ds/progress?id=qcb2Q3vIpErdfrRYI1Ok6ZtpaS39YTBOnp2BO0BtDpk,
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Thank you for the attention! 
 

www.ecb.europa.eu/paym  
ECB: market infrastructure and payments 

 
 

Joint AMI-Pay and AMI-SeCo meeting, 14 May 2019 

http://www.ecb.europa.eu/paym
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