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Planning overview



High-level timeline status 
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2018 2019 2020 2021 2022 2023
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Product 
Readiness

Specifications
Phase

User Requirements, Specifications and Other Documentation

Development 
phase Development and 4CB internal testing activities

EAT
EAT Framework and Strategy, EAT Connectivity, EAT Preparation, EAT Execution and EAT Reporting

Community Readiness
User Readiness, Community Readiness documentation, CB and User Training and Testing, Communication

Operational Readiness
Network Connectivity, Migration, Op. Documentation

Legal Readiness
Legal Framework, Agreement(s) with the Service Providing NCBs

Project Management
Planning and Reporting, Financials

Issues

Moderate Challenges

Progressing as planned

Continued activities after UDFS baselining

Completed
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Status update of 
User Testing (UT)



Start of User Testing (UT)

• The start of User Testing phase since 01 December 2021(*) has been 
hampered by several issues affecting the stability and therefore the 
availability of the UTEST environment, among which : 

 Data Propagation
• The mitigation measures were based on manual procedures until the recent deployment 

of the CSLD-CR074 and part of CSLD-CR075

 Operating in the right Business Day
• Required to organise and execute a proper test plan

 Timely communication of the testing conditions to the participants
• Some improvements were required in order to timely inform the participants of the 

usability of the environment
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(*) each community has been assigned a different start date for UT in view of the “Community Based Approach” for the User Testing phase



Improvements during User Testing

• The 4CB has put a maximum effort in improving the stability of the 
UTEST environment in order to allow participants executing their test plan 

• The availability of the environment has improved in the last few days and 
is constantly monitored and reported to the MIB on a weekly basis
• Nota: the availability from a participant’s point of view means that the environment is 

accessible, the components are available (e.g. ESMIG. CLM/RTGS…) and operating in the 
right Business Day

• The communication has been enhanced and automated to the extend 
possible. Daily touch point with the Central Bank Test Managers to inform 
of any possible disturbance of the UTEST environment at the start of the 
day
• Any disturbance during the day is reported immediately
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Next Steps for User Testing

• Beyond ensuring the stability of the test environments, focus will 
be put on increasing the pace for defect fixing

• “Breakout Sessions” will continue to be organised with Market 
Participants as Explainers on dedicated Functional topics
• New Ideas for topics to be debated are collected during the Public Focus 

Session, via the respective TSWG and TCCG committees, as well as during 
the Breakout Sessions themselves

• Next Public Focus Session will be organised shortly
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Community 
Readiness status 
update



Community Readiness Report (cut-off 31.12.2021)

10

Cut-off date for current reporting cycle: 30/12/2021
Cut-off date for previous reporting cycle: 30/09/2021

AT BE BG CY DE DK EE ES FI FR GR HR IE IT LT LU LV MT NL PL PT RO SI SK EU
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Green: 
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CBT2.CB - CB testing activities completed - 30/11/2021                         

UTA1 - User testing activities started - 01/12/2021                         
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Green: F      
  tified but   

Yellow:      Yellow:      Yellow:      Green: F      Green: F      Green: F      Yellow:      Yellow:      Yellow:      Yellow:      Yellow:      Green: F      Green: F      Green: F      
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Risks 

Yellow: 
Risks Yellow:      Yellow:      Green: F      Green: F      Green: F      Green: F      

Green: 
Fully 

AT BE BG CY DE DK EE ES FI FR GR HR IE IT LT LU LV MT NL PL PT RO SI SK EU

Number 5 4 2 0 8 1 3 6 6 5 4 2 2 13 4 0 2 0 5 4 6 2 3 4 7
% of CMPs 71% 67% 100% 0% 50% 100% 75% 100% 75% 45% 67% 100% 40% 81% 67% 0% 67% 0% 63% 100% 100% 100% 75% 80% 100%
Number 2 2 0 6 8 0 1 0 2 6 2 0 3 3 2 1 1 3 3 0 0 0 0 1 0
% of CMPs 29% 33% 0% 100% 50% 0% 25% 0% 25% 55% 33% 0% 60% 19% 13% 100% 33% 100% 38% 0% 0% 0% 0% 20% 0%
Number 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
% of CMPs 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Number 48 32 16 6 718 11 4 77 9 101 9 9 12 58 6 89 7 0 29 9 27 20 13 23 N/A
% of RMPs 56% 51% 84% 60% 62% 92% 67% 77% 60% 38% 53% 45% 86% 70% 7% 71% 54% 0% 53% 64% 79% 95% 100% 74% N/A
Number 24 14 3 3 439 1 2 14 6 146 8 10 2 14 4 34 6 11 15 4 7 1 0 3 N/A
% of RMPs 28% 22% 16% 30% 38% 8% 33% 14% 40% 54% 47% 50% 14% 17% 5% 27% 46% 100% 27% 29% 21% 5% 0% 10% N/A
Number 0 0 0 0 3 0 0 0 0 4 0 1 0 0 0 0 0 0 0 0 0 0 0 0 N/A
% of RMPs 0% 0% 0% 0% 0% 0% 0% 0% 0% 1% 0% 5% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% N/A

T2-T2S Consolidation Project - Community Readiness Dashboard (version 1.0)

Completion by CBs of the milestones from previous reporting rounds (a cross is displayed when there is one or 
more past milestone pending completion)

ECB-PUBLIC

Fully confident - no risk identified
Risks identified that can be overcome

Risks identified that may endanger migration
No information received

RMPs (total # 2,206) that have reported green/yellow/red -                                                                          
separate row per colour (number/percentages)  

CMPs (total # 145) that have reported green/yellow/red  -                                                                        
separate row per colour (number/percentages) 

Central Bank overall Confidence Level to go-live 

Change of Confidence Level compared to previous reporting round

Completion by CBs of the milestones subject to the past reporting:

Community overall Confidence Level to go-live as reported by the respective CB

Change of Confidence Level compared to previous reporting round
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Next Steps



Remaining milestones to go-live

NCOP1 (01/05):
Network connectivity 
tests on production 

started

NCOP2 (31/07):
Network connectivity 
tests on production 

completed

MIG1 (22/08):
Pre-migration 
activities started

MIG2 (31/10):
Pre-migration 

activities 
completed

21 Nov 2022
Launch

August
2022

May
2022

Sept
2022

July
2022

Oct
2022

OPA (30/09): Operational 
procedure adaptations completed

CLA (30/09): Contractual and 
legal adaptations completed

UTA2 (30/09): User testing 
activities completed 

The Timeline and 
updated description 

of the milestones
are published on the 

ECB website.

https://www.ecb.europa.eu/paym/target/consolidation/timeline/html/index.en.html
https://www.ecb.europa.eu/paym/target/consolidation/profuse/shared/pdf/T2_T2S_Consolidation_Key_milestones_for%20participants_Short_Description.pdf


Next Steps

• Several activities involving all participants are under preparation
• PROD Connectivity Testing 

• Migration Weekend Dress Rehearsal

• Pre-Migration schedule

• Review of the Migration Playbook
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Thank you

www.ecb.europa.eu/paym

ECB: market infrastructure and payments

http://www.ecb.europa.eu/paym


Questions & Answers
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