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Background 

Since publication of the Collateral Management Harmonisation Report in December 
2017, the Advisory Group on Market Infrastructures for Securities and Collateral 
(AMI-SeCo) has made a number of significant breakthroughs in its ambition to create 
a Single Collateral Management Rulebook for Europe (SCoRE). 

What is SCoRE? 

SCoRE defines common rules for managing collateral in Europe. These rules will 
replace the fragmented legacy standards, structural constraints and complex and 
diverse market practices that exist across Europe today. Implementation of SCoRE 
should remove operational impediments to the availability, usage and mobility of 
collateral. Market participants in AMI-SeCo have committed to implementing the 
SCoRE Rulebook, with the first set of rules due to be implemented by April 2024. 
Their implementation efforts are regularly monitored by AMI-SeCo which facilitates 
an active dialogue with market participants on issues related to the clearing and 
settlement of securities and to collateral management.  

National stakeholder groups (NSGs) are coordination forums that have been 
established in the markets covered by the AMI-SeCo to support the implementation 
of the Single Collateral Management Rulebook for Europe (SCoRE).  

The Single Collateral Management Rulebook for Europe contains four Standards 
related to billing processes (published as the SCoRE Standards for Billing 
Processes). Implementation progress is monitored twice per year.  

  

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Collateral_Management_Harmonisation.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.amiseco202106_scorebillingprocessesrulebook.en.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.amiseco202106_scorebillingprocessesrulebook.en.pdf
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Introduction 

This summary report presents the results of the H1 2023 monitoring exercise 
conducted by the Spanish NSG with the involvement among the following 
stakeholders: 

• 1 CSD – Iberclear 

• 13 Custodians  

This report focuses on the milestones to be met by the time the survey was closed. 
In this monitoring exercise, participants were expected to have achieved all the 
milestones up to Milestone 9 inclusive “Internal testing Complete for SCoRE” (with a 
deadline of 10 March 2023) as described in section 3 below. 

Section 1 presents the key takeaways per Entity Type i.e. CSD, TPA, Custodian etc. 
Section 2 depicts the compliance status with the standards by each entity type. 
Section 3 focuses on the progress against the individual milestones and Section 4 
provides concluding remarks. 

1 Key takeaways 

The majority of the entities participating in the Spanish AMI-SeCo NSG reported their 
progress under the monitoring framework. The results of the survey in H1 2023 
confirm that implementation of the Billing Processes Standards already started and 
is confirmed in most of the adaptation plans of the NSG entities. An average of 20 
percent of standards are declared as implemented. For the remaining standards the 
work already started and is mainly declared as either under implementation or under 
analysis. 

14 entities are monitored in the 
Spanish market 

The Spanish NSG members 
confirm that implementation of 
Billing Processes Standards under 
the AMI-SeCo agenda is on track  
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Figure 1 
Summary of the monitoring exercise  

 

 

CSD - Iberclear 

Iberclear confirms the plan to implement Billing Processes Standards according to 
the AMI-SeCo agenda. The commitment from the CSD with the plan is reflected with 
60% of the answers to the questionnaires as already implemented. Accordingly, two 
of the Billing Processes Standards are already implemented with blue status. For the 
remaining two, implementation is on schedule and they are given green status. 
Overall, the CSD confirms good progress to meet all the milestones. 

Custodians 

All the Spanish AMI-SeCo NSG custodians are included under the monitoring 
framework. The very high response rate, close to 80%, to the Billing Processes 
Standards questionnaires confirms the commitment of the Spanish community with 
the AMI-SeCo agenda. A relatively high percentage of the custodians in the Spanish 
community, close to 50%, confirm their expectations to meet the final milestone 
taking into consideration the plan agreed in the AMI-SeCo group. 

NCB 

Banco de España is on track to implement the SCoRE Standards for Billing 
Processes for its collateral management activities in line with the agreed roadmap.  

Response Rate Implementation Status

Are all milestones 1 to 9 
inclusive achieved? 

Will the last milestone 
13 be Implemented on 

time (i.e. by 08 April 
2024)?

Custodians 77%

Implemented  17.9%

Implementation started 
12.8%

Analysis started 10.2%

Analysis not started 
5.12%

Non applicable 
standards 30.7%

Replies not submitted 
23.0%

Average % of milestones 
achieved 

43%

 % of custodians on time
46%

CSD - Iberclear Survey submitted

Implemented 60%

Implementation started 
40%

Analysis started 0%

Analysis not started 0%

Non applicable 
standards 0%

Replies not submitted 
0%

No Yes

CSD – Iberclear commits to comply 
with all SCoRE Standards for Billing 
Processes on time 

Most Spanish AMI-SeCo NSG 
custodians confirm their 
commitment to fulfil SCoRE Billing 
Processes Standards 

Banco de España is on track to 
adopt the SCoRE Standards for 
Billing Processes 
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2 Compliance level with the standards 

This section provides an overview of the current status of compliance with the billing 
processes standards. CSDs and TPAs are monitored on an individual basis and are 
assigned a colour-code status in accordance with the methodology outlined in figure 
2 below. Custodians are too many to represent individually. Thus, the replies of 
custodians from the AMI-SeCo community participating in the monitoring are 
presented on an aggregated basis per market and assigned a percentage 
representing their compliance status. 

 
Figure 2 
Standards implementation status as defined in the AMI-SeCo framework document 

 

 

 
 
Table 1 
Compliance level with the standards by each entity type 

Notes:  
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in figure 

2 above. 
For custodians the % indicates the percentage of custodians which have implemented the standard or have the standard under development and 

implementation. 
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market. 

  

B O A R D
The Standard has been implemented
Implementation of the Standard is on schedule (based on the agreed milestones)
Implementation is behind schedule (based on the agreed milestones)
Implementation has not started

 

STANDARD Custodians CSD - Iberclear

1: ISO 20022 messaging 25% G

2: Billing cycles 73% B

3: Cut-off date B

4: Dates for payments fees G
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3 Progress towards the milestones 

This section tracks market stakeholders progress in implementing the Standards 
against the 13 set milestones identified by AMI-SeCo. 

The milestones facilitate consistent implementation across markets (given the long-
term efforts that are needed) and avoids issues remaining undetected until the 
deadline of 8 April 2024 to achieve compliance and implementation of the standards. 

 
Table 2 
Milestones identified by AMI-SeCo 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The current H1 2023 monitoring exercise focuses on milestones 1 to 9 given that 
Milestone 9 “Internal testing Complete for SCoRE” (with a deadline of 10 March 
2023) was meant to have been achieved by the time the survey closed. 

In each survey round, all the entities are asked to confirm (on a yes/no basis) 
whether the milestones will be met by the set milestones dates. If it is not the case, 
they are also asked the expected date for when the milestone will be reached. 

For the milestones which had to be achieved by the time the survey closed: the blue 
colour code is assigned to those milestones that have been successfully achieved. 

Milestone  Description  Date  

M1 Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and 
document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards? 

30/06/2020 

M2 Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by 
SCoRE commenced? 

01/03/2021 

M3 Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?  31/07/2021 

M4 Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in 
order to comply with the SCoRE Standards? 

31/12/2021 

M5 Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business 
processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts 
by SWIFT) and (iii) planned testing activities been provided to users? 

31/12/2021 

M6 SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the 
SCoRE Standards? 

01/01/2022 

M7 SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and 
procedures in order to comply with the SCoRE Standards? 

30/06/2022 

M8 Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which 
have been introduced in order to comply with the SCoRE Standards? 

01/07/2022 

M9 Internal Testing Complete for SCoRE: Have you completed the necessary internal testing? 10/03/2023 

M10 External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE 
Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the 
Standards applicable to TPAs)? 

22/05/2023 

M11 Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to 
reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards? 

22/05/2023 

M12 External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE 
Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context 
of the Standards applicable to TPAs)? 

16/02/2024 

M13 SCoRE Standards Implemented: have the SCoRE Standards been implemented? 08/04/2024 
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Milestones that will only be achieved later than their set deadline are assigned a 
yellow status with indication of the likely date of achievement. 

For the milestones that are only due to be achieved after the current reporting cycle: 
the green colour code indicates that the entity anticipates achieving that future 
milestone on time. A yellow status indicates that the milestone is foreseen to be met 
later than the set milestone date. In this case, the date of achievement anticipated is 
also indicated in the table. 

 

Table 3 
Expectation of achieving the milestones at the set dates 

  

 

Custodians CSD - 
Iberclear

Milestone 1
June 2020 62% Yes

Milestone 2
March 2021 62% Yes

Milestone 3
July 2021 38% Yes

Milestone 4
December 2021 46% Yes

Milestone 5
December 2021 46% Yes

Milestone 6
January 2022 38% Yes

Milestone 7
June 2022 31% 09/23

Milestone 8
July 2022 31% Yes

Milestone 9
March 2023 31% 12/23

Milestone 10
May 2023 38% 09/23

Milestone 11
May 2023 38% 10/23

Milestone 12
February 2024 38% 03/24

Milestone 13
April 2024 46% Yes
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4 Concluding remarks 

 

The Spanish community keeps progressing on their adaptations to SCoRE Billing 
Processes Standards. The CSD Iberclear confirms achievement of milestones 1 to 6, 
8 and their expectation to meet the final milestone according to AMI-SeCo agenda. 
Fulfilment of intermediate milestones to be due in 2022 and 2023 are experiencing a 
slight delay. Custodians in the Spanish market also report a slight delay in the 
implementation of milestones but maintain a high degree of confidence in 
accomplishing the main future milestones, including the final deadline for the SCoRE 
Standards implementation.  
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