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Background 

The Adaptation Plan provides information on the changes which will be 

implemented to meet the AMI-SeCo Standards for Triparty Collateral 

Management which form part of the Single Collateral Management Rulebook for 

Europe (SCoRE). Full details of the Triparty Collateral Management Standards 

can be found on the ECB website. 

The document is structured as follows: Section 1 (Cover Letter) provides a high-

level summary of the changes in order to implement the AMI-SeCo Standards. 

Section 2 (Adaptation Plan Table) then provides a more detailed overview per 

Standard covering a feasibility assessment and the implementation milestones. 

1 Cover Letter 

BNP Paribas Securities Services is a strong supporter and active contributor of 

any initiative to harmonise collateral management practices across all markets 

and is especially committed to implement the first set of Standards endorsed by 

AMI-SeCo, related to Triparty Collateral Management practices in Europe. 

The adaptation plan provides details about BNP Paribas Securities Services’ 

situation for each Standard. For in-scope Standards which are not yet fully 

implemented, the detailed impact analysis by BNP Paribas Securities Services 

is in progress and therefore the comments and timeline included in the report 

are indicative at this stage of the monitoring process. 

The implementation of ISO20022 messaging standards is coordinated by a 

dedicated project governance within BNP Paribas Securities Services. The 

analysis is in progress for Triparty messages, and the final assessment as well 

as the definitive timeline for implementation will only be confirmed upon 

completion of the work of the dedicated working group. As stated in the 

Standards and in addition to ISO20022 messaging format, BNP Paribas 

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Triparty_Collateral_Management.pdf?ae2b1ef39e8a462f0a0531513b17c0f3


Securities Services will continue to support the ISO15022 messages after 2023 

should any Commercial Bank temporarily wishes to continue to use it. 

The Standards 11 and 17 are applicable only for Transactions involving a 

Eurosystem central bank (ECMS) and therefore, are not in-scope for BNP 

Paribas Securities Services as Triparty agent. BNP Paribas Securities Services 

is committed to implement those Standards in case BNP Paribas Securities 

Services Triparty becomes eligible to participate directly to ECMS or in case 

there is any demand from Commercial Banks. 

BNP Paribas Securities Services will provide regular updates to clients about 

the progress in the adaptation process of the AMI SeCo Standards.  
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2 Adaptation Plan Table 

AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 1 Implementation 
of ISO 20022 
messages for 
triparty collateral 
management  

TPAs shall support the usage of 
ISO 20022 messages for 
triparty collateral management 
activities covered by the 
Standards. 

    

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

Additional 
Information 

Message Name Message Identifier 
       

  Triparty Collateral 
Transaction 
Instruction 

colr.019 
Adaptation 
Required 

New message 
format to be 
developed and 
tested 

No 

 

Triparty Collateral 
Status and 
Processing Advice 

colr.020 
Adaptation 
Required 

Triparty Collateral 
Allegement 
Notification 

colr.021 
Adaptation 
Required 

Triparty Collateral 
Collateral and 
Exposure Report 

colr.022 
Adaptation 
Required 

Triparty Collateral 
Unilateral Removal 
Request  

colr.023 
Adaptation 
Required 

Triparty Collateral 
Allegement 
Notification 
Cancellation 
Request 

colr.024 

Adaptation 
Required 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

Collateral 
Management 
Cancellation 
Request 

colr.005 
Adaptation 
Required 

Approval of Debit camt.036 Adaptation 
Required 

Eligible Securities 
Creation Request 

reda.025 Adaptation 
Required 

Eligible Securities 
Deletion Request 

reda.075 Adaptation 
Required 

Collateral Value 
Creation Request 

reda.024 Adaptation 
Required 

Close Link 
Creation Request 

reda.027 Adaptation 
Required 

Close Link 
Deletion Request 

reda.077 Adaptation 
Required 

Collateral Data 
Status Advice 

reda.028 

Adaptation 
Required 

Triparty Collateral 
Unilateral Removal 
Request 

reda.074 
Adaptation 
Required 

Business 
Application Header 

head.001 Adaptation 
Required 

Business File 
Header 

head.002 

Adaptation 
Required 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 2 Initiation of a 
triparty 
transaction 

TPAs shall offer harmonised 
business processes and 
workflows for the initiation of a 
triparty collateral management 
transaction. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 3 Increase of a 
triparty 
transaction 

TPAs shall support harmonised 
business processes and 
workflows for the increase of a 
triparty collateral management 
transaction. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

STANDARD 4 Decrease of a 
triparty 
transaction 

TPAs shall support harmonised 
business processes and 
workflows for the decrease of a 
triparty collateral management 
transaction. 

Adaptation 
Required 

New validation flow 
to be designed and 
developed 

No 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 5 Revaluation of a 
triparty 
transaction 

TPAs shall support harmonised 
business processes and 
workflows when revaluing a 
triparty collateral management 
transaction. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

STANDARD 6 Cancellation of a 
triparty 
instruction 

TPAs shall support harmonised 
business processes and 
workflows for the cancellation of 
a triparty collateral 
management instruction. 

Adaptation 
Required 

New validation flow 
to be designed and 
developed 

No 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 7 Unilateral 
removal process 

TPAs shall support harmonised 
business processes and 
workflows for the unilateral 
removal of a specific asset in 
triparty collateral management. 

Adaptation 
Required 

New unilateral flow 
to be designed and 
developed 

No 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

STANDARD 8 Reporting on 
flows 

TPAs shall support harmonised 
business processes and 
workflows for the reporting on 
flows in order to provide real 
time information on securities 
collateralising triparty collateral 
transactions. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 9 Reporting on 
stocks 

TPAs shall support harmonised 
business processes and 
workflows for reporting on 
stocks in triparty collateral 
management. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

STANDARD 
10 

Closure of a 
triparty 
transaction 

TPAs shall support harmonised 
business processes and 
workflows when closing a 
triparty collateral management 
transaction. 

Adaptation 
Required 

New validation flow 
to be designed and 
developed 

No 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 
11 

Handling of 
corporate actions 

TPAs shall support harmonised 
business processes and 
workflows when handling 
corporate actions on securities 
allocated to a triparty collateral 
management transaction. 

N/A N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

STANDARD 
12 

Partial settlement TPAs shall support harmonised 
business processes and 
workflows for the partial 
settlement of a triparty collateral 
management instruction. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 
13 

Reference data TPAs shall facilitate the 
communication of reference 
data by collateral givers and 
collateral takers using 
harmonised messaging. 

Adaptation 
Required 

New data feed flow 
to be designed and 
developed 

No 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

STANDARD 
14 

Usage of baskets TPAs shall support the usage of 
customised collateral baskets 
by collateral givers and 
collateral takers. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 
15 

Future dated 
processing 

TPAs shall support the handling 
of future-dated requests 
submitted by collateral givers 
and collateral takers for triparty 
transactions settling in 
commercial bank money. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

STANDARD 
16 

Operating hours TPAs shall provide access to 
triparty services on those days 
on which the RTGS is open. 
Allocations to triparty 
transactions involving central 
banks as collateral taker shall 
be possible according to a 
harmonised operating schedule 
on those days. 

Implemented N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard 
Adaptation 
Required? 

Description of 
Changes Required 

Legal Barrier 
Identified? 

Please indicate the expected date of completion of the following activities: 

STANDARD 
17 

Cut-off times TPAs shall offer harmonised 
cut-off times for triparty services 
involving central banks as 
collateral taker. 

N/A N/A N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

 

 


