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1 MANAGEMENT SUMMARY 

1.1 Ready for Planning 

This project charter requests approval for the updated scope for the execution phase of the MB 
Energy Resilience  Improvement project,  (MB ERI)   

  

 

Summary BCR#03 – updated scope for execution phase. 

The  scope  has  been  updated  to  include  the  items  now  identified  during   
 further engineering investigations to rectify deficiencies in the life safety power 

supply and the other main building power supplies for essential consumers e.g. the data centre, 
I.T and security Infrastructure. 

The major items are: 

a) Works to maintain the operation of the computer centre  in accordance with the NEP 
specified requirements, the need of another emergency power generator and interim 
measures  to  mitigate  potential  risks  and  extended  power  outages  during  the 
reconstruction phase. 

b) Additional  engineering  works  required  by    to  clearly  align  all  interfaces  before 
starting construction. 

c) More robust control systems to rectify the switching deficiencies following the review 
workshops with the accredited bodies (   

d) Strengthening the on‐site team by appointing an experienced overall site management 
company to manage the interfaces between the approx. 20 contractors   

   

e) Works to prevent domino‐effect power shut‐offs by rectifying the further deficiencies 
identified in the selective protection of the high voltage systems during the ongoing site 
surveys. 

f) Replacement of key power security elements where End of Operational  life has now 
been exceeded. 

 

Cost – the overall cost will be € 12,113,703.01   

Timescale – remains unchanged – completion End 2023. 

Human Resources – remains unchanged – rebalanced between the years to reflect procurement 
and contract award progress, 

Risk – will be further mitigated by increasing the scope of site management as above and where 
possible using the original suppliers for software modifications for the existing generators and 
high voltage switchgear. 

 

Summary BCR#02 – finalisation of planning and execution phase. 

BCR#02 seeks approval for an adaptation of the project strategy to reflect developments over 
the last year. 

A separate workstream “Quick‐wins” has been established to prioritise the 22 significant defects 
which pose  a  legal  risk  in  addition  to  the  identified operational  risk.  This  is expected  to be 
completed by Mid‐2021. 
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In  addition,  the  experience  with  Covid‐19  and  remote  working, may make  short  planned 
shutdowns  for  parts  of  the  building  during  reconstruction  now  possible.  It  is  proposed  to 
investigate if this can reduce both the overall scope and the risk during switchovers.  

It is now proposed to start the further detailed engineering and executing phase in August 2021, 
taking into consideration the available information from the Quick Wins workstream. This will 
allow  the start of procurement procedures with budget approval  for  the construction works 
packages. 

 

This BCR#02 seeks approval to: 

‐ Evaluate  synergies  from  the  Quick  wins  and  develop  the  design  alternative  B2  to 
generate overall scope reductions.  

‐ Incorporate lessons learned from the performance of suppliers in the design phases to 
date. 

‐  

‐ Incorporate  lessons  learned  during  remote working  due  to  Covid where  these  can 
reduce  the  scope  of  the  project,  e.g.  by  now  accepting  some  planned  building 
shutdowns. 

‐ Execute design alternative B2. 

 

 

Background: 

In BCR#01 (June 2020) the scope of the planning phase was reduced to allow a review of the 
design proposals, due to the complexity of the proposed cellar construction as an extension of 
the loading area, and associated cost risks, while minimising sunk costs which would have been 
incurred by further developing a design in this direction. At that time, it was decided to analyse 
an alternative design solution “C5 Container option” and report back to the PSC in September 
2020.  The  additional  design  costs  for  reworking  are  currently  €0.3  Million,  which  are 
compensated by predicted later design and construction cost savings of >€4.0 Million.   

The overall project schedule has been delayed, mainly due to the loss of key personnel both ECB 
internally and from external suppliers, resulting in their non‐performance, so that the results of 
the LP3 basic engineering were only available in December 2020. These have been verified and 
require some reworking with expected completion End March 2021. 

Based on the now proposed design solution “C5 Container” the cost risk can be minimised. Also, 
due to off‐site manufacturing delays to the overall project timeline can be partly compensated. 

It is now recommended not to pursue the design option C5 further due to the scope required to 
allow  rebuilding while avoiding any planned  shutdowns,  in particular,  cost and  time  savings 
would be partially negated due to: 

‐ Costs associated with the provision of back‐up infrastructure in the MB site 

‐ The associated landscaping and site infrastructure works 

‐ The  associated  additional  fee  surcharges  as  per  the  General  Planner  Framework 
Contract.  
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During the past planning phase, some execution works have been carried out where these could 
be  started  immediately  without  the  need  for  detailed  design  in  order  to  progress  the 
remediation of defects at speed wherever possible. 

Following the decision from  March 2020, heating resilience will be improved off‐site 
and thus removed from the project scope (5% ‐ €0.8 Million)  

 
 

 

 

The “domino‐effect” of automatic power switching caused by an electrical fault could currently 
lead to large parts or all of the MB being without operational power. Not only can this impact 
on operations but defects in the operational power system can impact on the life‐safety power 
systems. 

This  is based on  the  findings of  the accredited body TÜV Rheinland during  the  first cycle of 
recurrent checks at the MB  in February 2018.   At that time, approximately 1,800  issues were 
identified, some of which could be rectified quickly (currently approx. 60%), but some required 
detailed  analysis,  therefore  an  initiation  phase was  launched  to  assess  the  scope  of works 
required. Due  to  the  scope  and  complexity  of  the works  required,  these were  assessed  by 
external consultants,   for power resilience and   
and general planner.   Note:  In  the 2nd  cycle of  recurring  checks  the number of defects was 
reduced to 654 via the preliminary works described above and the quick wins workstream. 

The works proposed focus on simplifying the back‐up systems to make these more resilient by 
minimising the complexity and potential for interactions between the systems. 

The MB Power systems are designed to work as follows. 

The MB power supply is provided by two independent power feeders from the external power 
utility supplier infrastructure. 

There are two back‐up (diesel) generators which serve a mixture of the essential systems. 

 SV1 – Life Safety (essential systems for fire‐fighting and evacuation) 

 SV2 – ECB Operational Power   

When  one  external  source  fails  the,  the  SV1  life‐safety  generators  must  be  switched  on 
automatically. For SV2 the power may be supplied by the 2nd feeder. 

Operational testing has shown that interactions between the systems can lead to failure of all 
systems under some test scenarios. 

Remediation of defects to the life safety (SV1) systems is a legal requirement. This system allows 
safe evacuation of the buildings.  

 
.   

The current design proposals are based on the ECB operational power (SV2) user requirements 
which allow  the ECB  to maintain  limited operations   
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(Heating works removed from the project scope as part of BCR#01 approved in June 2020.) 

 

This project charter is based on the results of two separate stages in the initiation phase. 

In the first stage, a strategy (road‐map) was produced by the power resilience consultant   
in order  to confirm  to  the TÜV by 31 August 2018  that  the ECB was actively addressing  the 
findings of the TÜV reports from February 2018 regarding defects in the main electrical systems. 
During this stage, 4 possible design solutions were evaluated, 2 however would not have led to 
code  compliant  systems and were  therefore not  further  considered  in  the  feasibility phase. 
Another option investigated (discrete location of back‐up systems) was discounted as providing 
unnecessary expensive resilience in excess of the original NEP building specifications. Therefore, 
the solution is option “C” from the road map, physically separating the SV1 and SV2 systems, 
with  back‐up  for  the  construction  phase.  Update:  Following  revision  of  the  fire  strategy 
document and proposal to accept some planned shutdowns, it is now recommended to follow 
proposal B2. 

In the feasibility phase (comparable to the German HOAI Design Phase 2)   have evaluated 
the installations on‐site, the necessary electrical load demands and the findings of the reports 
from  TÜV,  as  well  as  the  defects  highlighted  in  the  now  available  NEP  electrical  network 
protection and selectivity analyses. They have proposed design solutions to remedy the defects 
noted.  In summary, the existing electrical systems will be modified to reduce complexity and 
the potential for unwanted interactions. The life‐safety power systems (designated as SV1) will 
be  split  from  the  ECB operational back‐up power  (SV2)  systems.  In order  to  achieve  this,  a 
separate  life‐safety  (SV1)  generator will be  constructed  adjacent  to  the existing  generators. 
Following completion, the existing generators will be for ECB operational back‐up power only 
(SV2). The design  solutions proposed have been chosen  to be  constructed  in parallel  to  the 
operation of the MB, minimising the need for power shutdowns or protracted building closures.    

 

In the planning phase, these design proposals will be further developed to achieve better cost 
and time certainty.  

Further options regarding  the  location of the Heating Plantroom and the scope of additional 
Back‐up Generation for ECB Operational resilience during the construction and rebuilding phase, 
will be evaluated on a cost/ benefit basis and a final scope for construction proposed. 

 

 
 
 
 
 

 

 

1.2 Ready for Executing 

The  execution  phase  is  the  subject  of  this  updated  project  charter  (BCR#03  ‐  Ready  for 
Execution) by January 2022, and project completion by End 2023.  
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The  costs exclude general  contingencies  included  in  the  consultant’s  calculations, as project 
specific  items such as operational back‐up and security costs have been  included as separate 
line items.  

During  the execution phase,  the engineering will be  finalised,  including  contract  award  and 
contractor’ shop drawings.  

 

The Project Steering Committee is invited to: 

1. Approve the Boundary Change Request for the MB Energy Resilience (MB ERI) Project as 

medium project with the corresponding baseline for the executing phase, implying: 

 no change to project timeline (approved end date 31.12.2023); 

 a financial budget of EUR 12,113,702.69 (previously EUR 8,183,312.69); of 

which EUR 113,703.01 in 2021 and EUR 7,901,902.77 in 2022 (previously 

6,269,315.01), and EUR 4,098,096.91 in 2023 (previously 899,706.91); 

 no changes to the person days resource allocation (approved 2335 ECB person 

days); 

2.  

 

 

The provision of EUR 12 million has been recorded against 2021 

expenditure and will serve to cover the financial needs (as described in point 1 above) 

for years 2022 and 2023 respectively; 

3. Take note that there is no change to the PSG Chairperson (approved PSG Chairperson 

 

4. Take note that there is no change to signing powers;  

5. Take note that there is no change to the contribution to the function according to the 

Eurosystem Functions Grid: C 13.05.02; 

6. Take note that there is no change to the risk situation.  
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2 CONSIDERATIONS ON THE BUSINESS CASE 

2.1 High‐level Summary 

The “domino‐effect” of incorrect automatic power switching caused by an electrical fault could 
currently lead to large parts or all of the MB being without operational power. 

During  the  recurrent  statutory checks  in February 2018,  the accredited body TÜV Rheinland 
discovered systematic defects in the life‐safety power systems of the MB (SV1 system). Defects 
were also noted in the design and construction of the ECB operational back‐up power network 
(SV2 System) which impacts both on the operation of these systems, and in some cases impact 
on the operation of the SV1 systems. In total approximately 1800 issues were identified.  Update 
2021 – in the 2nd recurring check the number of defects found reduced to 654. The risk issues 
with operational power remain unchanged. 
 
These shortcomings were also confirmed in building performance tests in early 2018. These 
functional tests are carried out to prove that automatic standby systems work when required. 
In two cases, the test scenarios resulted in power outages of the whole MB site. These could 
only be rectified due to the unusually large number of highly qualified personnel from the FM 
contractor and equipment manufacturers who attended site for the tests at that time. Under 
normal operation these personnel are not available within a short timeframe. 

Immediate mitigation measures have been carried out where possible to provide operational 
compensation measures. Some of these have reduced the resilience of the ECB back‐up power 
systems as e.g. the automatic switchover from the main power feeder to the back‐up feeder has 
now been disabled so as not to impact on the SV1 life‐safety generators. The switching would 
have to be carried out manually should the main power feeder fail. 

 

Further  investigations  have  revealed  deficiencies  in  the  electrical  protection  of  the  internal 
power grid, bearing the risk of a complete outage of the electrical power supply in case of short 
circuit, as opposed to limiting the outage to a local floor, equipment or area. Due to the extent 
and complexity of  the  systems,  time  to  identify and  repair  the  fault would  likely  take hours 
before power could be restored.  
 

 
 

The  deadline  for  the  remediation  of  defects was  set  by  the  TÜV  as  31  August  2018‐  later 
extended to 15 October 2018. These deadlines could not be achieved due to the scope of works 
involved and the impact on operations at the MB. 

 
 

The user  requirements  for  the ECB back‐up power  systems  (SV2) have been confirmed with 
.  In  summary, no  change  is  required  from  the original NEP Building  specifications 

where during a power failure essential operation such as the data centre and key business areas 
(approximately  workspaces) should main operational for      

Regarding  heating  resilience  –  failures  in  the  district  heating  network  have  become more 
common in the last 3 years. An interim measure is being constructed as part of the MBIP project 
to enable a short‐term fix with a mobile boiler when required. As this would lead to up to 2 days 
without heating, and as other current external temporary back‐up measures will  likely cease 
during 2021, longer term back‐up solutions are being investigated together with the local energy 
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utility  . In the first instance, a back‐up boiler will be permanently installed on the MB 
site adjacent to the loading area. 

 

2.2 Cost Benefit Analysis 

 
 

 
 

Moreover,  non‐availability of power due to fire in some locations would currently cause parts 
of  the  building  to  be  evacuated  and  the  “domino‐effect”  of  power  switching  caused  by  an 
electrical fault would currently  lead to  large parts or all of the MB being without operational 
power. A complete outage of the electrical power supply at any other time could trigger the 
business continuity scenarios “loss of a building” and “loss of a computer centre”. 

The design solutions proposed seek to provide systems which comply with all current legal and 
technical requirements and meet the ECB need for operational back‐up and resilience. 

The currently estimated project costs are higher than if the works were to be carried out without 
live building operations i.e. on a normal construction site, where the power could be repeatedly 
switched  off  for modifications  and  testing  for  extended  periods.  The  costs  are,  however, 
considered lower than having to relocate all staff to alternative buildings which would have to 
be upgraded  to ECB  security  standards and  rented  for at  least  several months. Besides,  it  is 
unlikely that a single site would be available to accommodate all MB Staff. 

Finally, security measures have been foreseen to minimise the potential risks of the construction 
works on the MB site. 

The above aspects have been considered in the cost and time estimates.  

Total Cost of Ownership – as  the systems  to be  installed mostly  replace existing systems no 
significant changes are foreseen to the operating and running costs. Operating costs for the new 
generator will be offset by the reduced  inspection and maintenance costs for the emergency 
lighting. 

Strategy  change  ‐  Option  B2  accepts  that  parts  of  the MB  will  be  powered  down  during 
reconstruction.  This minimises  the  scope  of  parallel  infrastructure,  associated  building  and 
earthworks and need for site security. 
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Project Description 

2.3 Scope 

2.3.1 Includes ("IN" Scope) 

Following  the  completion of  the Detailed  Planning  (LP3)  and  the preceding  Initiation  Phase 

(Feasibility  Studies  by  the  companies    the  following  works  are 

recommended  as  the  agreed  strategy  for  the  remediation  of  findings  from  the  TÜV  report 

regarding the buildings emergency and backup power systems. 

- The  feasibility  study proposes  those alternatives which are considered achievable  in  the 

context of implementing into live systems without the need for prolonged shut‐down of the 

MB  site.  B2  –  Planned  Shut‐downs  will  be  accepted  for  office  areas  but  not  critical 

infrastructure e.g. Data Centre. 

- Interim measures to minimise power outages at the MB such as: systems constructed and 

tested in parallel before switchover to live operation; increased FM operator team during 

construction to enable manual switching.  B2 – scope will be reduced as above. 

- Upgrades to Life Safety Power Systems (SV1) to meet code compliance and remedy defects 

identified  during  both  building  performance  testing  and  the  recurring  checks  by  the 

accredited  body  TÜV  Rheinland  in  February  2018/  February  2021.  Considering  possible 

synergies which can be achieved during the Quick wins task force until Mid‐2021. 

- Upgrades to ECB resilience Power Systems (SV2) to remedy defects and shortfalls such as 

single points of failure identified during building performance testing. Measures to enable 

faster fault detection to reduce MTTR (mean time to repair)  

- Upgrades to all electrical systems to remedy defects in network protection and selectivity 

which could only be identified following the provision of the final power safety calculations 

(outstanding works from the NEP project, completed via the substitute contractors  

 B2 – works will only be carried out on existing systems where these are not to 

be modified  as  part  of  the  B2  reconstruction.  The  final  function will  only  be  available 

following commissioning B2. 

- Modifications to electrical systems to ensure fire separation between SV1 and other systems 

where this has been identified as a defect. 

- Allowances for weekend and night works to minimise impact on MB operations.  B2 – scope 

minimised due to acceptance of planned shut‐downs 

- Upgrades to Power systems to enable faster evacuation – e.g. Lifts ‐ B2 no longer in scope 

- Building works  ‐ Above ground – 1 containerised power generator. BCR#03 2 generators 

needed to cover power demand without non‐certified load management system. Additional 

basement  Rooms  for  switchgear within  the  existing  basement  adjacent  to  the  existing 

generators.  

- Temporary site installation adjacent to the MB loading area (for max. 1 Year) 

- Fixed  and operational  security during  construction works.   B2  –  scope minimised  to  be 

covered by existing security patrols 

- Fees for building approvals 

- An overall Risk consultant, who will also cover risk management for other PRE tasks.  B2 – 

now removed from scope due to less working on live systems, replaced by external project 

management support to coordinate the contractors and framework contractors. BCR#03 – 

to be strengthened by overall site management due to high number of package contractors 

and interfaces.   
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- OSH coordinator for the works, training and documentation.   

 

 

 
 

2.3.2 Excludes ("OUT" Scope) vs PID 

- Scope change or extension to ECB operational resilience back‐up power systems (SV2) – no 

change to the business areas defined as essential as part of the NEP user requirements (NEP 

Building Specifications 2004) This was confirmed in the PSC June 2019.  

- Power capacity increase for future computer centre increased density (Steps 3+4 as defined 

in the NEP Building Specifications)  

- Capacity extension to fuel storage –   

- Upgrades to address the TÜV findings on emergency lighting – covered under the separate 

project  “MBEL  – Main  Building  Emergency  Lighting”    B2  –  reintegration  of  emergency 

lighting now  included  to  replace  the existing  interim approval and minimise  the  current 

additional inspection and maintenance costs . 

- Capacity increase to cover future buildings or growth modules on the MB site. 

- Additional  measures  to  cover  further  potential  threats  e.g.  2nd  discrete  location  for 

generators. 

-  

  

-  

 

 

The following were part of the preceding Phases – “Road Map” and “Feasibility Study” and are 

included here for information only as these have been completed. 

- an  agreed  strategy  for  the  remediation  of  findings  from  the  TÜV  report  regarding  the 

buildings emergency power systems (Roadmap)  

- a Feasibility study  indicating potential solutions to  improve the power resilience with the 

analysis of alternatives 

- a feasibility study for the improvement of the resilience of the district heating supply.  

- A Cost and time estimation for those alternatives which are considered achievable  in the 

context of implementing into live systems without the need for prolonged shut‐down of the 

MB site. 

- A Risk analysis, as all potential measures are  likely  to entail some risk  if and when being 

integrated into the running systems. 

- a  recommendation  for  a  technical  solution  such  as  upgrading  the  existing  emergency 

generator  capacity  as  opposed  to  potentially  accepting  the  current  temporary  risk  as  a 

permanent  risk  if  the  costs  and/or  potential  risks  of  implementation  should  prove 

prohibitive.  

- Evaluation of potential risks in the overall electrical protection systems (e.g. fuses and circuit 

breakers) and proposals for solutions where needed to maintain health and safety. 
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3 COST, TIMING AND RESOURCES 

3.1 Cost 

 

The project initiation phase was covered by a PID   

The  budget  for  the  feasibility  studies  of  €0.48 Million  will  be  consumed  –  the  works  are 
complete; invoicing will take place over the coming months. 

 

For phase 1 (planning) € 1.88 has been paid.   

€1.8 Million  is foreseen for consultancy,  i.e. architects, engineers and certified experts during 
the design phase. €0.6 Million is foreseen for preliminary construction works‐ i.e. those items 
which can be implemented to rectify TÜV defects without the need for detailed design works 
beforehand.  

 

B2 – The budget consumed in the planning phase which ended in May 2021 is €1,882,044.93. 
The final invoice was settled in December 2021. 

For the execution phase the total remaining estimate of € 12.1 8,1 Million  includes €10.3 6.5 
Million for construction works (building maintenance) (assets under construction) and €1.8 €1.6 
Million for Other Consultancy (Engineering design, risk management and Site Supervision) 

 

Account  2021  2022  2023  Total 

Sum   €        113,703.01    €     7,901,902.77    €     4,098,096.91    €     12,113,702.69  

Consultancy 
(Other) 

 €           18,107.25    €     1,243,971.98    €         559,050.06    €        1,821,129.29  

Consultancy (Other)  € 577,000.00  €835,000.00  €161,000 00    

Building 
Maintenance 

 €           95,595.76    €     6,657,930.79    €     3,539,046.85    €     10,292,573.40  

Building (AuC)  € 339,000.00  € 5,386,000.00  € 739,000.00   

 

 

B2 – PAD Table has been replaced by the PPM software.   
 

 

Note :  

All design and engineering works are shown as consultancy.  

Construction works are shown in the « building maintenance » account.  
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BCR#03 02  

The costs will be updated in ppm following approval of the BCR. 

  

 

The PAD table has been superseded by PPM – see summary on next page. 
 

Cost Breakdown per work Package and Project Phase  

In this project charter, approval is requested for the extension of the construction phase. 

 

 

As above 
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4 APPROACH 

4.1 Sourcing Strategy 

ECB  staff will  prioritise  operational  needs  and  involve  the  relevant  internal  stakeholders  to 
minimise shut‐downs during the implementation phase. 

As described under Planned Resources  the  strategy  is  to outsource works  regarding  system 
design, construction and verification in order to provide adequate resources and expertise.  

Existing framework contractors will be utilised where possible,  in order to benefit from their 
knowledge of the existing systems and processes. 

 
 

4.2 Procurement Strategy 

 
 

The following set of strategies are planned to be applied by   

 Outsourcing of activities to the maximum possible extent to both obtain the necessary 

technical expertise and capacity, and to relieve internal resources and keep the ECB’s 

involvement to a minimum, thereby minimising increase of headcount. 

 Quality  and  continuity will  be  provided  by  commissioning  architects,  engineers  and 

consultants where possible who are experienced with the MB building structure and the 

ECB requirements. 

 The main electrical package will be via an experienced design and build contractor for 

electrical works. It is recommended to carry out a direct award in order to minimise time 

and costs by integrating the design and implementation works and avoiding surcharges 

when appointing via a 3rd party. 

 Building Design Works will be by the Framework Contractor  (Architects and 

Planners.) 

 Operational Support for the technical systems will be via    

 Specialist Planners and the accredited body for the design and construction works will 

be procured via competitive tendering.  

 Where possible, construction works will be commissioned based on existing framework 
contracts.  

 Works packages not covered by framework contracts will be procured where possible 
by competitive tendering. 

 Where a change of supplier is not technically possible e.g. building automation systems 
or  power  automation  systems  –  amendments  will  be  negotiated  directly  with  the 
existing suppliers. 

 

The work packages have been  included  in  the 2021 Procurement plan  . BCR#03 – currently 
being updated in the 2022 review. 
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4.3 Project strategy and development approach 

Due  to  the  scope  and  complexity  of  the works,  a mix  of  strategies will  be  required  and  is 
considered in the project schedule. 
 

Project strategy Explanatory statement 

Project solution 
development  

☐ Develop in-house 

☒ Buy 

☐ Buy some components 

☐ Other (please specify) 

Examples – electrical works, generator, 
building works.  

Cooperation approach 
[several can be crossed] 

☒ ECB standalone 

☐ Cooperation with NCB(s) 

☐ Cooperation with EU 

bodies 

☐ Other (please specify) 

Works limited to ECB MB site. 

Outsourcing strategy ☐ All deliverables will be 

produced in-house 

☒ Some deliverables will be 

outsourced 

Most deliverables will be outsourced. 

Project development approach Explanatory statement 

Development strategy ☐ Waterfall 

☒ Iterative 

☐ Other (please specify) 

The project will follow classic design and 
construction stages to enable checking 
and verification of the design and 
functional requirements before 
implementation to ensure code 
compliance.  Strategy changed due to 
lessons learned to date and experience 
gained during the quick wins exercise – 
will now focus on a design and build 
package for the most critical systems. 

Solution validation 
approach [several can be 
crossed] 

☒ Proof of Concept 

☒ Prototype 

☒ Pilot 

Due to the need to completely test the life 
safety interactions, the control system will 
be completely constructed and tested in a 
control environment before 
implementation at the MB Site. 

Rollout strategy ☐ Big bang 

☒ Gradual 

☐ Other (please specify) 

The new systems will be constructed 
parallel to the existing systems and then 
switched live to cover specific building 
areas during power downs at weekends 
over several months. 

Data migration strategy ☐ Big bang 

☐ Staggered  

☐ Older data is only 

archived  

☐ The system will only 

collect new data 

N/A 

   

 

4.4 Service Approach 

Following  implementation,  the works will be  covered by  an  amendment  to  the  existing  FM 
Operations contract. 
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With the implementation of automatic switching, the operational readiness measures currently 
in place can be reduced. 
 

 

4.5 Change Management 

4.5.1 Project Change 

The exact scope of the project will be defined during the upcoming planning phase. An updated 
project charter will be submitted for approval before the execution phase. Should scope changes 
thereafter be required, these will be agreed with the PSG   before submission to 
the PSC as a Boundary Change request. (BCR) 
 

 

4.5.2 Organisational Change 

 

No significant changes required. 

The completion of the project will allow the recurring maintenance and building performance 
testing of the electrical systems which are currently partly suspended due to warranty claims 
against the original contractors or the risk of power failures.  
 

 

4.6 Lessons learnt from previous projects 

See above – from the MB ERI planning phase to date, it has been decided to minimise scope and 
complexity where possible and concentrate design and construction with one party for the key 
functional systems. The main lesson from the NEP project is the need for continuity during the 
design, construction and testing phases. (The NEP electrical designers became insolvent at the 
start of the execution phase) 

To mitigate  this, all  relevant duties will be specified and agreed with  the power consultancy 
contractor  to  ensure  that  these  have  been  considered  in  their  fee  calculations.  Especially 
regarding the power management systems, the designer will have extended duties to ensure 
that these are programmed and tested in detail. 

The potential for success is increased due to the much reduced and more focused project scope 
when compared to the extent of the NEP electrical systems and time pressures involved. 

 

A relevant element is the adherence to an orderly quality management using error avoidance 
tools. For this purpose, a rules comparison  is carried out for the draft design planning phase 
(HOAI LP 3‐5). This rule comparison is prepared in a written tabular form. On the one hand, the 
building  regulations  (especially  “Brandschutzkonzept”  in  the building permit)  and normative 
requirements  in  terms of  function,  construction and  fire protection are  listed. On  the other 
hand, the conformity and functional safety/effectivness are described. In case of deviations, the 
effectiveness of an equivalent functional safety is explained and documented.  

 

The design will be checked at all stages by accredited bodies‐ focussing on the high‐voltage and 
power management systems. 

These bodies will also check before switching live and during handover. 
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