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15 June 2021 

 

FINAL OUTCOME OF THE 21ST MEETING OF 

TARGET CONSOLIDATION CONTACT GROUP (TCCG) 

21 May 2021 - 10:00 to 13:00 

 

 

01. Introduction 

The Chairperson of the Contact Group will welcome the participants and open the meeting 

introducing the Agenda.  

Outcome 

The Chairperson, Jean Clement, welcomed the participants and introduced the agenda.  

 

02. Status Update on T2-T2S Consolidation Project 

02.01 The Contact Group members will be provided with a status update on the project activities 

and deliverables. 

Document: 

• Status Update on T2-T2S Consolidation project (Presentation ECB) 

 

 

Outcome 

The ECB project team presented the status update on the T2-T2S Consolidation project covering 

the all project workstreams i.e. Specifications (UDFS, UHB), Development, Testing and Migration 

as well as Community, Operational and Legal Readiness. In particular, the project team reported 

on the publication of the ECONSII UHB v1.0 and BDM, CRDM UHB’s v2.0 on 19 May 2021 and 

the one of the Glossary v2.3 on 20 May 2021. Moreover, the following additional Change 

Requests 44, 53, 70 and 74 were also published on the ECB website. 

Regarding the Migration and Testing deliverables, the ECB informed the TCCG members that 

the delivery date for the Migration Strategy has been shifted from 15.05.2021 to 15.06.2021. 
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Contrary to the initial plan communicated in the 21st TCCG meeting, the ECB highlighted that 

the TARGET Services Registration and On-boarding guide v1.0 planned for publication on 31 

May 2021, will be delivered without the form.  

The ECB team also clarified that the User Testing Terms of Reference does not foresee a 

specific timing dedicated to the testing of Ancillary Systems (AS). The current plan is that ASs 

perform their testing at the same time as all the other participants. 

 

03. Specifications (UDFS, UHB) 

03.01 The Contact Group members will be provided with a status update on the UDFS and 

UHB. 

Document: 

• T2-T2S Consolidation Specifications - Status update (Presentation 4CB) 

 

Outcome 

The 4CB team provided an update on the status of the T2-T2S Consolidation project 

specifications. In this context, the 4CB team provided further details on the delivery of UDFS v2.2 

published on 01 April 2021 as well as on the UDFS v3.0 which is foreseen to be published before 

the project’s go-live. In addition, the 4CB provided further information on the delivery timeline of 

the different books composing the UHB v2.0. 

 

04. Change requests on T2-T2S Consolidation  

04.01 The participants will receive an update on the status of the change requests on T2-T2S 

Consolidation URDs and UDFS.  

Document: 

 

• Status update on URD and UDFS change requests (Presentation ECB) 

 

The ECB project team provided an overview of the T2-T2S Consolidation change requests 

displaying ongoing change requests on one side and MIB-approved change requests on the other 

side. In the case of MIB-approved change requests, it was highlighted 1) whether they were 

included in the UDFS v2.2 or they will impact future UDFS and/or UHBs and 2) if they were already 

published on the ECB website or not.   
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Regarding the CR CSLD-0061 Delta Set Retrieval, the ECB announced its proposal to extend the 

ongoing TSWG WP in order to give Central Banks the chance to express the interest of their 

respective communities in this functionality and therefore allow 4CB to assess the possibility for 

an earlier implementation. The TCCG members were encouraged to provide their feedback 

through their respective TSWG members. 

 

 

05. T2S Change Requests – Consolidation Project Triggered 

05.01 The participants will be provided with a status update on the T2S change requests 

stemming from the Consolidation project following the discussion of these CRs in the T2S 

Governance. 

Document: 

• Status update on Change Requests on T2S due to T2-T2S Consolidation (Oral debrief)  

 

Outcome 

The ECB project team provided an update on the status of the T2S Change Requests stemming 

from the T2-T2S Consolidation project or linked to the Consolidation. In particular, participants 

were updated on the status the CR 700 on legal archiving which is the only CR that it is not yet 

under implementation.  

 

06. Functional topics  

The participants will be presented with various functional topics: 

 

06.01 Instructions of multi-addressee payments  

The participants will be updated on the status on the TCCG request for examples on the way 

to instruct multi-addressee payments.   

 

06.02 Practical examples combining BAH + Payload  

The participants will be updated on the status on the TCCG request for practical message 

examples integrating BAH and Payload.   

 

06.03 Status update on the structured address written procedure  
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06. Functional topics  

 Following the collection of structured address information, the participants will be provided with 

an oral update on the status 

 

Documents: 

• Instructions of multi-addressee payments (Oral debrief ECB) 

• Practical examples integrating BAH + Payload (Oral debrief ECB) 

• Status update on the structured address written procedure (Oral debrief ECB) 

 

 

Outcome 

Instructions of multi-addressee payments  

The ECB project team informed the TCCG that its request for examples on how to instruct multi-

addressee payments has been fulfilled and that those examples have been published on the ECB 

website. The project team took note of the comments raised by some market participants e.g. to 

add the “creditor” and “debtor” when these are different from the “creditor agent” and “debtor 

agent”, to include examples of other participant types in order to provide a complete overview of 

the respective payment chains. Accordingly, these examples will be updated and published on 

the ECB website. 

  

Practical examples integrating BAH + Payload  

The ECB project team updated the participants on the status on the TCCG request for practical 

message examples integrating BAH and Payload.  The participants were informed that the ECB 

and 4CB discussions on the topic concluded that the request cannot be fulfilled due to technical 

restrictions.  The preparation of those examples will trigger a substantial change and generate 

huge maintenance efforts.  

Similarly, the ECB investigated the additional request from a TCCG member for a concrete 

example combining the use of a file (BFH) including multiple messages (BAH + payload) and the 

technical wrapper (head.003). It concluded that this request is feasible and such examples have 

already been provided for Common Components. The same will be done for CLM and RTGS 

within a timeline still to be confirmed. 

 

Status update on the structured address written procedure  

The ECB project team provided the final status of the structured address information written 

procedure. It reminded the aim of this exercise and then presented its results and main 

conclusions.  
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In detail, the project team reported the overall success of this exercise. 21 contributions were 

received which allowed to finalise the consolidated results in an excel format that were presented 

to participants. As a next step, these results will be shared with the PMPG.  

 

07. Market enquiries 

07.01 The participants will be presented with a selection of market enquiries received since the 

last TCCG meeting. 

Document: 

• Questions of the month (Presentation ECB) 

 

Outcome 

The first question was enquiring whether an expectation in the UDFS could be added that the 

uncompressed size of pacs messages in RTGS will not exceed 100 KB. The ECB project team 

explained that it was agreed in the TSWG meeting on 16 March 2021 that the size of pacs 

messages in RTGS shall not be restricted  because 1) this would undermine the benefit of ISO 

20022 and 2) if any limitation is introduced now, it would be difficult to be removed afterwards. 

Therefore, participants were encouraged to address this issue from an IT perspective e.g. by 

developing in-house solutions. 

 

The second question was related to an Interbank Settlement date field in camt.005-006. More 

specifically, the request was to confirm whether 1) the field Requested execution date / from 

date needs to be used in the camt.005 in order to search for transactions that will be settled from 

D+1 onwards and 2) If the field Interbank settlement is used in the Return message (camt.006) 

to indicate the intended settlement date and which paths will be used.  

The ECB project team clarified that in order to query Warehoused Payments, the Requested 

execution date / from date, can be used. The related response will be provided in Requested 

execution date / date. The Interbank Settlement date is provided, if settlement took already 

place. The Inter Bank Settlement date (different element from Interbank Settlement date) was 

removed with CR 63 that introduced changes in camt.005 and 006. 
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08. Any Other Business 

 

The next Contact Group meeting is planned to be held via WebEx, on 12 May 2021. 

 

After the Contact Group meetings, all meeting documents will be published on the ECB 

homepage (link: https://www.ecb.europa.eu/paym/groups/html/documents.en.html?skey=TCCG) 

 

 

Outcome 

The ECB project team reminded the TCCG members that, as initially foreseen, the MIB will take 

the decision on the possible activation of the “Like for like” approach in its meeting on 30 June 

2021. 

 In addition, the participants were reminded about the Focus session that was scheduled to take 

place on 15 June 2021 and were invited to register to get hands-on information about the project. 

The ECB project team also informed participants that it was still working on additional TCCG 

questions raised during previous meetings, especially on the requests 1) to have a mock version 

of the RTGS directory and 2) to make available a Dashboard for User Testing. In this respect, 

participants were informed that the RTGS directory is still being tested and that there is currently 

no view yet on when the first version of the User Testing will be made available for the participants. 

https://www.ecb.europa.eu/paym/groups/html/documents.en.html?skey=TCCG

