### Workplan:

<table>
<thead>
<tr>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
</tr>
</thead>
<tbody>
<tr>
<td>21-Aug</td>
<td>28-Aug</td>
<td>04-Sep</td>
<td>11-Sep</td>
<td>18-Sep</td>
</tr>
<tr>
<td>18-Sep</td>
<td>25-Sep</td>
<td>02-Oct</td>
<td>09-Oct</td>
<td>16-Oct</td>
</tr>
<tr>
<td>23-Oct</td>
<td>30-Oct</td>
<td>06-Nov</td>
<td>13-Nov</td>
<td>20-Nov</td>
</tr>
<tr>
<td>27-Nov</td>
<td>04-Dec</td>
<td>11-Dec</td>
<td>18-Dec</td>
<td>25-Dec</td>
</tr>
</tbody>
</table>

- **CMH TF Meetings**
- **Mandate approved**
- **Set up of substreams**

**Detailed issue description** for each identified activity and identify any **new activity/issue** that has not yet been identified in the pre-work.

**determine and describe the Prioritisation Methodology**

**Prioritise and assess the activities with transparent prioritization process**

- **1st meeting**
- **2nd meeting**
- **3rd meeting**
- **4th meeting**

**HSG**

- 24th of August
- 20th September
- 25th October
- 20th November

**AMI-SeCo**

- 7/8 December

**26/27 October 2017**

**HSG (conf call)**

**27 November 2017**