<table>
<thead>
<tr>
<th></th>
<th>Overall Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>2</td>
<td>Progress</td>
</tr>
<tr>
<td>3</td>
<td>Problems and Incidents</td>
</tr>
<tr>
<td>4</td>
<td>Summary</td>
</tr>
</tbody>
</table>
TIPS Pilot Testing overall status

- In terms of overall progress 9 Central Banks reported a Green Status
- 11 Central Banks reported Yellow and one Red
- In terms of risk 17 reported Green
- 4 Reported Yellow and one Red
# Overview

1. **Overall Status**
2. **Progress**
3. **Problems and Incidents**
4. **Summary**
Connectivity testing progress for various institutions:

- SKCB: 100%
- SICB: 100%
- ROCB: 100%
- PTCB: 38%
- PLCB: 100%
- NLCB: 100%
- MTCB: 80%
- LVCB: 80%
- LUCB: 100%
- LTCB: 100%
- ITCB: 100%
- IEGB: 50%
- HRCB: 50%
- GRCB: 100%
- FRGB: 50%
- FICB: 90%
- EUICB: 100%
- EICB: 100%
- ESICB: 90%
- EECB: 60%
- DEGB: 50%
- BEGB: 100%
- ATGB: 50%
Progress

Reference data set-up

SKCB 30%
SICB
ROCB
PTCB 33%
PLCB
NLCB
MTCB
LVCB 20%
LUCB
LTCB
ITCB 10%
IECB
HRCB
GRCB 5%
FRCB
FICB 50%
EUCB
ESCB 25%
EECB
DECB 50%
BECB 20%
ATCB 5%
TIPS Pilot Testing Reporting

Progress

Certification testing

SKCB
SICB 30%
ROCB
PTCB
PLCB
NLCB
MTCB
LVCB 20%
LUCB
LTCB
ITCB
IECB
HRCB
GRCB
FRCB
FICB
EUCB
ESCB
EECB
DECB
BECB 20%
ATCB

TARGET Contact Group – 10th Meeting
## Overview

<p>| | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Overall Status</td>
</tr>
<tr>
<td>2</td>
<td>Progress</td>
</tr>
<tr>
<td>3</td>
<td>Problems and Incidents</td>
</tr>
<tr>
<td>4</td>
<td>Summary</td>
</tr>
</tbody>
</table>

TARGET Contact Group – 10th Meeting
Problems and Incidents
Cumulative open and closed Incidents

TARGET Contact Group – 10th Meeting
## Problems and Incidents
### Open PBIs by Status and Priority

<table>
<thead>
<tr>
<th>Open PBIs by priority</th>
<th>Work in progress</th>
<th>Under customer retest</th>
<th>Closed</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low - 4</td>
<td>1</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Medium - 3</td>
<td>8</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>Urgent - 2</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Critical - 1</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
# Overview

<p>| | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Overall Status</td>
</tr>
<tr>
<td>2</td>
<td>Progress</td>
</tr>
<tr>
<td>3</td>
<td>Problems and Incidents</td>
</tr>
<tr>
<td>4</td>
<td>Summary</td>
</tr>
</tbody>
</table>

TARGET Contact Group – 10th Meeting
Summary

- Three Central banks commence testing later in the period
- Only one bank had not reached the ESMIG Screen by cut off
- Banks which have progressed furthest are sharing their knowledge in the weekly testing call allowing others to learn from the issues they have encountered

- Common problems are :-
  - The relevant permissions have not been applied
  - The ability to see CRDM and not TIPS
  - Separate tokens needed for TIPS and other services
  - Buttons which do not indicate their use
  - Problems creating Users and applying roles to them
  - Inability to see the TIPS menu
Thank you for the attention!

TIPS@ecb.europa.eu

www.ecb.europa.eu/paym

ECB: market infrastructure and payments