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Market readiness status
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❑ Cut-off for the first reporting readiness reporting cycle in 2021 was 31/03/2021.

❑ Central Banks (CBs) and Closely Monitored Participants (CMPs) reported on:

➢ Confidence level to go live in November 2022

➢ Milestones completion for Q1 2021:

Central Banks:

✓ IAD6.CB - Software development for the required adaptation changes to RTGS, CLM and

the common components completed – 31/03/2021

Participants (CMPs):

✓ IAD7 - Testing of the internal applications started - 01/03/2021

✓ NSP3 - Network service provider selection and contract preparation completed -

31/03/2021

➢ Status of previous milestones in case they were still pending for completion

➢ Confidence level to complete the next milestone in Q2 2021

ECB-PUBLIC
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Cut-off date for current reporting cycle: 31/03/2021

Cut-off date for previous reporting cycle: 31/12/2020

AT BE BG CY DE DK EE ES FI FR GR HR IE IT LT LU LV MT NL PL PT RO SI SK EU
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AT BE BG CY DE DK EE ES FI FR GR HR IE IT LT LU LV MT NL PL PT RO SI SK EU

Number 5 6 2 1 9 1 3 6 6 6 5 2 2 12 5 0 1 1 8 4 6 2 4 4 5

% of CMPs 71% 100% 100% 25% 56% 100% 75% 100% 75% 55% 83% 100% 40% 75% 83% 0% 33% 33% 100% 100% 100% 100% 100% 80% 100%

Number 2 0 0 3 7 0 1 0 2 5 1 0 3 4 1 1 2 1 0 0 0 0 0 1 0

% of CMPs 29% 0% 0% 75% 44% 0% 25% 0% 25% 45% 17% 0% 60% 25% 17% 100% 67% 33% 0% 0% 0% 0% 0% 20% 0%

Number 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

% of CMPs 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Number 52 41 18 6 766 18 4 66 11 68 11 10 14 85 6 89 15 4 38 11 31 20 13 22 N/A

% of RMPs 56% 62% 95% 55% 64% 100% 67% 78% 79% 44% 58% 50% 100% 81% 67% 70% 100% 40% 68% 79% 91% 91% 100% 65% N/A

Number 25 11 1 5 434 0 2 9 3 39 8 10 0 20 3 23 0 4 14 2 3 2 0 6 N/A

% of RMPs 27% 17% 5% 45% 36% 0% 33% 11% 21% 25% 42% 50% 0% 19% 33% 18% 0% 40% 25% 14% 9% 9% 0% 18% N/A

Number 0 0 0 0 3 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 N/A

% of RMPs 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 1% 0% 0% 0% 0% 0% 0% 0% 0% N/A

RMPs (total # 2,164) that have reported green/yellow/red -                                                                          

separate row per colour (number/percentages)  

CMPs (total # 141) that have reported green/yellow/red  -                                                                        

separate row per colour (number/percentages) 

Central Bank overall Confidence Level to go-live 

Change of Confidence Level compared to previous reporting round

Completion by CBs of the milestones subject to the current reporting:

IAD6.CB - Software development for the required adaptation changes to RTGS, CLM and the common 

components completed - 31/03/2021

Community overall Confidence Level to go-live as reported by the respective CB

Change of Confidence Level compared to previous reporting round

ECB-PUBLIC

Fully confident - no risk identified

Risks identified that can be overcome

Risks identified that may endanger migration

No information received

T2-T2S Consolidation Project - Community Readiness Dashboard (version 1.0)

Completion by CBs of the milestones from previous reporting rounds (a cross is displayed when there is one 

or more past milestone pending completion)
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Communities readiness 
(assessed by Central Banks)

How ready is the market for go-live in November 2022?
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How ready are the participants for go-live in November 
2022?
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Past milestones

➢ 65% of the CMPs have completed the

milestone IAD7- Testing of the

internal applications started (1 March

2021)

Future milestones

➢ 45% of the CMPs have reported

Green (Yellow: 48%; Red: 6%) on

their confidence level for IAD6 -

Software development completed

(30 June 2021)

Closely Monitored Participants readiness
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How ready are the participants for go-live in November 
2022?
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❑ Distribution of the Community Readiness Report and Dashboard to TCCG and AMI-Pay is envisaged

by mid-August 2021.

❑ The timeline and updated description of the milestones can be found on the ECB website.

Upcoming Reporting Cycle

5

❑ The next reporting cycle with cut-off 30/06/2021 includes the following milestones for participants:

ECB-PUBLIC

https://www.ecb.europa.eu/paym/target/consolidation/timeline/html/index.en.html
https://www.ecb.europa.eu/paym/target/consolidation/profuse/shared/pdf/T2_T2S_Consolidation_Key_milestones_for%20participants_Short_Description.pdf

