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Currently three joint DCP CSD workshops are set-up for Q1-2014 
which will continue the facilitation of workshops in 2013

WS VII:
Testing & 
Migration 

29/01/2014

WS VIII:
Cash & Liqui
Management

10/02/2014

WS IX:
Services & 

Contractual 
Arrangements

25/02/2014

02/03/2014
Firm DCP (W1) 
Commitment
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Objectives of today‘s Workshop
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Objective

§ Provide an update on the latest developments relevant for DCPs regarding testing and 
migration

§ Reach a common understanding on the status and potential customer impact of testing and 
migration related T2S Change Requests

§ Discuss the topic of firm DCP Commitment and make a first step towards a common 
agreement regarding the process and its formalities 

§ Exchange views on DCP Readiness Reporting

Situation

§ Two initial workshops on Testing and Migration have been conducted in 2013
§ Meanwhile progress within both subgroups has been achieved providing answers to open 

remained questions
§ Further questions arising from DCPs as their internal projects have been progressed as well
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Update on major User Testing Sub-group deliverables

2013 2014
User Testing 
Terms of 
Reference
(UT ToR)

− A further update is planned for
mid of 2014

− Currently cross-wave discussions 
are on-going

− Further updates / additions will be 
discussed and agreed on in the 
UTSG meetings

− A final approval will follow after the 
single processes were agreed on

− The detailed test cases will be 
provided at the end of March for 
CSDs / CBs and DCPs

High Level
User Testing
Calendar

Eurosystem
Certification
Test Cases

User Testing
Process Guide

− UT ToR Version 2.02 was 
approved by T2S Board in 
December 2013

− The test calendar details the test 
planning on a weekly basis

− This document defines all testing 
related processes

− Meanwhile a number of 
processes were agreed to be 
stable

− T2S Certification test cases were 
approved by the T2S Board in 
December 2013

Please note:
The UTSG also works on:
‒ User Testing 

Reporting Framework
‒ Test Data 

Segregation
‒ User Testing 

Registration Guide

Some topics depend on 
the progress of other sub-
groups:
‒ Migration Test and 

Migration 
Contingency Test 
(dependency to MSG)

‒ Operational related 
Tests including 
Contingency Test 
(dependency to 
OMG)

Status Update T2S User Testing

6

Q1/2014
(Baseline 
Version)

30/07/2014
(Version 1.0)

31/03/2014

04/07/2014
(Update on 

Version 2.02)

Next 
delivery date

Source: T2S Operational Plan (Version 2.1.6 - 30/12/13)
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Connectivity Test 
§ CSDs and NCBs establish T2S connectivity
§ Also in scope: exchange messages on application level, push and 

pull services for reports and access to the GUI
§ Note: Connectivity for DCPs will be established later, i.e. prior to 

Community Testing stage

Interoperability Test
§ Bilateral I/O Test - CSDs and NCBs test their interaction with 

T2S by using so-called “Mock Entities”
§ Multilateral I/O Test - One main focus is end-to-end testing of 

cross-border settlement links with involved CSDs

T2S Acceptance Test
§ Main objective is to ensure that the T2S platform meets the user 

requirements
§ Will cover both functional and non-functional testing

T2S User Testing Test Stages (Recap)
All user testing stages do apply for every testing phase of each wave

Connectivity 
Test

Interoperability Testing
Community 

Test
Business Day 

Test
T2S Acceptance Test

Migration Test

DCP CertificationCSD Certification DCP Authorization

Community and Business Day Test
§ CSDs and NCBs test with their whole 

communities (DCPs and ICPs)
§ Focus is to verify the correct functioning of T2S 

under production-like conditions
§ Business Day testing is planned to run with a 

production-like daily schedule

Migration Test
§ Migration Testing for CSDs and NCBs is planned 

to be executed on a dedicated environment
§ For all customers (DCPs and ICPs) Migration 

Rehearsals are planned at the start of 
Community and / or Business Day Testing
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Community Testing 
Recap of scope and approach

§ DCP connectivity set-up and testing starts two to three months before community testing 
(only for the first time when acting as a DCP)

§ CSDs, Central Banks and their communities have to align their test cycles with each other in 
the Community testing stage

§ T2S Testing Day Schedules have been aligned with T2 Community1). T2 availability clarified
§ DCP community will be involved in tests of the relevant business continuity procedures as 

agreed between UTSG/PMG and OMG

§ T2S, NCBs, CSDs, DCPs and ICPs
§ The Eurosystem with the CSDs and Central Banks of a migration wave will decide in the User 

Testing Subgroup when the DCPs connectivity set-up and testing shall start
§ DCPs perform their functional testing and execute the Certification test cases to obtain 

certification

§ Community Test is mandatory for all DCPs
§ The test will be executed under “production-like” system entity and data configuration but 

with different timing (to be defined in the user testing calendar)and transactional data volumes
§ DCPs will receive pre-defined test cases to execute (certification and authorization)
§ This test phase is envisaged to start with an initial Pre-migration Migration Dress-Rehearsal 

and a Migration Weekend Rehearsal involving the customers (DCPs and ICPs)

Scope

Participants

Approach

91) Overview of T2S Test Schedules see page 16
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Business Day Testing 
Recap of scope and approach

§ In this stage the focus is to verify the correct functioning of T2S under production-like 
conditions

§ This specifically includes the so-called “live timing”, i.e. a production-like configuration and 
scheduling of all processes

§ The system will be operated and configured as in production
§ Business Day Test includes further testing of operational procedures, such as the testing of 

crisis/incident management and business continuity
§ Interaction with T2 Community1)

§ T2S, NCBs, CSDs, DCPs and ICPs
§ The testing involves the security-maintaining entities and previously migrated CSDs and 

Central Banks with links to the migrating CSDs

§ Business Day test execution begins with a load of transactional data through either a Migration 
Weekend Rehearsal or a Migration Weekend Dress Rehearsal depending on the migration 
volumes

§ The Eurosystem, CSDs, Central Banks and their communities may further test operational 
procedures, such as the testing of business continuity process 

§ Transition from Business Day Testing will be done by preparing input for the go-no-go decision 
to go live with T2S Participants

Scope

Participants

Approach

101) Overview of T2S Test Schedules see page 16
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1) CSDs will have a maximum of six months to accept T2S from the start of the Bilateral 
Interoperability testing stage (SP8); exception for wave 1 three months after start of SP8

WAVE I

WAVE II

WAVE III

2014

Q4Q3

2015

Q2 Q4Q3Q1

2016

Q2 Q4Q3Q1

2017

Q1

WAVE IV

Interoperability 
Test*

Migration Test

Comm 
Test

BD 
Test

22.06.2015
Go-Live Wave I 

Interoperability Test1)

Migration 
Test

C2

Community  
Test Cycle 1

BD 
Test

28.03.2016
Go-Live Wave II

Interoperability Test1)

Migration 
Test

Community 
Test

BD
Test

12.09.2016
Go-Live Wave III 

Interoperability Test1)

Com. 
Test

BD 
Test

06.02.2017
Go-Live Wave IV 

SP 8

Migration 
Test

‒ According to the T2S 
Framework Agreement 
and the ‘User Testing 
Terms of Reference’ the 
community testing stage 
represents the first 
opportunity of the DCPs 
to start test interaction 
with T2S

‒ Start of Community 
resp. Business Day Test 
Stage with weekend 
(dress) rehearsal -
involving also customers

‒ DCPs to plan their 
Eurosystem Certification 
testing during the first 
two (2) to four (4) 
weeks of the Community 
testing stage.

‒ DCP Authorization has 
to be passed during 
Community Testing 
stage for each wave 
where a DCP‘s CSD will 
migrate to T2S

C A

C A

C A

C A

Current T2S User Testing Timeline 

Pilot Testing
(30-06-2014)

DCP/ICP involvement
Abbreviations:  
- SP8 - Synchronisation Point 8: Start Bilateral Interoperability Testing
- BD Test: Business Day Test | A – DCP Authorisation | - C – DCP Certification

Pre-Production Environment

C2 Wave 2 Community Cycle #2 
will take place on Pre-Prod

Setup W1 Setup W4Setup W3Setup W2
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Wave I in Production

T2S User Testing Phases Wave 1

12

2015

Wave 1 Launch
22-06-2015

FEB MAR APR MAY JUN JUL AUGNOV DEC JANOCT

2014

W1 Migration Testing

C
om

m
un

ity
Te

st
En

vi
ro

nm
en

t

W1 
Business 
Day Test

1) Example shows timing of community testing of wave 2 and 3; switch of wave 2 customer testing 
to pre-prod is current working assumption and has to be finally agreed in Q1/2014

W1 Community Test

DCP Auth. Testing
DCP Cert Testing

18-05-2015

02-03-2015

SEP

W1 Bilateral Interoperability
Testing

In
te

ro
pe

ra
bi

lit
y

Te
st

 E
nv

iro
nm

en
t

W1 Multilateral IO 
Testing05-01-2015

01-10-2014

AUG

Pilot Testing
(Start 30-06-2014)
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Community and Business Day Testing for Wave 1 
Proposal provided by Wave 1- update

Involvement of DCP in later stages of migration testing has been discussed among wave1 actors and a general 
agreement on principles has been reached. These principles are:
• DCP need to complete connectivity set-up and test by end January 2015
• DCP involvement by one W1 actor will not have to create constraints to other W1 actors not testing with their DCPs
• Test calendar can change with short pre-advice should wave1 CSDs and CBs require that in order to achieve a 

smooth migration process as a wave.
In planning the last month of migration testing, wave1 agreed to:
• Include a number of days of business activity between migration tasks.
• Include a final pre-migration dress rehearsal as a safety measure to ensure that a consistent baseline can be

prepared for Community testing. Should conditions allow, this task can be changed to include for different activity
General reminder: connection with T2 test environment not available during migration test

Community testing will include 3 migration weekend dress rehearsals will be executed with the whole community of W1 
participants + SMEs

13
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Community and Business Day Testing 
Approach Wave 2 & Wave 31)

14

§ DCPs connecting to different CSDs in different migration waves have to establish parallel connectivity to multiple testing 
environments and will be faced with parallel testing activities during community and business day testing (applies to W2 & 
W3 only)

§ The herein described approach to continue the Community Testing of Wave 2 on the Pre-Production environment has 
been agreed among the CSD participants of wave 2 and wave 3 and represents the current working assumption of the 
UTSG

§ This approach provides sufficient testing time for wave 2 and wave 3

2016

Wave 2 Launch
28.03.2016

Community Test Stabili-
sation 

FEB MAR APR MAY JUN JUL AUG SEP

Wave 3 Launch
12.09.2016

DCP Authorisation TestingDCP Certification Testing

NOV DEC JANSEP OCT
2015

Community Test

Stabili-
sation 

Wave 2 – Community and Business Day Testing

DCP Auth. TestingDCP Certification Testing

Community Test Environment
Com. 
Test 2

Wave 3 – Community and Business Day Testing

Community Testing Environment

Production

1) Timing of community testing of wave 2 and 3; switch of wave 2 customer testing to pre-prod is 
current working assumption and has to be finally agreed in Q1/2014

parallel testing activities

The community testing stage provides the first opportunity of the DCPs to start test interaction with T2S

Business 
Day 
Test

Switch to 
Pre-Production Environment

Business 
Day 
Test
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Details on User Testing Test Calendar
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Status

− The test calendar translates the principles of the User Testing Terms of Reference 
into a more detailed plan (on a weekly basis, including weekends)

− During the last meetings a first version of the consolidated calendar for all waves was 
discussed and inconsistencies were discovered and / or resolved

− Main testing activities currently planned to be conducted on weekends are Migration 
Weekend (Dress) Rehearsals and End-to-End Volume Tests (for CSDs)

A baseline version is planned to be provided by March 2014

Next Steps

− A baseline version of the User Testing Test Calendar is planned to be provided by 31 
March 2014

− All changes after end of March 2014 must follow a formal process, i.e. it will be much 
more difficult that ECB will agree to implement changes

Potential 
Customer 

Impact

− Depending on the involvement on the actual migration weekend, the Migration 
Weekend Dress Rehearsals are of importance – specifically for customers acting in 
DCP mode
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§ From October 2014 
onwards the 
TARGET2 and T2S 
schedules will be 
aligned

§ The agreement was 
reached that the T2S 
Release Day 
schedule will be 
applied on every 
Friday (instead of on 
Release Days only)

§ T2S Live Timing is 
planned to be applied 
only during the 
Business Day testing 
stage

§ The User Test 
Calendar will define 
in detail when which 
test environment will 
be operated with 
which daily schedule

1) T2 daily schedule for Monday till Thursday has been adapted on November 18, 2013. The T2 schedule for Fridays will be adapted on July 1, 2014
2) It must be noted that the T2S Release Day schedule will also be applied on other week days where an extraordinary software roll-out takes place

16

TARGET2 and T2S daily schedules

End of Testing

Real-time Settlement

Start of Night-time 
Settlement

End of Day / Start of Day

T2S
Standard Day

T2S 
Synchronised 
Standard Day

T2S
Release Day

(every Friday)2)

T2S Live 
Timing

T2S Daily 
Schedule1)

Start of Testing

FoP Cut-off

7:00 7:00 7:00 7:00

17:00 15:30 15:30 18:00

18:30 17:00 17:00 19:30

Night-time Settlement

19:00 19:00 17:30 ~22:30
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Community Testing 
Volumes restrictions
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• Members of the DCP Forum would like to participate in End-
to-End volume testing for wave 1, 2 or 3

• For further discussions, DCPs are invited to share their 
specific expectations and objectives for their participation in 
End-to-End volume testing

• The following dependencies need to be considered:
– End-to-End volume testing takes place parallel to Community Testing
– Capacity is limited by the Community Testing environment
– The timing is limited to 5 testing weekends only
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DCP Certification and Authorization

DCPs need to pass two steps which are very different to each 
other with regard to their objectives and comprehensiveness.

§ According to the Framework Agreement, the 
DCP Certification aims to provide evidence that 
the adapted IT platforms of a DCP does not 
harm T2S as the result of inappropriate 
technical communication or procedures.

§ As this is a ECB requirement, ECB will define 
the test cases which need to be successfully 
executed (test cases will be available 6 months 
before the community testing stage for wave 1).

§ The DCP Certification needs to be passed at an 
early stage of Community Testing.

§ The DCP Certification is less comprehensive 
than the DCP Authorization.

§ The DCP Certification has only to be passed 
once by a DCP, also when the DCP plans to 
connect to multiple CSDs.

§ The CSDs are responsible for the authorization 
and therefore define the test cases that a DCP 
needs to successfully execute to show its 
compliance with CSD’s processing according to 
market and legal specific requirements.

§ The test cases will cover specific business 
processes including market and CSD specific 
requirements (e.g. domestic settlement, cross-
border scenarios with In-CSD and Out-CSD). 
CSDs will individually provide the test cases in 
adequate time.

§ DCP Authorization needs to be successfully 
passed by the DCP for each of its CSDs prior 
to the end of the Community Test  stage.

§ The CSDs aim to achieve a high degree of 
standardization. However, the degree of 
standardization depends on market and legal 
specific characteristics.

DCP Certification DCP Authorization 

20

Note: Specific test cases can be subject to both, DCP Certification and DCP Authorization. If a test case has been already passed in the DCP Certification it serves as a proof for 
the DCP Authorization.
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Test ID Connect. 
mode

Test case name Relevant for 
DCP 

Securities SME CSD CSD1)

CERT_01 A2A Send a request to create a Security 

(file and / or single message)

- M M

CERT_02 A2A Send a request to create a Party 

(file and / or single message)

- - M

CERT_03 A2A Send a DVP Settlement Instruction

(file and / or single message)

M - M

CERT_04 A2A Send a FOP Settlement Instruction 

(file and / or single message)

M - M

CERT_05 A2A Send two DVP linked Settlement Instructions

(file and / or single messages)

O - O

CERT_06 A2A Send a Settlement Restriction 

(file and / or single message)

O - O

CERT_07 A2A Receive a report 

(in push mode and / or pull mode)

M M M

21

CSD and Securities DCP Certification (1/2)
ECB Certification test cases were approved by the T2S Board

Source: ECB Certification Testing  Test Cases (Version 1.0 07/11/2013) – Certification Testing was approved by T2S Board in December 2013

1) The CSD in its full role
Legend   M : Mandatory           

O :  Optional depending on whether the T2S Actor will use the functionality in production
- : not applicable



CSG
CSD Steering Group

Test ID Connect. 
mode

Test case name Relevant for 
DCP 

Securities SME CSD CSD1)

CERT_08 U2A Create a Security - M M

CERT_09 U2A Create a Market-Specific Attribute - - O

CERT_10 U2A Create a Restriction Type - - O

CERT_11 U2A Enter a DVP Settlement Instruction M - M

CERT_12 U2A Display a report M M M

1) The CSD in its full role
Legend   M : Mandatory           

O :  Optional depending on whether the T2S Actor will use the functionality in production
- : not applicable

22

ECB Certification test cases were approved by the T2S Board

Source: ECB Certification Testing  Test Cases (Version 1.0 07/11/2013) – Certification Testing was approved by T2S Board in December 2013

CSD and Securities DCP Certification (2/2)
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M M M

23

Certification Test cases were approved by T2S board
Test ID Connect. 

mode
Test case name Relevant for 

Directly Connected 
DCA Holder

Central Bank 
Liquidity Provider

Central Bank Collateral 
Manager 

CERT_02 A2A Send a request to create a Party (file and/or single

message)

- M M

CERT_13 A2A Send a request for an Immediate Outbound

Liquidity Transfer (file and/or single message)

M M M

CERT_14 A2A Send a request for defining a Security as eligible

for collateralisation (file and/or single message)

O - M

CERT_15 A2A Send a Security Valuation Creation O - M

CERT_07 A2A Receive a report (in push mode and/or pull mode) M M M

CERT_16 U2A Create an External RTGS Account - M M

CERT_17 U2A Enter an Immediate Outbound Liquidity Transfer M M M

CERT_12 U2A Display a report M M M

Source: ECB Certification Testing  Test Cases (Version 1.0 07/11/2013) – Certification Testing was approved by T2S Board in December 2013

Cash DCP Certification

Legend   M : Mandatory           
O :  Optional depending on whether the T2S Actor will use the functionality in  production
- : not applicable

Updated 28/02/2014
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Harmonization Potential of
DCP Testing Activities

24

DCP Certification DCP Authorization Free Testing
Test cases are defined by 
ECB and will be identical 
for every DCP

Test cases depend on 
individual business and 
market specifics

Test cases can be 
harmonized among CSDs 
(e.g. Syntax test)

High Low Medium

Status

Degree of 
Harmonization
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Most Change Requests (CRs) have been raised by the Migration Sub-group (MSG) and submitted to the Change Request Group 
(CRG). However, not all CRs have been assessed / accepted by the CRG 

ECB ID1) Criticality2) CR Title Status Potential 
customer impact

T2S 444 URD High User authentication without USB-token / SmartCard  
for GUI-access

CR on hold 
since 16.12. 2013 Yes

• Topic was raised by the German NUG and qualified as showstopper by some NUG members
• Change Request was set on hold in CRG on 16 December 2013
• Customers acting in DCP mode are requested to check if their IT infrastructure is compatible with the usage of USB-token / 

SmartCard solution

Testing related T2S Change Requests
Background for topics related to test and migration items

1) Details can be found in the ECB CRG documentation http://www.ecb.europa.eu/paym/t2s/governance/tg/html/crg.en.html
2) Criticality according to the ECB Change Request legal / business importance parameter, 

http://www.ecb.europa.eu/paym/t2s/governance/tg/html/crg.en.html
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Next steps

§ The CSG has resolved to implement the provision check according to the URD

§ There was agreement amongst CSDs that this was not the ultimate solution, however, CSDs 
acknowledged that they have to use the Change Management procedure in order to initiate 
further functional enhancements 

§ The T2S Board afterwards has agreed to the resolution and envisaged March 2015 as delivery 
date  

§ According to URD, T2S will ensure sufficient provision on the Issuer CSD omnibus account

§ ECB has informed that this functionality has not been implemented and proposed 3 different 
options to cope with that issue

§ The CRG has analysed the options and presented its preference to the CSG

Resolution

§ Detailed information about affected modules and test areas have been requested

§ CSDs will conduct impact analysis about late functional delivery 

Issue 
Description

T2S project issue:
Missing provision check omnibus accounts
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Questions from DCP Forum (1/2)

1. Is the start of DCP testing activities dependent upon the signing of DCP-specific contracts?

2. General timeline for Certification and authorization tests, detailed plans to be distributed as currently 

stand in the UTSG and MSG working groups.

3. Community Testing is only 3 months, possibly extended to 4 months (from 15/02/2015). Need 

information on the detailed planning around testing timeline for MW1 (and also for the other migration 

waves).

4. DCP’s Logistical planning during “Community Testing” (work with the CSD’s & agree exactly what asset 

lines / positions / cash need to be migrated to facilitate DCP testing).

5. DCP’s Volumes for testing: there will be some limitations as each of the CSD’s have to manage their own 

volumes including their DCP’s.

6. Definition of end-to-end testing (and migration procedures) does this include also trading venues and 

CCPs? Detailed planning required.

28

Questions regarding Testing
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Questions from DCP Forum (2/2)

7. Community & Business Day testing approach, waves II + III (slide presented in Workshop 4): -this slide 

was slightly incorrect re the descriptions around pre-production;  updated slide to be redistributed.

8. Differences in DCP vs ICP testing, question on what exactly those differences are in terms of:

– Timing: Exact start date of testing of DCP’s vs ICP’s, and can that be made clear in the planning of each wave. As stated in the

slides, “DCP connectivity set-up and testing starts two to three months before community testing (only for the first time when 

acting as a DCP) – see also item 2 above.

– Scope: What exactly is the difference in terms of scope of testing. The whole connectivity/synchronization/ISO 20022 element 

falls away, and that should be a bigger part than just 5 %.

General

14. Will CSD's make available to DCP's a list of counterparty BIC's in T2S?

15. Will CSD's make available to DCP's a list of T2S accounts?

16. Contingency arrangements of a 6 months notification period for a switch between VAN providers (FWA) 

is deemed as too long, follow-up in OMG.

29

Questions regarding Testing
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Deliverables Description Next delivery date

Migration Strategy

The scope of this document is to present the migration approach that will be used to 
prepare and conduct the migration in T2S. This document covers the framework 
applicable for the migration, the roles and responsibilities of the parties involved and the 
activities to be performed to prepare, execute and monitor the migration process.

Released

Detailed 
Migration 
Storyline

The objective of this document is to provide a description of all generic activities, 
deadlines and procedures according to which all relevant T2S Actors will migrate to 
T2S, covering the period from 3 months before the migration weekend until the end of 
the stabilization period.

H1/2014
(Version 1.0)

Migration Toolkit 
Requirements and 
Specifications

The objective of this document is to provide the requirements needed for the 
development of the additional supporting tools and reports/queries that are required to 
support the migration (during the pre-migration period as well as during the migration 
weekend of the various migration waves). This document will be provided in addition to 
the Data Migration Tool Requirements and Related Procedures.

H1/2014
(Version 1.0)

Migration 
Weekend 
Playbook (wave 
specific)

The scope of this document is to provide the T2S Actors with the required information 
to execute the tasks requested for the preparation and execution of the T2S migration 
weekend. Tasks detailing the migration phase (detailed migration sequence of activities 
and organisation) are covered. More precisely, this document covers the schedule, the 
roles and responsibilities, and the identification of the success factors. The document is 
prepared / produced for each wave and takes into account the lessons learnt from the 
migration of the previous wave.

W1: H2/2014
(Version 2.0)

W2: H2/2014
W3: H2/2014
W4: H2/2014
(Version 1.0)

Migration 
Communication 
Framework

The objective of this document is to define the information and communication flows 
required by the different migration actors to ensure successful migration preparation 
and execution.

H1/2014
(Version 1.0)

Migration 
Contingency 
Procedures

This document covers the escalation process and the operational procedures to be 
respected in case a contingency situation occurs during the Migration. It covers both the 
pre-migration period and the migration weekend.

H1/2014
(Version 1.0)

Update on major 
Migration Sub-group deliverables

Source:  Objectives of Migration Deliverables and Assumptions, Status Update 
and way forward - 13th Migration Sub-Group meeting” (21/22 January 2014)
As soon as the Eurosystem approves the documents, the documents will be 
made available on the DCP Forum website (https://t2scsg.deutsche-boerse.com).

https://t2scsg.deutsche-boerse.com)
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T2S Migration period of each single wave is
organised in four phases

32

Principally, the migration phase for each wave is divided into a connectivity 
phase, pre-migration period, the migration weekend itself and a subsequent 
stabilization phase

Based on current knowledge, DCPs can decide according to their own risk assessment to migrate either
simultaneous with the respective CSD on the wave specific cut-over weekend, or at any point in time
afterwards, except during a stabilisation period (maximum 4 weeks after a cut-over weekend). To provide
DCPs utmost flexibility to migrate, a migration independent of the migration of the respective CSD can be
subject to bilateral agreement.

1) assuming no contingency wave is required

§ T2S Migration period starts with SP14.1 ‘Wave 1 ready to connect to production’ (27/02/2015) and finishes 
with the end of stabilization period of wave 4 (w4 go-live 06/02/2017)1

§ With pre-migration phase of Wave 1, CSDs are able to start to maintain securities reference data 
(in their role as SME)
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Migration Organisation
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3 Months 3 Months1) 1 Weekend 4 Weeks

Connectivity Phase Pre-Migration 
Phase 

Migration 
Weekend

Stabilization
Phase

Go
Live

CSDs and NCBs:
§Registration of all actors 

involved in a particular 
migration wave
§Business application 

configuration of T2S by the 
T2S Operator

CSDs and NCBs :
§ Successfully establish

connectivity to production 
environment by all migrating 
actors after SP14 “Ready to 
connect” is reached

CSDs:
§Actors to set up and maintain 

all relevant static data required 
for the successful migration to 
T2S 
§ (Nearly) all static data should 

be set-up / uploaded during 
this phase
§ Initial static data upload during 

the pre-migration phase is to 
be maintained by the 
responsible entities until the 
migration weekend (and 
thereafter)
§ Setup of special user rights for 

DCPs
DCPs:
§ Start to set up own users -

sufficiently in advance of migr.
weekend (pre-requisite:
successful connectivity to 
production environment

CSDs and NCBs:
§As one entry criteria  T2S 

actors confirm the successful 
end of User Testing
§All necessary static data is 

uploaded prior to the 
migration weekend
§Confirm “readiness” including 

customers (DCPs / ICPs) to 
start migration activities
§ Set-up of 

initial securities positions and 
restrictions via FoP
instructions 
§Upload of pending domestic 

and cross-border instructions; 
if needed
§CSDs will guide customers 

(DCPs / ICPs) through the 
migration weekend to achieve 
a smooth Go-Live 

All T2S-Actors:
§ Starts immediately after 

the migration weekend 
and will continue for – at 
least - 4 weeks 
§Monitoring stabilisation of  

T2S platform
§Monitoring of the T2S 

platform for any business 
or technical issues
§Ensuring close 

collaboration and 
successful handover 
between the migration and 
operational teams at all 
sides

1) Duration of 3 months in general. Up to 4,5 months for wave 3 envisaged
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Schedule of Migration Weekend

• The migration weekend 
timeline is not yet completed 
due to the fact that some 
activities and/or timings are still 
missing (e.g. some data savings, 
repair activities)

• DCP involvement latest with 
point of no return1) (i.e. first 
time DCPs can interact with 
T2S during the migration 
weekend)

• DCPs will be involved during 
pre-migration activities prior to 
the cut-over weekend (e.g. 
send queries; quality check on 
static data)

• During cut-over weekend DCP 
activities will focus on changing 
their legacy platform and 
reconciliation towards the 
new/adapted CSD and T2S 
connectivity

34
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Block 1: Set up of initial securities positions
FoP instructions upload 

Reconciliation of the uploaded data after T2S feedback

Settlement of FoP Instructions (and restrictions)

Reconciliation of settlement feedback

Block 2: Migration of pending instructions
Upload of pending instructions

Reconciliation of the uploaded data after T2S feedback

Block 3: Migration of new and maintenance instructions
Upload of new instructions and maintenance instructions 

Reconciliation of the uploaded data after the T2S feedback

Block 4: Night-time settlement (NTS)
First night-time settlement cycle

Second night-time settlement cycle
Point of no return
Firm working assumption

1) with regards to cut-over weekend from T2S platform perspective 
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T2S Migration Activities – Weekend
Potential Customer Activities
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Migration of 
Instructions 

Messaging 
during 
Migration 
Weekend

§ Customers acting in DCP mode will receive their messages after the verification of the CSDs

§ Messages will be provided after the “Point of No Return” has been achieved

§ Such messages, queries or reports cannot be processed by the customers “business as usual” - processes and 
require special treatment 

§ Messages send by a DCP on the migration weekend will be rejected by T2S (messages to be resend)2)

Migration of 
Positions 

• Different procedures among the CSDs for setting up the initial T2S positions might apply

• Some of the processing steps will be subject to customer reporting

§ Prior to the migration weekend some organisational and / or technical 
measures may become necessary to reduce the number of pending instructions

§ The majority of instructions is expected to be migrated automatically by the CSD

§ For some instruction types it may be required to execute a cancellation / re-instruct procedure (e.g. due to 
differences in the transaction life cycle models). This approach is applicable to all pending cross-border 
instructions with involvement of migrating CSDs (affecting also already migrated CSDs)

§ Pending instructions with an intended settlement date before Go-Live and older than the initial set up date of the 
CSD entity in T2S will be treated in the same way as any other pending instruction (a possible solution has been 
agreed meanwhile and was described in a related change request1))

Technical 
Launches on 
Customer Side

§ In-house systems of the DCPs need to be updated over the migration weekend

§ Provide technical connectivity to T2S and CSD system infrastructure

Activities and dependencies between T2S Actors are covered in the detailed migration storyline

Filtering of 
instructions

§ It was agreed that T2S will not suppress / filter out any messages to DCPs

§ DCPs to take appropriate measures to suppress / filter the relevant messages

§ Only a blocking of messages until a certain point of time will be supported by T2S

1) Change Request #T2S-0409 SYS “Migration of Pending instructions with ISD in the past” 
2) Change Request #T2S-0431 SYS “Queuing of incoming messages”
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Introduction

T2S User Testing

1. Status Update T2S User Testing Subgroup

a. T2S User Testing Calendar

b. E2E-Volume Testing

c. DCP Certification and Authorization

2. Updates on Testing related Change Requests

T2S Migration

1. Status Update T2S Migration Subgroup

2. Updates on Migration related Change Requests

Miscellaneous

1. Firm DCP Commitment

2. Market Readiness Reporting

Agenda
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Most Change Requests (CRs) have been raised by the Migration Sub-group (MSG) and submitted to the Change Request Group 
(CRG). However, not all CRs have been assessed / accepted by the CRG 

ECB ID1) Criticality2) CR Title Status Potential 
customer impact

T2S 409 SYS High
Support the migration of pending instructions with 
ISD in the past

Accepted and authorised
at Steering level No

• From a DCP point of view this Change Request provides a transparent solution 
• No customer impact is expected as the cancellation procedure will not apply

T2S 411 SYS High
Blocking and release of messages during 
migration weekend

Accepted and authorised 
at Steering level Yes

• Customers acting in DCP mode will receive their messages after the verification of the CSDs
• Messages will be provided after the “Point of No Return” has been achieved

T2S 431 SYS Critical Queuing of incoming messages
Recommended 
to be rejected Yes

• Outcome of MSG meeting Jan ‘14: ECB/4CB will investigate the feasibility for a message rejection mechanism (instead of queuing)
• Messages send by a DCP on the migration weekend will be rejected by T2S
• DCPs will have to resend these messages once T2S has entered the normal post-migration mode of operation

Migration related Change Requests
Background for topics related to test and migration items

1) Details can be found in the ECB CRG documentation http://www.ecb.europa.eu/paym/t2s/governance/tg/html/crg.en.html
2) Criticality according to the ECB Change Request legal / business importance parameter

http://www.ecb.europa.eu/paym/t2s/governance/tg/html/crg.en.html
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Questions from DCP Forum

9. Migration Weekend – and the role of the DCP’s during the weekend (e.g. real time support )

10. Migration Weekend – Necessary Activities and timings after the “Point of No Return”. Potential issues to 

consider – is there sufficient time for DCP activities between Point of No Return and overnight batch.

11. Communication: DCPs to be promptly informed on progress during Migration, discuss method of 

information/updates sharing.

12. CSDs will consider measures to reduce number of pending transactions to be migrated into T2S (e.g. 

automatic cancellation of stale pending (unmatched) instructions and/or of failing transactions).

13. Windows for DCP migration: during each migration weekend and post-stabilization period until start of 

activities for the next migration wave.

38

Questions regarding Migration
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Procedure DCP firm Commitment
for discussion

Firm Confirmation DCP connectivity mode
§ An additional deadline (“DCP communication mode indication") will be defined by the Eurosystem after consultation within 

the User Testing Sub Group. 

§ Extract from AG summary 18 November 2013: “The next steps to achieve certification testing from the Eurosystem were 
reviewed, in particular the deadline of 2 March 2014 to provide a binding commitment for all entities that intend to be DCPs from the 
first wave for their securities and/or cash business in A2A.”

§ It is suggested by the DCP Forum Members to provide a firm commitment 12 months before the commencement of a 
particular wave community test period. The following dates can be derived:

40

DCP Non-binding Commitment DCP Firm Commitment Community Test Commences*

Wave I 15 Oct 2013 02 Mar 2014 02 Mar 2015

Wave II 15 Oct 2013 21 Sep 2014 21 Sep 2015

Wave III 15 Oct 2013 15 Feb 2015 15 Feb 2016

Wave IV 15 Oct 2013 10 Oct 2015 10 Oct 2016

1) Dates according to T2S Detailed Plan Version 2.1.4 31.07.2013

Workshop participants to discuss the necessity of a common generic template 
for the binding declaration to become a DCP coming along with an agreement 
on the procedure of the binding declaration
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Proposal for discussion:
binding declaration

§ Name of institution (legal entity) which intends to become a DCP

§ Date when the institution intends to become active as a DCP

§ Indication whether DCP intends to use DCP and ICP channel parallel or 
exclusively

§ Name of CSD

§ NSP selected

41

DCP’s binding declaration should comprise the following information
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q Currently CSDs report on the steps they take to provide their community / DCPs the possibility to be ready

q Interested DCP entities initiated the request to report to the ECB on their internal readiness

q Although the exact scope of the status report is still to be defined, it is suggested that the DCPs report directly to 
the CSDs, where they intend to have a direct connectivity

q CSDs will afterwards incorporate the status provided by the DCPs within their report

q For discussion: Start of DCP readiness reporting

Proposed DCP readiness status 
reporting procedure

T2S Project 
Office

DCPs

CSDs

PMG

CSG

AG

Submission of reporting 
template

Reconciliation of 
reporting items and 
completion of status

Consolidation of 
status reports

Process information
Verify consistency

Make detailed report

PMG meeting
Review and endorse 

CSD reporting

After PMG
Incorporate changes

Prepare aggregated report

First CSG after PMG
Review and endorse 

CSD reporting

First AG after CSG
Receive status report for 

information

Reconciliation of 
reporting items and 
completion of status

PMG meeting- 5 weeks - 3 weeks

Provisioning of status 
report to T2S PO
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DCP Readiness Reporting Template

• CSDs have to report the readiness of their respective market 
towards ECB comprising both ICP and DCP readiness

• Reporting needs to reflect market specifics 
• Nevertheless, the following information of a DCP are in 

general relevant for every DCP Readiness Reporting:

• Project Management Status
• Organizational Readiness
• Formal and Legal Readiness
• Technical Readiness
• Functional Readiness

44
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Appendix

Agenda
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1) Source Terms of Reference - not final yet
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Usage of 
T2S – Test Environments (1/2)

Test Environment Usage
Q2

2014
Q3

2014
Q4

2014
Q1

2015
Q2

2015
Q3

2015
Q4

2015
Q1

2016
Q2

2016
Q3

2016
Q4

2016
Q1

2017

Interoperability

Eurosystem Acceptance Testing

Pilot Testing

Connectivity Set-up & Testing

Additional Testing

WAVE 1 Testing

Bilateral Interoperability

Multilateral Interoperability

CSD Acceptance

WAVE 2 Testing

Bilateral Interoperability

Multilateral Interoperability

CSD Acceptance

WAVE 3 Testing

Bilateral Interoperability

Multilateral Interoperability

CSD Acceptance

WAVE 4 Testing

Bilateral Interoperability

Multilateral Interoperability

CSD Acceptance

Wave I 
Go-Live

Wave 2
Go-Live

CSD Certification 30 May 30 Sep

Remedy period in accordance with Article 38(1)(b) of the FA

Wave 3 
Go-Live

Wave 4 
Go-Live

Overlap of Wave 2 and Wave 3 Multilateral Interoperability testing stage
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Test Environment Usage
Q2

2014
Q3

2014
Q4

2014
Q1

2015
Q2

2015
Q3

2015
Q4

2015
Q1

2016
Q2

2016
Q3

2016
Q4

2016
Q1

2017

M
igration

Connectivity Set-up & Testing

Slow Motion Bilateral 
Interoperability

WAVE 2 Migration Test

WAVE 3 Migration Test

WAVE 4 Migration Test

C
om

m
unity

Connectivity Set-up & Testing

WAVE I Testing

Migration Test

Community/Business Day

WAVE 2 Community/Business Day

WAVE 3 Testing

Community/Business Day/Stabilisation

WAVE 4 Testing

Community/Business Day/Stabilisation

P
re-P

rod

Connectivity Set-up & Testing

Pre-Production tests

WAVE 2 – Community  - Cycle 2*

Wave 1 
Go-Live

30 May 30 Sep
Phased-in connectivity set-up and connectivity testing for waves 2, 3 & 4

Wave 2
Go-Live

Wave 3 
Go-Live

Wave 4 
Go-Live

Usage of 
T2S – Test Environments (2/2)

1) Source Terms of Reference - not final yet
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Description of major 
User Testing Sub-group deliverables
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Deliverable Description

User Testing Calendar
The User Testing Calendar provides information on the organisation and availability of the test environments. It also 
presents the schedule planned for each of the test environments (e.g. slow motion or business day mode).

Migration Testing 
Approach and Plan

The Migration Testing Approach and Plan defines the testing organisation for migration processes and tools. It 
specifies the scheduling of different migration test scenarios for pre-migration and migration weekend processes (incl. 
contingency scenarios) per migration wave.

User Testing Reporting 
Framework

The User Testing Reporting Framework is to clarify the reporting procedures to be executed throughout the User 
Testing Execution Phase between different stakeholders. It covers the content definition, templates and the process 
to be followed. The CSD/CBs T2S Non-Compliance Notification, CSD/CBs T2S Compliance Notification, 
Eurosystem T2S Certification, User Testing Stage Report, CBs/CSDs Test Report and CBs/CSDs Certification 
Report are annexed to the User Testing Reporting Framework.

User Testing Terms of 
Reference (ToR)

The UT ToR outlines the principles for the organisation and structure of the testing stages. It focuses on the scope 
and content of each testing stage and presents the facilities for the test support and services provided for the 
execution of the User Testing.

User Testing Process 
Guide

The User Testing Process Guide presents the detailed processes for facilitating and organising the execution of User 
Testing. A Registration Guide for User Testing and the Release Note will be annexed to the User Testing Process 
Guide. 


