

## Main Milestones TIPS Release R2024.JUN

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2024.JUN.

The table below lists the main milestones related to the TIPS Release R2024.JUN:

MILESTONE	DATE
Publication on the web about the release content / main milestones	20/09/2023
Delivery of the TIPS Specification Documents for market review (UDFS, UHB, URD)	31/10/2023
End of TIPS-WG/Market review of draft documents	22/11/2023
Latest publication date for updated TIPS Specification Documents	11/12/2023
Delivery of the CoCos Specification Documents for market review (UDFS, UHB)	12/01/2024
End of TIPS-WG/Market review of draft documents	09/02/2024
Latest publication date for updated CoCos Specification Documents	22/02/2024
Start of user testing	15/04/2024
End of user testing	15/05/2024
MIB approves the R2024.JUN deployment to Production	28/05/2024
Start of deployment of TIPS Release R2024.JUN to Production	10/06/2024
TIPS Release R2024.JUN is live in Production	17/06/2024