

Main Milestones TIPS Release R2026.JUN

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2026.JUN.

The table below lists the main milestones related to the TIPS Release R2026.JUN:

MILESTONE	DATE
Publication on the web about the release content / main milestones	20/05/2025
TIPS Specification Documents are shared and published for market review (UDFS, UHB, URD)	23/10/2025
End of TIPS-WG/Market review of draft TIPS specification documents	06/11/2025
Latest publication date for updated TIPS Specification Documents	27/11/2025
Common Components specification documents are shared and published for market review (ESMIG UDFS, CRDM UDFS, CRDM UHB, BILL UDFS, BILL UHB)	01/12/2025
End of TIPS-WG/Market review of Common Components documents	18/12/2025
Latest publication date for updated Common Components Specification Documents	22/01/2026
Start of user testing	30/03/2026
End of user testing	21/05/2026
MIB approves the R2026.JUN deployment to Production	27/05/2026
Start of deployment of TIPS Release R2026.JUN to Production	08/06/2026
TIPS Release R2026.JUN is live in Production	13/06/2026