

# TIPS R2026.JUN Deployment Strategy

**ALIGNMENT OF TIPS MESSAGES WITH ISO MR 2020-2024: UPCOMING DEPLOYMENT IN  
PROD ENVIRONMENT**

| Activity ID  | Activity description                                                               | Start Timing                                         | Estimated end time                               |
|--------------|------------------------------------------------------------------------------------|------------------------------------------------------|--------------------------------------------------|
| REGULAR_DEPL | Start of deployment of TIPS Release R2026.JUN to Production                        | 08/06/2026 at 9:00                                   | 12/06/2026 at 22:30                              |
| EOD_CMPT     | T2/RIX RTGS EOD procedures(RTGS STOP, Change of Business Date and General Ledger ) | T2: 12/06/2026 at 18:00<br>RIX : 12/06/2026 at 17:58 | 12/06/2026 at 18:05<br>RIX : 12/06/2026 at 18:01 |
| T2_DEPL      | T2 Deployment                                                                      | 12/06/2026 at 18:30                                  | 13/06/2026 at 10:40                              |
| RIX_DEPL     | RIX RTGS deployment                                                                | 12/06/2026 at 18:00                                  | 12/06/2026 at 19:30                              |
| LLI_DP       | LLI on CRDM and TIPS side                                                          | 12/06/2026 at 18:30                                  | 12/06/2026 at 20:00                              |
| TIPS_DEPL    | TIPS rolling - new message schemas activation                                      | 12/06/2026 at 18:30                                  | 12/06/2026 at 20:30                              |
| SOD_CMPT     | T2 Start Of Day + CLM RTS and RTGS RTS I (TIPS-RTGS interface enabling)            | 13/06/2026 at 11:50                                  | 13/06/2026 at 15:25                              |
| RIX_OPEN     | RIX RTGS opening – to be aligned with 4CB                                          | Only once LLI_DP and TIPS_DEPL are done              | -                                                |

During message schemas activation(**step TIPS\_DEPL**):

1. **Instant payments** are not impacted.
2. **Intra-LTs** can be done via **U2A without impact**. **A2A intra-LTs** could be **rejected**.  
depending on the status of the rolling update.
3. **Inter-LTs** are stopped due to the TIPS-RTGS interface being disabled.
4. The handling of all other messages included in the release will follow the usual rolling update rules.

| Current version       | ISO MR2024 version | Category                      | Interested actors                             |
|-----------------------|--------------------|-------------------------------|-----------------------------------------------|
| acmt.010.001.02       | acmt.010.001.04    | A2A Reference data update     | CBs/TIPS actors (A2A for blocking/unblocking) |
| acmt.011.001.02       | acmt.011.001.04    | A2A Reference data update     | CBs/TIPS actors (A2A for blocking/unblocking) |
| acmt.015.001.02       | acmt.015.001.04    | A2A Reference data update     | CBs/TIPS actors (A2A for blocking/unblocking) |
| DRAFT1camt.003.001.06 | camt.003.001.08    | Query                         | RTGS systems, TIPS actors                     |
| DRAFT1camt.004.001.07 | camt.004.001.10    | Query response/Notification   | RTGS systems, TIPS actors                     |
| DRAFT2camt.005.001.07 | camt.005.001.11    | Query                         | TIPS actors                                   |
| DRAFT2camt.006.001.07 | camt.006.001.11    | Query                         | TIPS actors                                   |
| camt.011.001.07       | camt.011.001.08    | A2A Reference data update     | TIPS actors                                   |
| camt.025.001.05       | camt.025.001.07    | Liquidity Management          | TIPS actors                                   |
| DRAFT2camt.025.001.04 | camt.025.001.07    | Liquidity Management          | RTGS systems, TIPS actors                     |
| camt.050.001.05       | camt.050.001.07    | Liquidity Management          | RTGS systems, TIPS actors                     |
| camt.052.001.06       | camt.052.001.12    | Report (Turnover)             | TIPS actors                                   |
| camt.053.001.08       | camt.053.001.12    | Report (General ledger)       | RTGS systems                                  |
| camt.053.001.06       | camt.053.001.12    | Report (Statement of account) | TIPS actors                                   |
| camt.054.001.06       | camt.054.001.12    | Debit/credit Notifications    | TIPS actors                                   |
| reda.022.001.01       | reda.022.001.02    | <i>TIPS Actor</i>             | CBs (A2A for blocking/unblocking)             |

## Communication strategy:

1. **Start of Deployment – 08/06/2026 at 9:00** : an email will be sent via Email Notification Tool informing about the start of TIPS R2026.Jun Release deployment and a regular message will be published on ECB website.
2. **Message schemas activation (START) – 12/06/2026 at 18:30**: an email will be sent via Email Notification Tool informing about the start of the activity and a regular message will be published on ECB website.
3. **Message schemas activation (END) – 12/06/2026 at 20:30**: an email will be sent via Email Notification Tool informing about the completion of the activity and a regular message will be published on ECB website.
4. **End of Deployment - 12/06/2026 22:30** : an email will be sent via Email Notification Tool (ENT) informing about the completion of TIPS R2026.JUN Release deployment and a regular message will be published on ECB website.

**Note:** Riksbank will be informed via dedicated emails, as it is not subscribed to ENT

Thank you for the attention!