



EUROPEAN CENTRAL BANK

EUROSYSTEM

Scope of TIPS R2027.JUN

Revisions to
preliminary scope



10 June 2026

target | TIPS
services

Agenda

- 1** **Connectivity for interlinking**
- 2** Revised tentative scope for TIPS R2027.JUN
- 3** Way forward

Change request on connectivity for interlinking

TIPS-Interlinking with other fast payment systems: connectivity solution

- ❑ **Strategic relevance of interlinking dossier for TIPS: establish interlinking between TIPS and other fast payment systems to enable seamless cross-border instant payments**
 - First technical link would be between TIPS and UPI, i.e. with the Indian instant payment system
- ❑ For the connectivity aspect, Banca d'Italia will create a 'silo' providing connectivity services to TIPS → dedicated change request to cater for it (TIPS-0114)
- ❑ Planned timeline: change request TIPS-0114 to be in the scope of TIPS R2027.JUN, **enabling the pilot phase with UPI to commence immediately thereafter**
 - Revised planning for the UTEST deployment phase is required, with the aim to start earlier than originally expected
 - 4CB capacity needed for the development of TIPS-0114

Agenda

- 1 Connectivity for interlinking
- 2 Revised tentative scope for TIPS R2027.JUN**
- 3 Way forward

Overview per release – Initial tentative scope for R2027.JUN (1/2)

As presented at the TIPS-CG April ad-hoc meeting

Candidate change requests - Overview per TIPS release:
MUST, requirements outlined in a change request

TIPS Release R2027.JUN

TIPS-0099-SYS - New SEPA countries and adherence to SCT Inst scheme - Inclusion of new country codes for statistical information
→ DA approved

[ranked 1] TIPS-0046-SYS - Resend TIPS Reports → DA under drafting

[ranked 4] TIPS-0093-URD - Intra-service Liquidity Transfers between TIPS-DCAs of the same account holder → DA approved

Overview per release – Initial tentative scope for R2027.JUN (2/2)

As presented at the TIPS-CG April ad-hoc meeting

Candidate change requests - Overview per TIPS release:

UNCERTAIN due to missing requirements / need for MIB approval

TIPS Release R2027.JUN

TIPS-0101-SYS - TIPS adaptation due to Norwegian onboarding requirements – iteration I (Interactions between NOCB RTGS & MIRS and TIPS, plus CRDM adaptation and configuration) → DA under drafting (will be presented to MIB)

[ranked 8] TIPS-0082-SYS - CMB feature enhancements (in view of NOK onboarding to TIPS, iteration II) → DA to be requested (following MIB decision for TIPS-0101-SYS and confirmation from NOCB regarding testing planning for this CR)

[ranked 3] TIPS-00XX-XXX - Enabling TIPS Participants to easily access additional timestamp information → change request to be drafted

[ranked 5] TIPS Broadcast messages in case of multiple BICs → change request to be drafted

TIPS-0XXX-URD - Interlinking TIPS with other fast payment systems – UPI/Dispute management and reconciliation reports → change request to be drafted

TIPS-0XXX-URD - Interlinking TIPS with other fast payment systems – UPI/Potential further enhancements → change request to be drafted

Overview per release – Revised tentative scope for R2027.JUN

Revised tentative scope following first outcome on 4CB capacity

Taking into account that strategically important change requests must remain within the scope (i.e. interlinking related change request), updated preliminary scope is:

TIPS Release R2027.JUN

TIPS-0099-SYS - New SEPA countries and adherence to SCT Inst scheme - Inclusion of new country codes for statistical information
→ DA approved

[ranked 1] TIPS-0046-SYS - Resend TIPS Reports → DA under drafting → allocation to be confirmed upon detailed assessment delivery and its possible impact(s) towards common components

[ranked 4] TIPS-0093-URD - Intra-service Liquidity Transfers between TIPS-DCAs of the same account holder → DA approved

[Strategic objective: interlinking TIPS with other fast payment systems] TIPS-0114-URD - Interlinking TIPS with other fast payment systems – Connectivity solution → CR under drafting

[additional change request] TIPS-0118-XXX – Display of Internal Reason Codes in the TIPS GUI and UHB → CR under drafting → allocation to be confirmed upon detailed assessment delivery

Agenda

- 1 Connectivity for interlinking
- 2 Revised tentative scope for TIPS R2027.JUN
- 3 Way forward**

Way forward

- ❑ Revised preliminary scope for TIPS R2027.JUN to be confirmed following delivery of detailed assessments for TIPS-0046 and TIPS-0118
- ❑ Once the allocation of the change requests to the scope is confirmed, the content of the release will be published on the ECB website (usual webpage: [TIPS documents & links](#) >> (tab) TIPS releases: content, main milestones and documentation >> (tab) TIPS Release R2027.JUN)
- ❑ It will be evaluated whether certain change requests initially intended for TIPS R2027.JUN could be shifted to TIPS R2027.NOV. However, such reallocation would most likely require putting some tentative change requests from TIPS R2027.NOV to TIPS 2028 releases

Thank you for your attention!

 **TIPS@ecb.europa.eu**

www.ecb.europa.eu/paym



ECB: market infrastructure and payments