



ECB-Public

23 September 2019

SSP release 13.0 Updated testing activities

On 9 August 2019, [TARGET2 participants were informed](#) about the change in the planning of the user testing activities for the SSP Release 13.0. The changed testing plan foresaw the start of the user connectivity and the user interoperability certification testing on 24 September, after the implementation of the change request CR-815 (access to the ICM via WebAccess) on 20 September and the successful verifications performed by the Central Banks on 23 September.

After the verifications carried out by the central banks on the TARGET2 test environment earlier today, there are still some enhancements that need to be brought to the change request CR-815. Consequently, users are invited to wait the final confirmation from the Central Banks before starting their user testing activities related to the connectivity and the certification testing of the TARGET2 release 13.0.