

# EPC ISO2019 Migration

**Deployment Timeline** 



06/03/2024

### **Deployment Timeline**

# Timeline to be followed during the migration to the EPC ISO2019 Standard in TIPS PROD on 17 March 2024

TIPS completes the processing of outbound messages

Deployment of the new version

### 03:30

- Opening of inbound traffic channels
- Announcement on the completion of downtime
- TIPS is operating normally (ECB website update, TIPS

Greenlight to participants to start sending payments (TIPS e-mail notification tool)















### 03:00

- Closing of the TIPS inbound traffic channels
- Announcement on the start of downtime (ECB website update, TIPS e-mail notification tool)

TIPS components impacted by the new SCT-Inst and Rix-Inst scope messages are shut down TIPS components impacted by the new SCT-Inst and Rix-Inst scope messages are restarted

**Note**: Any deviation from the above plan impacting the start / end time of the TIPS downtime for the migration to EPC ISO2019 Standards will be communicated via <a href="the-ECB website">the ECB website</a> and the use of the TIPS e-mail notification tool.