

## Main Milestones of TIPS Release 4.1

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 4.1.

The table below lists the main milestones related to the TIPS Release 4.1:

MILESTONE	DATE
Publication on the web about the release content / main milestones	15/10/2021
Delivery of the Specification Documents for market review (UDFS, UHB, URD)	19/10/2021
TSWG/Market review of draft documents	20/10-3/11/2021
Latest publication date for updated Specification Documents	23/11/2021
Start of user Testing	07/02/2022
End of user Testing	15/04/2022
MIB approves the R4.1 deployment to Production	04/05/2022
Deployment of TIPS Release 4.1 to Production	16/05/2022 - 20/05/2022
TIPS Release 4.1 is live in Production	23/05/2022