

## Main Milestones of TIPS Release R2023.JUN

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2023.JUN.

The table below lists the main milestones related to the TIPS Release R2023.JUN:

MILESTONE	DATE
Publication on the web about the release content / main milestones	09/09/2022
Delivery of the Specification Documents for market review (UDFS, UHB, URD)	27/01/2023
TSWG/Market review of draft documents	30/01/2023-17/02/2023
Latest publication date for updated Specification Documents	15/03/2023
Start of user testing	06/04/2023
End of user testing	17/05/2023
MIB approves the R2023.JUN deployment to Production	30/05/2023
Deployment of TIPS Release R2023.JUN to Production	05/06-09/06/2023
TIPS Release R2023.JUN (including CoCos) is live in Production	10/06/2023