

## Main Milestones TIPS Release R2023.NOV

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2023.NOV.

The table below lists the main milestones related to the TIPS Release R2023.NOV:

MILESTONE	DATE
Publication on the web about the release content / main milestones	23/12/2022
Delivery of the TIPS Specification Documents for market review (UDFS, UHB, URD)	03/04/2023
End of TSWG/Market review of draft documents	17/04/2023
Latest publication date for updated TIPS Specification Documents	10/05/2023
Delivery of the CoCos Specification Documents for market review (UDFS, UHB)	04/08/2023
End of TSWG/Market review of draft documents	21/08/2023
Latest publication date for updated CoCos Specification Documents	22/09/2023
Start of user testing	05/09/2023
End of user testing	17/10/2023
MIB approves the R2023.NOV deployment to Production	08/11/2023
Effective date of TIPS Release R2023.NOV in Production	19/11/2023