

Main Milestones of TIPS Release 3.0

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 3.0.

The table below lists the main milestones related to the TIPS Release 3.0:

MILESTONE	DATE
Publication on the web about the release content / main milestones	26/06/2020
Delivery of the Specification Documents for market review	08/06/2020
Latest publication date for updated Specification Documents	17/07/2020
Start of user testing (CR-0002)	02/06/2020
Start of user testing (CR-0001, CR-0018, CR-0019, CR-0027 reduced scope)	19/10/2020
End of user testing (CR-0001, CR-0002, CR-0018, CR-0019, CR-0027 reduced scope)	13/11/2020
Deployment of TIPS Release 3.0 to Production (CR-0002)	30/04/2020
Deployment of TIPS Release 3.0 to Production (CR-0001, CR-0018, CR-0019, CR-0027 reduced scope / rolling upgrade)	16/11/2020 - 22/11/2020
TIPS Release 3.0 is live in Production	23/11/2020