

## Main Milestones of TIPS Release 3.1

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 3.1.

The table below lists the main milestones related to the TIPS Release 3.1:

MILESTONE	DATE
<b>Publication on the web about the release content / main milestones</b>	02/10/2020
<b>Delivery of the TIPS Specification Documents for market review (UDFS, UHB, URD)</b>	20/10/2020
<b>Latest publication date for updated Specification Documents</b>	30/11/2020
<b>Start of user testing</b>	30/04/2021
<b>End of user testing</b>	28/05/2021
<b>Deployment of TIPS Release 3.1 to Production</b>	14/06/2021 - 18/06/2021
<b>TIPS Release 3.1 is live in Production</b>	18/06/2021