

Main Milestones of TIPS Release 2.5

On 02 August 2019, the Eurosystem informed the TIPS community about the final content of the TIPS release 2.5.

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS release 2.5. This release will go-live on 15 June 2020 and consists of two change requests and potential further fixes to production problems that might arise.

The table below lists the main milestones related to the TIPS release 2.5:

MILESTONE	DATE
Publication on the web about the release content / timeline	02/08/2019
Delivery of the Specification Documents	13/09/2019
Latest publication date for updated Delivery of the Specification Documents	25/10/2019
Start of user testing	30/03/2020
End of user testing	22/05/2020
TIPS release 2.5 to Production is live	15/06/2020