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Overview
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1 Update on setting up the Collateral Management Group (CMG) - debrief 

2 Monitoring implementation of SCoRE Standards (SCoREBOARD)

3 Status update on the SCoRE Standards for Corporate Actions fatal flaw
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Monitoring
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2 Monitoring implementation of SCoRE Standards (SCoREBOARD)
The AMI-SeCo is invited to discuss and endorse the monitoring report on 
the progress by markets with compliance with the SCoRE standards 
(SCoREBOARD H2 2023) for publication.

Status of implementation:13 October 2023
• Afterwards: SCoRE implementation deadline moved from 8 April 2024 

to 18 November 2024
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1. Monitoring implementation of SCoRE Standards (SCoREBOARD)
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Survey H2 2023:
• Wide participation in the 

exercise by CSDs and TPAs.
• Custodians and Issuers 

participation may be improved.
• Frequent delays reported in 

internal testing completion 
(Milestone 9) and start of 
external testing (Milestone 10).
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1. Monitoring implementation of SCoRE Standards (SCoREBOARD)
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• The status before the AMI-
SeCo reflections on the 
rescheduling of the SCoRE 
implementation deadline from 8 
April 2024 to 18 November 
2024

• The report findings suggest that 
the rescheduling allows more 
entities to be ready on time
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1. Monitoring implementation of SCoRE Standards (SCoREBOARD)
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Compliance with SCoRE Standards (H2 2023):
• 12% for triparty collateral management.
• 44% for corporate actions.
• 49% for billing processes.
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• The fatal flaw review process is ongoing (as part of the regular cycle).
• March 2023: Some updates were introduced to align with the November 2023 ISO release. 
• June 2023: As requested in the AMI-SeCo, the SCoRE Corporate Actions Standards were sent 

for review for fatal flaws. The CMH/ASEG had reviewed the Standards in the meantime. 
• November 2023: An additional question was raised which was further analysed (see next slide).

• After the fatal flaw review, the updated Rulebook will be submitted to the AMI-
SeCo for a final written procedure.

SCoRE Corporate Actions Standards

7

3 SCoRE Standards – status update 
The AMI-SeCo is invited to take note of the SCoRE standards for 
Corporate Actions.
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A pre-advice (CAPA) 
message: a pre-
advice of movements 
must be sent at close 
of business at record 
date.

The CA rulebook will 
revert back to the 
agreed 2021 
formulation (i.e. 
footnote returns to 
the original text). 

SCoRE Corporate Actions Standards
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Questions

Thank you
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M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

BE - BNY Mellon Yes Yes Yes 01/24 Yes Yes 11/24 Yes 11/24 11/24 12/24 11/24 11/24

BE - Euroclear 
Bank Yes Yes 03/24 03/24 03/24 03/24 03/24 03/24 03/24 03/24 Yes 03/24 12/24

CH - SIX SIS Yes Yes Yes Yes Yes Yes Yes Yes 04/25 04/25 04/25 04/25 04/25

FR - BNP 
Paribas Yes Yes Yes Yes Yes Yes Yes Yes 03/24 03/24 01/24 09/24 12/24

FR - Euroclear 
France Yes Yes 03/24 03/24 03/24 03/24 03/24 03/24 03/24 03/24 Yes 03/24 12/24

LU - Clearstream 
Banking 
Luxembourg

Yes Yes Yes Yes Yes Yes 06/24 Yes 08/24 Yes Yes 10/24 11/24

LU - JP Morgan R R R R R R R R R R R R R

Milestones 1-13
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Annex
1.1 Implementation of Triparty Collateral Management Standards

TPA progress:

Milestone 9-10
• All TPAs indicated that they are behind 

schedule in completing their internal testing 
Only one TPA (CBL) started external testing

Milestone 13

• No TPA expects to be able to implement the 
standards (i.e. achieve the final Milestone 13) 
by April 2024. Five TPAs (BNY Mellon, 
Euroclear Bank, BNP Paribas, Euroclear 
France and CBL) have stated that they will 
implement the standards by the end of 2024.

• JP Morgan did not participate in the survey

(Table 2)
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M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

AT - OeKB CSD Yes Yes Yes Yes Yes Yes 10/23 Yes 10/23 10/23 10/23 Yes Yes

BE - Euroclear Bank Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

BE - Euroclear Belgium Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

BE - NBB-SSS Yes Yes Yes 12/24 Yes Yes 11/25 Yes 11/25 Yes 10/25 10/25 11/25

BG - BNBGSSS Yes Yes Yes Yes Yes Yes Yes Yes Yes 03/24 06/24 10/24 12/24

BG - CD AD Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

CH - SIX SIS Yes Yes 03/24 Yes 03/24 07/25 10/25 05/25 05/25 04/25 01/25 01/25 10/25

CY - CYPRUS STOCK EXCHANGE Yes Yes 03/25 04/25 04/25 04/25 06/25 06/25 09/25 09/25 12/25 12/25 01/26

CZ - CSD Prague Yes Yes 12/23 12/23 12/23 Yes 11/23 Yes 02/24 10/23 12/23 03/24 Yes

CZ - SKD Yes Yes 12/23 12/23 12/23 07/24 12/24 01/25 06/25 07/25 08/25 10/25 11/25

DE - Clearstream Banking Frankfurt Yes Yes Yes Yes Yes Yes 12/23 Yes 04/24 Yes Yes Yes Yes

DK - Euronext Securities Copenhagen Yes Yes Yes Yes Yes Yes Yes Yes 10/23 Yes Yes Yes Yes

EE - NASDAQ Yes Yes Yes Yes Yes Yes 11/23 Yes 11/23 Yes Yes Yes Yes

ES - Iberclear Yes Yes Yes Yes Yes Yes 12/23 Yes 03/24 Yes 10/23 03/24 06/25

FI - Euroclear Finland Yes Yes Yes Yes Yes 12/25 03/26 06/26 09/26 03/27 06/27 09/27 12/27

FR - Euroclear France Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

GR - BOGS Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

GR - AthexCSD Yes Yes 03/25 04/25 04/25 04/25 05/25 06/25 09/25 09/25 12/25 12/25 01/26

Milestones 1-13
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1.2 Implementation of Corporate Actions Standards

CSD progress on CA:
Milestone 9 - 10
• 11 CSDs indicated that they have 

completed internal testing, while 22 
CSDs have started external testing

Milestone 13
• 24 CSDs are confident that they will 

implement the standards by April 2024. 
• 11 CSDs expect some delays for some 

standards (NBB-SSS for new features, 
BNBGSSS, SIX SIS, CSE, SKD, 
Iberclear (NEW), Euroclear Finland 
(for specific features on  i) reversals, ii) 
some CA events currently not offered, 
and iii) advise messages, KELER, 
SaFIR, Euroclear Sweden and EUI). 

• AthexCSD, CDCP and Euronext 
Securities Oslo need to update their 
planning

(Table 3)
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HR - SKDD Yes Yes Yes Yes Yes Yes 03/24 03/24 03/24 Yes Yes Yes Yes

HU - KELER Yes Yes 06/24 10/24 10/24 11/24 03/25 04/25 05/25 05/25 09/25 10/25 12/25

IE - Euroclear Bank Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

IT - Euronext Securities Milan Yes Yes Yes Yes Yes Yes Yes Yes 11/23 11/23 Yes Yes Yes

LT - NASDAQ Yes Yes Yes Yes Yes Yes 11/23 Yes 11/23 Yes Yes Yes Yes

LU - Clearstream Banking Luxembourg Yes Yes Yes Yes Yes Yes 12/23 Yes 04/24 Yes Yes Yes Yes

LU - LuxCSD Yes Yes Yes Yes Yes Yes 12/23 Yes 04/24 Yes Yes Yes Yes

LV - NASDAQ Yes Yes Yes Yes Yes Yes 11/23 Yes 11/23 Yes Yes Yes Yes

MT - Malta Stock Exchange Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

NL - Euroclear Nederland Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

NO - Euronext Securities Oslo 12/25 12/25 12/25 12/25 12/25 12/25 12/25 12/25 12/25 12/25 12/25 12/25 12/25

PL - KDPW Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 10/23 Yes Yes

PL - SKARBNET4 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

PT - Euronext Securities Porto Yes Yes Yes Yes Yes Yes Yes Yes 10/23 Yes Yes Yes Yes

RO - Depozitarul Central Yes Yes Yes Yes Yes Yes 10/23 11/23 01/24 02/24 02/24 03/24 Yes

RO - SaFIR Yes Yes Yes Yes Yes Yes 04/24 03/24 11/24 02/24 02/24 04/24 04/24

SE - Euroclear Sweden Yes Yes 12/26 12/26 12/26 12/26 12/26 12/26 12/26 12/26 12/26 12/26 12/26

SI - KDD Yes Yes Yes 12/23 12/23 Yes 12/23 Yes 12/23 Yes Yes Yes Yes

SK - CDCP Yes Yes 11/24 11/24 11/24 11/24 Yes Yes 07/24 07/24 07/24 12/24 12/24

UK - Euroclear International 12/25 01/25 12/24 12/24 01/25 12/24 12/27 01/25 01/25 01/25 12/26 12/26 12/2712

1.2 Implementation of Corporate Actions Standards (Table 3 cont.)

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

Milestones 1-13

CSD progress on CA standards:

• For meeting events, the ultimate goal of 
the SCoRE standards is to achieve 
market compliance, which requires 
coordination of all relevant actors 
involved in that market. 

• In several markets, coordination has 
started to raise awareness in the 
agent’s community.
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1.2 Implementation of Corporate Actions Standards

(Table 4)

TPA progress on CA:
Milestone 9 - 10
• Three TPAs have completed internal 

testing and started external testing 
(BNY Mellon, Euroclear Bank, 
Euroclear France)

Milestone 13
• 3 TPAS are confident that they will 

implement the standards on time, 
additional two TPAs by the end of 2024 

• JP Morgan did not participate in the 
survey

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

BE - BNY Mellon Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

BE - Euroclear Bank Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

CH - SIX SIS Yes Yes Yes Yes Yes Yes 04/25 Yes 04/25 04/25 04/25 Yes 04/25

FR - BNP Paribas Yes Yes 09/24 09/24 Yes Yes 12/24 12/24 12/24 01/24 01/24 12/24 12/24

FR - Euroclear France Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

LU - Clearstream 
Banking Luxembourg Yes Yes Yes Yes Yes Yes 06/24 Yes 08/24 09/24 Yes 10/24 11/24

LU - JP Morgan R R R R R R R R R R R R R

Milestones 1-13
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1.2 Implementation of Corporate Actions Standards
(Table 5)

Custodian progress on CA:

• Custodians’ preparations varies across 
markets. Awareness must be increased 
by national stakeholder groups (NSGs) 
to ensure that the deadline for achieving 
compliance with the standards will be 
met uniformly in the AMI-SeCo markets.

• The rescheduling of the implementation 
deadline allows more time to prepare

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

AT 20% 40% 20% 20% 0% 20% 0% 20% 20% 20% 40% 20% 40%

BE 20% 20% 20% 20% 0% 20% 0% 20% 0% 0% 0% 0% 0%

BG 60% 40% 40% 40% 40% 60% 40% 40% 40% 40% 60% 40% 60%

CH 67% 17% 33% 17% 17% 33% 17% 33% 17% 17% 17% 33% 33%

CY 71% 57% 43% 43% 43% 57% 29% 43% 29% 29% 29% 57% 57%

CZ - - - - - - - - - - - - -

DE 38% 38% 19% 38% 25% 44% 13% 19% 13% 13% 19% 31% 31%

DK 100% 100% 100% 75% 50% 100% 75% 100% 75% 100% 50% 100% 100%

EE 25% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25%

ES 100% 85% 77% 69% 69% 77% 62% 77% 46% 46% 62% 77% 92%

FI 100% 100% 100% 75% 75% 50% 50% 50% 50% 50% 50% 50% 50%

FR 38% 25% 38% 25% 13% 38% 13% 25% 13% 13% 13% 38% 38%

GR 67% 67% 67% 50% 50% 67% 50% 67% 50% 67% 67% 83% 83%

HR 43% 29% 43% 29% 29% 43% 29% 43% 57% 57% 57% 57% 43%

HU 13% 13% 13% 13% 13% 13% 13% 13% 13% 13% 13% 13% 13%

IE - - - - - - - - - - - - -

Milestones 1-13
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1.2 Implementation of Corporate Actions Standards
(Table 5 cont.)

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

Milestones 1-13

Custodian progress on CA:

• In 13 markets (out of 27 markets with 
monitored custodians), at least half of 
custodians expects to complete 
implementation on time.

IT 86% 71% 71% 71% 43% 71% 14% 57% 14% 14% 14% 71% 57%

LT 25% 0% 0% 0% 0% 25% 0% 25% 0% 25% 0% 0% 25%

LU 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

LV 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

MT 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

NL 83% 83% 50% 50% 33% 50% 33% 67% 33% 33% 50% 50% 50%

NO - - - - - - - - - - - - -

PL 29% 29% 14% 14% 14% 29% 14% 29% 14% 14% 14% 14% 14%

PT 56% 44% 33% 33% 22% 33% 22% 44% 33% 44% 56% 78% 78%

RO 50% 50% 25% 50% 50% 50% 50% 25% 25% 50% 50% 50% 50%

SE 100% 100% 100% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

SI 50% 25% 25% 0% 25% 25% 25% 25% 25% 25% 25% 75% 75%

SK 33% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 67%

UK 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
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M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

AT - OeKB CSD Yes Yes Yes 10/23 11/23 11/23 01/24 01/24 02/24 02/24 03/24 03/24 Yes

BE - Euroclear Bank Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

BE - Euroclear Belgium Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

BE - NBB-SSS Yes Yes Yes Yes Yes Yes 11/23 Yes Yes Yes Yes Yes Yes

BG - BNBGSSS Yes Yes Yes Yes Yes Yes Yes Yes Yes 03/24 06/24 10/24 12/24

BG - CD AD Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

CH - SIX SIS Yes Yes Yes Yes 12/23 Yes 11/23 Yes 12/23 01/24 10/23 Yes Yes

CY - Cyprus Stock Exchange Yes Yes 05/24 06/24 07/24 08/24 10/24 10/24 10/24 11/24 12/24 12/24 12/24

CZ - CSD Prague Yes Yes Yes 10/23 10/23 Yes 12/23 11/23 01/24 02/24 Yes 03/24 Yes

CZ - SKD Yes Yes 12/23 02/24 02/24 01/25 02/25 03/25 03/25 04/25 06/25 06/25 11/25

DE - Clearstream Banking Frankfurt Yes Yes Yes Yes 04/24 01/24 06/24 07/24 07/24 08/24 08/24 08/24 11/24

DK - Euronext Securities Copenhagen Yes Yes Yes Yes Yes Yes Yes Yes 10/23 10/23 Yes Yes Yes

EE - NASDAQ Yes Yes Yes Yes Yes Yes 11/23 11/23 01/24 01/24 Yes Yes Yes

ES - Iberclear Yes Yes Yes Yes Yes Yes 10/23 Yes 11/23 12/23 10/23 03/24 Yes

FI - Euroclear Finland Yes Yes Yes 12/23 12/23 03/24 06/24 09/24 12/24 12/24 03/25 06/29 06/25

FR - Euroclear France Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

GR - BOGS Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

GR - AthexCSD Yes Yes 03/24 04/24 05/24 06/24 09/24 09/24 09/24 10/24 11/24 10/24 11/24

Milestones 1-13
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1.3 Implementation of Billing Processes Standards

CSD Progress on Billing:
Milestone 9-10
• 8 CSDs (out of 38) indicated that they 

have completed internal testing, 7 
CSDs have started external testing.

Milestone 13
• Most CSDs plan to implement the 

Billing standards by April 2024, while 
12 CSDs expect delays in overall 
implementation, i.e. BNBGSSS, CSE, 
SKD, CBF, Euroclear Finland, 
AthexCSD, KELER, CBL, LuxCSD, 
KPPW, Depozitarul Central and 
Euroclear Sweden. 

• 1 CSD (EUI) requires an update of 
their planning.

• Euronext Securities Oslo did not 
participate in the survey

(Table 6)
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HR - SKDD Yes Yes Yes Yes Yes Yes 03/24 03/24 Yes 03/24 03/24 Yes Yes

HU - KELER Yes Yes 03/24 05/24 12/24 Yes 06/25 07/25 12/23 12/25 04/26 10/26 11/26

IE - Euroclear Bank Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

IT - Euronext Securities Milan Yes Yes Yes Yes Yes Yes Yes Yes 11/23 11/23 Yes Yes Yes

LT - NASDAQ Yes Yes Yes Yes Yes 11/23 11/23 11/23 01/24 01/24 Yes Yes Yes

LU - Clearstream Banking Luxembourg Yes Yes Yes Yes 04/24 01/24 06/24 07/24 07/24 08/24 08/24 08/24 11/24

LU - LuxCSD Yes Yes Yes Yes 04/24 01/24 06/24 07/24 07/24 08/24 08/24 08/24 11/24

LV - NASDAQ Yes Yes Yes Yes Yes Yes 11/23 11/23 01/24 01/24 Yes Yes Yes

MT - Malta Stock Exchange Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

NL - Euroclear Nederland Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

NO - Euronext Securities Oslo R R R R R R R R R R R R R

PL - KDPW Yes Yes 11/23 11/23 11/23 07/24 11/24 11/24 11/24 11/24 11/24 11/24 11/24

PL - SKARBNET4 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

PT - Euronext Securities Porto Yes Yes Yes Yes Yes Yes Yes Yes 10/23 10/23 Yes Yes Yes

RO - Depozitarul Central Yes Yes 06/25 06/25 06/25 06/25 09/25 09/25 10/25 10/25 10/25 11/25 11/25

RO - SaFIR Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes

SE - Euroclear Sweden 01/26 01/26 01/26 01/26 01/26 01/26 01/26 01/26 01/26 01/26 01/26 01/26 01/26

SI - KDD Yes Yes Yes Yes 12/23 Yes 12/23 Yes 12/23 Yes Yes Yes Yes

SK - CDCP Yes Yes Yes Yes Yes Yes Yes Yes 10/23 11/23 Yes Yes Yes

UK - Euroclear International 01/25 01/25 01/25 01/25 01/25 01/25 01/25 01/25 01/25 01/25 01/25 01/25 01/2517

1.3 Implementation of Billing Processes Standards

CSD Progress on Billing:
• Despite interim Milestones delays, 

no showstoppers identified for the 
majority of the CSDs

• The rescheduling of the SCoRE 
implementation deadline allows 
additional 5 to 7 CSDs to be on 
time

(Table 6 cont.)

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

Milestones 1-13
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M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

BE - BNY Mellon Yes Yes 01/24 01/24 03/24 01/24 11/24 06/24 11/24 11/24 12/24 11/24 11/24

BE - Euroclear Bank Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

CH - SIX SIS Yes Yes Yes Yes 11/23 Yes 10/23 Yes 12/23 01/24 10/23 Yes Yes

FR - BNP Paribas 01/25 03/25 07/25 12/25 12/25 01/26 06/26 07/26 12/26 02/27 04/27 10/27 11/27

FR - Euroclear France Yes Yes Yes Yes Yes Yes Yes Yes 12/23 01/24 Yes Yes Yes

LU - Clearstream 
Banking Luxembourg Yes Yes Yes Yes 04/24 01/24 01/24 07/24 07/24 08/24 08/24 08/24 11/24

LU - JP Morgan R R R R R R R R R R R R R

Milestones 1-13
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1.3 Implementation of Billing Processes Standards

(Table 7)

TPA progress on BP:
Milestone 9 - 10
• Several delays in completion of 

internal testing and starting of external 
testing.

• Rescheduling of implementation 
deadline allows more time to the TPAs 
to prepare

Milestone 13
• 3 TPAS are confident that they will 

implement the standards on time, 
additional two TPAs by the end of 2024 

• JP Morgan did not participate in the 
survey
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1.3 Implementation of Billing Processes Standards

Custodian progress on BP:

• Custodians in some markets are falling behind in 
their preparations. Therefore, awareness must be 
raised by NSGs to ensure that the deadline for 
achieving compliance with the standards will be met.

• The rescheduling of the implementation deadline 
allows more time to prepare

(Table 8)

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13

AT 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

BE 20% 20% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

BG 40% 40% 40% 40% 40% 40% 40% 40% 40% 40% 40% 40% 40%

CH 33% 33% 33% 33% 17% 33% 17% 33% 17% 17% 17% 33% 33%

CY 43% 43% 43% 43% 29% 43% 29% 43% 29% 29% 29% 43% 43%

CZ - - - - - - - - - - - - -

DE 56% 50% 25% 25% 25% 25% 25% 25% 25% 25% 25% 31% 38%

DK 75% 75% 25% 25% 25% 25% 25% 25% 25% 25% 25% 50% 50%

EE 25% 25% 0% 25% 0% 0% 0% 0% 0% 0% 0% 0% 25%

ES 69% 69% 46% 46% 38% 31% 23% 31% 31% 31% 31% 38% 46%

FI 50% 50% 25% 25% 25% 25% 25% 25% 25% 25% 25% 50% 50%

FR 25% 13% 13% 13% 13% 13% 25% 25% 25% 13% 13% 25% 25%

GR 67% 50% 50% 33% 50% 33% 33% 33% 33% 33% 33% 50% 67%

HR 57% 71% 57% 43% 43% 71% 43% 43% 43% 57% 57% 57% 57%

HU 13% 13% 13% 13% 13% 13% 13% 13% 13% 13% 13% 13% 13%

IE - - - - - - - - - - - - -

IT 71% 71% 43% 43% 29% 29% 29% 29% 29% 29% 29% 43% 43%

LT 25% 25% 25% 25% 25% 25% 25% 0% 0% 25% 25% 25% 25%

LU 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

LV 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

MT 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

NL 40% 60% 40% 40% 20% 20% 20% 20% 40% 40% 40% 40% 40%

NO - - - - - - - - - - - - -

PL 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 14%

PT 33% 44% 33% 22% 33% 22% 22% 33% 44% 56% 56% 67% 78%

RO 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

SE 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

SI 50% 50% 25% 25% 25% 25% 25% 25% 25% 25% 50% 75% 75%

SK 33% 33% 33% 33% 33% 33% 33% 33% 33% 33% 33% 33% 50%

UK 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Milestones 1-13
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