
 

T+1 Corporate Events Adaptation 

Plans – Overview 

Background 

In October 2027, the way corporate events are processed will change as a result of 

the shortening of the settlement cycle – the time between the trade date (T) and 

settlement (T+X). The change in the standard settlement cycle from T+2 to T+1 

shortens the time between the key dates of a corporate event, affecting the 

determination of eligibility and the timeline for submitting instructions in elective 

corporate events. This requires issuers, intermediaries and investors to adjust their 

operations accordingly.  

In preparation for this move, central securities depositories (CSDs) in AMI-SeCo 

markets have developed Adaptation Plans describing the necessary changes and 

associated milestones for the implementation of the corporate events processes 

included in the T+1 Corporate Events Harmonised Implementation Guide.  

In these plans, respondents: 

• indicate whether the business process is fully implemented ("Implemented"), or 

whether changes are required ("Adaptation required") and; 

• provide a deadline for completing each key activity to comply (Implementation 

Milestones). 

This document provides an overview of the information included in the Adaptation 

Plans received from 38 AMI-SeCo markets as of June 2026. It is structured as 

follows: 

• Section 1 provides a description of the implementation milestones included in 

the Adaptation Plans. 

• Section 2 provides information on the implementation of key dates standards. 

• Section 3 provides information on the implementation of market claims 

standards. 

• Section 4 provides information on the implementation of transformations 

standards. 

• Section 5 provides information on the implementation of buyer protection 

standards. 

https://www.ecb.europa.eu/paym/groups/html/documents.en.html?skey=T+1%20Adaptation%20Plan%20Corporate%20Events
https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


1 Implementation milestones  

 

Milestone Description 

M1 

  

Analysis started: Have you commenced an in-depth analysis to identify 
and document all the changes required to internal processes and 
procedures in order to comply with the T+1 Corporate Events Standards? 

M2 

  

Analysis completed and communication provided: Have you 
documented all the internal processes and procedures which need to be 
adapted in order to comply with the T+1 Corporate Events Standards? 
Has communication been provided to users regarding upcoming changes 
to business processes and procedures? 

M3 

  

Internal adaptation started: Have you started to adapt/develop the 
processes and procedures in order to comply with the T+1 Corporate 
Events Standards? 

M4 

  

Internal adaptation and testing completed: Have you completed the 
necessary adaptations/developments for the processes and procedures 
in order to comply with the T+1 Corporate Events Standards? Have you 
completed the necessary internal testing? 

M5 

  

External testing started: Are you in a position to test the changes 
introduced in order to comply with the T+1 Corporate Events Standards 
with your user community (i.e. CSD participants)? 

M6 

  

External testing completed: Is the testing of the changes introduced in 
order to comply with the T+1 Corporate Events Standards with your user 
community completed (i.e. CSD participants)? 

M7 
  

Standard implemented by 11 October 2027: Have the T+1 Corporate 
Events Standards been implemented? 



2 Key dates 

Box 1 

Key Dates – Reported dates for each implementation milestone 

 M1 

Analysis started 

M2 

Analysis 
completed and 
communication 

provided 

M3 

Internal 
adaptation 

started 

M4 

Internal 
adaptation and 

testing 
completed 

M5 

External testing 
started 

M6 

External testing 
completed 

M7 

Standard 
implemented by 
11 October 2027 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan No plan 11/10/2027 

BE - Euroclear Bank 01/04/2026 01/07/2026 01/08/2026 01/11/2026 01/04/2027 01/10/2027 11/10/2027 

BE - Euroclear Belgium 01/04/2026 01/07/2026 01/08/2026 01/11/2026 01/04/2027 01/10/2027 11/10/2027 

BE - NBB-SSS No plan No plan No plan No plan 01/01/2027 31/01/2027 11/10/2027 

BG - BNBGSSS 01/03/2026 30/09/2026 01/10/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

BG - CD AD 30/11/2025 31/01/2027 28/02/2027 31/08/2027 31/05/2027 30/09/2027 11/10/2027 

CH - SIX SIS No plan No plan No plan No plan No plan No plan 11/10/2027 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data 

CZ - SKD B B B B B B B 

DE - Clearstream Europe 19/03/2026 31/12/2026 No plan No plan 01/01/2027 31/03/2027 11/10/2027 

DK - Euronext Securities Copenhagen 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

EE - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

ES - Iberclear 01/11/2025 30/04/2026 16/03/2026 29/01/2027 01/02/2027 23/09/2027 11/10/2027 

FI - Euroclear Finland 01/03/2025 30/11/2025 01/03/2026 30/10/2026 28/09/2026 30/10/2026 11/10/2027 

FR - Euroclear France 01/04/2026 01/07/2026 01/08/2026 01/11/2026 01/04/2027 01/10/2027 11/10/2027 

GR - BOGS 01/12/2026 31/12/2026 01/06/2027 31/07/2027 01/08/2027 30/09/2027 11/10/2027 

GR - ATHEXCSD 26/02/2025 08/04/2025 31/12/2026 31/05/2027 07/06/2027 01/10/2027 11/10/2027 

HR - SKDD 01/09/2026 31/12/2026 02/01/2027 31/03/2027 01/04/2027 15/04/2027 11/10/2027 

HU - KELER 15/04/2026 31/07/2026 No plan No plan No plan No plan No plan 

IE - Euroclear Bank 01/04/2026 01/07/2026 01/08/2026 01/11/2026 01/04/2027 01/10/2027 11/10/2027 

IS – Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

IT - Euronext Securities Milan 02/02/2026 01/10/2026 01/11/2026 01/03/2027 01/04/2027 01/09/2027 11/10/2027 

LI - SIX SIS No plan No plan No plan No plan No plan No plan 11/10/2027 

LT - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

LU - Clearstream Banking 
Luxembourg 19/03/2026 31/12/2026 No plan No plan 01/01/2027 31/03/2027 11/10/2027 

LU - LuxCSD 19/03/2026 31/12/2026 No plan No plan 01/01/2027 31/03/2027 11/10/2027 

LV - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

MT - Malta Stock Exchange B B B B B B B 

NL - Euroclear Nederland 01/04/2026 01/07/2026 01/08/2026 01/11/2026 01/04/2027 01/10/2027 11/10/2027 

NO - Euronext Securities Oslo 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

PL - KDPW 05/03/2026 15/10/2026 01/01/2027 30/06/2027 01/07/2027 20/09/2027 11/10/2027 

PL - SKARBNET4 B B B B B B B 

PT - Euronext Securities Porto 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

RO - Depozitarul Central 01/09/2026 31/01/2027 01/03/2027 23/08/2027 30/08/2027 27/09/2027 11/10/2027 

RO - SaFIR No plan No plan No plan No plan No plan No plan 11/10/2027 

SE - Euroclear Sweden 01/04/2026 01/07/2026 01/08/2026 No plan No plan No plan 11/10/2027 

SI - KDD 01/04/2026 01/05/2027 01/03/2027 01/07/2027 01/09/2027 01/09/2027 11/10/2027 

SK - CDCP 01/03/2026 No plan No plan No plan No plan No plan 01/06/2025 

UK - Euroclear UK & International No data No data No data No data No data No data No data 

Note: If, for a given milestone, completion dates differ across standards, the latest date is displayed in the table. 



Legend: 

B All standards are already implemented 

DD/MM/YYYY The reported milestone completion date falls on or before T+1 

DD/MM/YYYY The reported milestone completion date falls after T+1 

DD/MM/YYYY A milestone completion date is missing for at least one standard 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standards are not applicable to the reporting CSD 

 

Box 2 

Key Dates – Overview of the implementation status per standard 

 KD1 KD2 KD3 KD4 KD5 KD6 KD7 

AT - Oesterreichische Kontrollbank 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

BE - Euroclear Bank 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

BE - Euroclear Belgium 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

BE - NBB-SSS N/A 11/10/2027 11/10/2027 11/10/2027 N/A N/A N/A 

BG - BNBGSSS N/A B 11/10/2027 B N/A N/A N/A 

BG - CD AD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

CH - SIX SIS 11/10/2027 11/10/2027 11/10/2027 B 11/10/2027 11/10/2027 B 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data 

CZ - SKD N/A B N/A B N/A N/A N/A 

DE - Clearstream Europe 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

DK - Euronext Securities Copenhagen 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

EE - Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

ES - Iberclear 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

FI - Euroclear Finland 11/10/2027 B B B 11/10/2027 11/10/2027 B 

FR - Euroclear France 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

GR - BOGS N/A B 11/10/2027 B 11/10/2027 11/10/2027 B 

GR - ATHEXCSD 11/10/2027 B 11/10/2027 B No plan No plan No plan 

HR - SKDD 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

HU - KELER No plan No plan No plan No plan No plan No plan No plan 

IE - Euroclear Bank 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

IS – Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

IT - Euronext Securities Milan 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

LI - SIX SIS 11/10/2027 11/10/2027 11/10/2027 B 11/10/2027 11/10/2027 B 

LT - Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

LU - Clearstream Banking Luxembourg 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

LU - LuxCSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

LV - Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

MT - Malta Stock Exchange B B B B B B B 

NL - Euroclear Nederland 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

NO - Euronext Securities Oslo 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

PL - KDPW 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

PL - SKARBNET4 N/A N/A N/A B N/A N/A N/A 

PT - Euronext Securities Porto 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

RO - Depozitarul Central 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

RO - SaFIR N/A 11/10/2027 11/10/2027 11/10/2027 N/A N/A N/A 

SE - Euroclear Sweden 11/10/2027 No plan No plan B B B No plan 



 KD1 KD2 KD3 KD4 KD5 KD6 KD7 

SI - KDD 11/10/2027 B 11/10/2027 B 11/10/2027 11/10/2027 B 

SK - CDCP No plan B No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data 11/10/2027 11/10/2027 No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

Legend: 

B The standard is already implemented 

DD/MM/YYYY The standard is not yet implemented but a plan was provided 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standard is not applicable to the reporting CSD 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


3 Market Claims 

Box 3 

Market Claims – Reported dates for each implementation milestone 

 M1 

Analysis started 

M2 

Analysis 
completed and 
communication 

provided 

M3 

Internal 
adaptation 

started 

M4 

Internal 
adaptation and 

testing 
completed 

M5 

External testing 
started 

M6 

External testing 
completed 

M7 

Standard 
implemented by 
11 October 2027 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan No plan No plan 

BE - Euroclear Bank 01/06/2026 01/06/2027 01/08/2027 01/08/2028 01/09/2028 01/03/2029 01/06/2029 

BE - Euroclear Belgium 01/06/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

BE - NBB-SSS No plan No plan No plan No plan 01/03/2027 31/03/2027 11/10/2027 

BG - BNBGSSS 01/03/2026 30/09/2026 01/10/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

BG - CD AD 30/11/2025 31/01/2027 28/02/2027 31/08/2027 31/05/2027 30/09/2027 11/10/2027 

CH - SIX SIS No plan No plan No plan No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe 19/03/2026 31/12/2026 No plan No plan No plan No plan No plan 

DK - Euronext Securities Copenhagen 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

EE - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

ES - Iberclear 01/11/2025 30/04/2026 16/03/2026 29/01/2027 01/02/2027 23/09/2027 11/10/2027 

FI - Euroclear Finland 06/11/2025 17/10/2025 17/10/2025 30/04/2026 15/06/2026 31/12/2026 01/01/2027 

FR - Euroclear France 01/06/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

GR - BOGS 01/12/2026 31/12/2026 01/06/2027 31/07/2027 01/08/2027 30/09/2027 11/10/2027 

GR - ATHEXCSD 30/03/2026 29/06/2026 01/10/2026 24/12/2026 15/02/2027 19/02/2027 11/10/2027 

HR - SKDD 01/09/2026 31/12/2026 02/01/2027 31/03/2027 01/04/2027 15/04/2027 11/10/2027 

HU - KELER 15/04/2026 31/07/2026 No plan No plan No plan No plan No plan 

IE - Euroclear Bank 01/06/2026 01/06/2027 01/08/2027 01/08/2028 01/09/2028 01/03/2029 01/06/2029 

IS – Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

IT - Euronext Securities Milan 02/02/2026 01/10/2026 01/11/2026 01/03/2027 01/04/2027 01/09/2027 11/10/2027 

LI - SIX SIS No plan No plan No plan No plan No plan No plan No plan 

LT - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

LU - Clearstream Banking 
Luxembourg 19/03/2026 31/12/2026 No plan No plan No plan No plan No plan 

LU - LuxCSD 19/03/2026 31/12/2026 No plan No plan No plan No plan No plan 

LV - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

MT - Malta Stock Exchange 01/03/2026 15/09/2026 01/10/2026 31/01/2027 No plan No plan 08/10/2027 

NL - Euroclear Nederland 01/06/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

NO - Euronext Securities Oslo 02/02/2026 No plan No plan No plan No plan No plan No plan 

PL - KDPW 05/03/2026 15/10/2027 01/01/2028 31/03/2029 01/04/2029 31/10/2029 20/11/2029 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

RO - Depozitarul Central 01/09/2026 31/01/2027 01/03/2027 23/08/2027 30/08/2027 27/09/2027 11/10/2027 

RO - SaFIR 01/03/2025 06/01/2025 09/12/2025 05/12/2026 06/02/2026 06/12/2026 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan 

SI - KDD 01/04/2026 No plan No plan No plan No plan No plan No plan 

SK - CDCP 01/03/2026 No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data No data 

Note: If, for a given milestone, completion dates differ across standards, the latest date is displayed in the table. 



Legend: 

B All standards are already implemented 

DD/MM/YYYY The reported milestone completion date falls on or before T+1 

DD/MM/YYYY The reported milestone completion date falls after T+1 

DD/MM/YYYY A milestone completion date is missing for at least one standard 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standards are not applicable to the reporting CSD 

Box 4 

Market Claims – Overview of the implementation status for standards 1-7 

 MC1 MC2 MC3 MC4 MC5 MC6 MC7 

AT - Oesterreichische Kontrollbank No plan B No plan B B B B 

BE - Euroclear Bank 11/10/2027 B B B B 01/06/2029 11/10/2027 

BE - Euroclear Belgium 11/10/2027 B B B B B 11/10/2027 

BE - NBB-SSS 11/10/2027 B B B B B B 

BG - BNBGSSS 11/10/2027 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

BG - CD AD 11/10/2027 11/10/2027 B B B B B 

CH - SIX SIS B B B B B B B 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe No plan No plan B B B B No plan 

DK - Euronext Securities Copenhagen 11/10/2027 11/10/2027 11/10/2027 B B B B 

EE - Nasdaq CSD 11/10/2027 11/10/2027 B B B B B 

ES - Iberclear 11/10/2027 B B B B B B 

FI - Euroclear Finland 01/01/2027 01/01/2027 01/01/2027 01/01/2027 01/01/2027 01/01/2027 01/01/2027 

FR - Euroclear France 11/10/2027 B B B B B 11/10/2027 

GR - BOGS 11/10/2027 B B B B B B 

GR - ATHEXCSD 11/10/2027 B B B B B No plan 

HR - SKDD 11/10/2027 B B B B B 11/10/2027 

HU - KELER B B B No plan No plan B No plan 

IE - Euroclear Bank 11/10/2027 B B B B 01/06/2029 11/10/2027 

IS – Nasdaq CSD 11/10/2027 11/10/2027 B B B B B 

IT - Euronext Securities Milan 11/10/2027 11/10/2027 11/10/2027 B B B B 

LI - SIX SIS B B B B B B B 

LT - Nasdaq CSD 11/10/2027 11/10/2027 B B B B B 

LU - Clearstream Banking Luxembourg No plan No plan B B B B No plan 

LU - LuxCSD B B B B B B B 

LV - Nasdaq CSD 11/10/2027 11/10/2027 B B B B B 

MT - Malta Stock Exchange B B B B B B B 

NL - Euroclear Nederland 11/10/2027 B B B B B 11/10/2027 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto 11/10/2027 11/10/2027 11/10/2027 B B B B 

RO - Depozitarul Central 11/10/2027 11/10/2027 B B B B B 

RO - SaFIR 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan 

SI - KDD No plan B B B B B B 



 MC1 MC2 MC3 MC4 MC5 MC6 MC7 

SK - CDCP No plan No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

Box 5 

Market Claims – Overview of the implementation status for standards 8-15 

 MC8 MC9 MC10 MC11 MC12 MC13 MC14 MC15 

AT - Oesterreichische Kontrollbank B No plan B No plan B B B No plan 

BE - Euroclear Bank 11/10/2027 11/10/2027 01/06/2029 B B B 11/10/2027 11/10/2027 

BE - Euroclear Belgium 11/10/2027 11/10/2027 B B B B 11/10/2027 11/10/2027 

BE - NBB-SSS No plan No plan B B B B B B 

BG - BNBGSSS 11/10/2027 N/A 11/10/2027 11/10/2027 B 11/10/2027 N/A 11/10/2027 

BG - CD AD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B B 11/10/2027 11/10/2027 

CH - SIX SIS No plan No plan B No plan B B B No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe No plan B B B B B B B 

DK - Euronext Securities Copenhagen 11/10/2027 B B 11/10/2027 B B 11/10/2027 11/10/2027 

EE - Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B B 11/10/2027 B 

ES - Iberclear 11/10/2027 11/10/2027 B B B B B B 

FI - Euroclear Finland 01/01/2027 01/01/2027 01/01/2027 No plan 01/01/2027 01/01/2027 01/01/2027 01/01/2027 

FR - Euroclear France 11/10/2027 11/10/2027 B B B B 11/10/2027 11/10/2027 

GR - BOGS 11/10/2027 B B 11/10/2027 B B B B 

GR - ATHEXCSD 11/10/2027 B B B B B B 11/10/2027 

HR - SKDD 11/10/2027 11/10/2027 B B B B 11/10/2027 B 

HU - KELER No plan No plan No plan No plan B No plan No plan No plan 

IE - Euroclear Bank 11/10/2027 11/10/2027 01/06/2029 B B B 11/10/2027 11/10/2027 

IS – Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B B 11/10/2027 B 

IT - Euronext Securities Milan 11/10/2027 11/10/2027 B 11/10/2027 B B 11/10/2027 11/10/2027 

LI - SIX SIS No plan No plan B No plan B B B No plan 

LT - Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B B 11/10/2027 B 

LU - Clearstream Banking Luxembourg No plan B B B B B B B 

LU - LuxCSD No plan No plan B B B B B B 

LV - Nasdaq CSD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B B 11/10/2027 B 

MT - Malta Stock Exchange B B 08/10/2027 B B 08/10/2027 B B 

NL - Euroclear Nederland 11/10/2027 11/10/2027 B B B B 11/10/2027 11/10/2027 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto 11/10/2027 11/10/2027 No plan 11/10/2027 B B 11/10/2027 11/10/2027 

RO - Depozitarul Central 11/10/2027 11/10/2027 B 11/10/2027 B B 11/10/2027 11/10/2027 

RO - SaFIR 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan No plan 

SI - KDD No plan No plan B No plan B B B No plan 

SK - CDCP No plan No plan No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7
https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


 

Box 6 

Market Claims – Overview of the implementation status for standards 16-23 

 MC16 MC17 MC18 MC19 MC20 MC21 MC22 MC23 

AT - Oesterreichische Kontrollbank B No plan No plan B No plan No plan No plan B 

BE - Euroclear Bank 01/06/2029 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

BE - Euroclear Belgium B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

BE - NBB-SSS B B No plan B No plan No plan No plan B 

BG - BNBGSSS N/A 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

BG - CD AD B B B 11/10/2027 B B B 11/10/2027 

CH - SIX SIS B B No plan No plan No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe B B No plan B No plan No plan No plan B 

DK - Euronext Securities Copenhagen B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

EE - Nasdaq CSD B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B 

ES - Iberclear B B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

FI - Euroclear Finland 01/01/2027 No plan No plan 01/01/2027 No plan No plan No plan 01/01/2027 

FR - Euroclear France B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

GR - BOGS B B B B 11/10/2027 11/10/2027 11/10/2027 B 

GR - ATHEXCSD B B No plan No plan No plan No plan No plan No plan 

HR - SKDD B No plan B B B B B B 

HU - KELER B No plan No plan No plan No plan No plan No plan No plan 

IE - Euroclear Bank 01/06/2029 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

IS – Nasdaq CSD B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B 

IT - Euronext Securities Milan B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

LI - SIX SIS B B No plan No plan No plan No plan No plan No plan 

LT - Nasdaq CSD B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B 

LU - Clearstream Banking Luxembourg B B No plan No plan No plan No plan No plan B 

LU - LuxCSD B B No plan No plan No plan No plan No plan B 

LV - Nasdaq CSD B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B 

MT - Malta Stock Exchange B B 08/10/2027 08/10/2027 08/10/2027 08/10/2027 08/10/2027 B 

NL - Euroclear Nederland B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

RO - Depozitarul Central B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

RO - SaFIR 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan No plan 

SI - KDD B B No plan No plan No plan No plan No plan No plan 

SK - CDCP No plan No plan No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

 

 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


Legend: 

B The standard is already implemented 

DD/MM/YYYY The standard is not yet implemented but a plan was provided 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standard is not applicable to the reporting CSD 

 



4 Transformations 

Box 7 

Transformations – Reported dates for each implementation milestone 

 M1 

Analysis started 

M2 

Analysis 
completed and 
communication 

provided 

M3 

Internal 
adaptation 

started 

M4 

Internal 
adaptation and 

testing 
completed 

M5 

External testing 
started 

M6 

External testing 
completed 

M7 

Standard 
implemented by 
11 October 2027 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan No plan No plan 

BE - Euroclear Bank 18/03/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

BE - Euroclear Belgium 18/03/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

BE - NBB-SSS No plan No plan No plan No plan No plan No plan No plan 

BG - BNBGSSS 01/03/2026 30/09/2026 01/10/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

BG - CD AD 30/11/2025 31/01/2027 28/02/2027 31/08/2027 31/05/2027 30/09/2027 11/10/2027 

CH - SIX SIS No plan No plan No plan No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe 19/03/2026 31/12/2026 No plan No plan No plan No plan No plan 

DK - Euronext Securities Copenhagen 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

EE - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

ES - Iberclear 01/11/2025 30/04/2026 16/03/2026 29/01/2027 01/02/2027 23/09/2027 11/10/2027 

FI - Euroclear Finland No plan No plan No plan No plan No plan No plan 01/01/2030 

FR - Euroclear France 18/03/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

GR - BOGS 01/12/2026 31/12/2026 01/06/2027 31/07/2027 01/08/2027 30/09/2027 11/10/2027 

GR - ATHEXCSD 30/03/2026 29/06/2026 01/10/2026 24/12/2026 15/02/2027 19/02/2027 11/10/2027 

HR - SKDD 01/09/2026 31/12/2026 02/01/2027 31/03/2027 01/04/2027 15/04/2027 11/10/2027 

HU - KELER 15/04/2026 31/07/2026 No plan No plan No plan No plan No plan 

IE - Euroclear Bank 18/03/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

IS – Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

IT - Euronext Securities Milan 02/02/2026 01/10/2026 01/11/2026 01/03/2027 01/04/2027 01/09/2027 11/10/2027 

LI - SIX SIS No plan No plan No plan No plan No plan No plan No plan 

LT - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

LU - Clearstream Banking 
Luxembourg 19/03/2026 31/12/2026 No plan No plan No plan No plan No plan 

LU - LuxCSD 19/03/2026 31/12/2026 No plan No plan No plan No plan No plan 

LV - Nasdaq CSD 01/01/2026 30/09/2026 01/04/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

MT - Malta Stock Exchange 01/03/2026 15/09/2026 01/10/2026 31/01/2027 No plan No plan 08/10/2027 

NL - Euroclear Nederland 18/03/2026 01/09/2026 01/09/2026 01/01/2027 01/03/2027 01/07/2027 11/10/2027 

NO - Euronext Securities Oslo 02/02/2026 No plan No plan No plan No plan No plan No plan 

PL - KDPW 05/03/2026 15/10/2027 01/01/2028 31/03/2029 01/04/2029 31/10/2029 20/11/2029 

PL - SKARBNET4 No plan No plan No plan No plan No plan No plan No plan 

PT - Euronext Securities Porto 02/02/2026 31/10/2026 01/11/2026 31/03/2027 01/04/2027 30/09/2027 11/10/2027 

RO - Depozitarul Central 01/09/2026 31/01/2027 01/03/2027 23/08/2027 30/08/2027 27/09/2027 11/10/2027 

RO - SaFIR 01/03/2025 06/01/2025 09/12/2025 05/12/2026 06/02/2026 06/12/2026 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan 

SI - KDD 01/04/2026 No plan No plan No plan No plan No plan No plan 

SK - CDCP B B B B B B B 

UK - Euroclear UK & International No data No data No data No data No data No data No data 

Note: If, for a given milestone, completion dates differ across standards, the latest date is displayed in the table. 



Legend: 

B All standards are already implemented 

DD/MM/YYYY The reported milestone completion date falls on or before T+1 

DD/MM/YYYY The reported milestone completion date falls after T+1 

DD/MM/YYYY A milestone completion date is missing for at least one standard 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standards are not applicable to the reporting CSD 

 

Box 8 

Transformations – Overview of the implementation status for standards 1-8 

 TF1 TF2 TF3 TF4 TF5 TF6 TF7 TF8 

AT - Oesterreichische Kontrollbank No plan B B B B No plan B B 

BE - Euroclear Bank B B B B B 11/10/2027 B B 

BE - Euroclear Belgium B B B B B 11/10/2027 B B 

BE - NBB-SSS B B B B B No plan B B 

BG - BNBGSSS 11/10/2027 B B 11/10/2027 11/10/2027 11/10/2027 No plan 11/10/2027 

BG - CD AD B B B B B 11/10/2027 B 11/10/2027 

CH - SIX SIS No plan B No plan B B No plan B B 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe No plan B No plan B B No plan B B 

DK - Euronext Securities Copenhagen 11/10/2027 11/10/2027 B B B 11/10/2027 B B 

EE - Nasdaq CSD 11/10/2027 B B B B 11/10/2027 B 11/10/2027 

ES - Iberclear 11/10/2027 B B B B 11/10/2027 B B 

FI - Euroclear Finland 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 

FR - Euroclear France B B B B B 11/10/2027 B B 

GR - BOGS 11/10/2027 B B B B 11/10/2027 B B 

GR - ATHEXCSD 11/10/2027 B B B B 11/10/2027 B B 

HR - SKDD B B B B B 11/10/2027 B B 

HU - KELER B B No plan B B No plan B No plan 

IE - Euroclear Bank B B B B B 11/10/2027 B B 

IS – Nasdaq CSD 11/10/2027 B B B B 11/10/2027 B 11/10/2027 

IT - Euronext Securities Milan 11/10/2027 11/10/2027 B B B 11/10/2027 B B 

LI - SIX SIS No plan B No plan B B No plan B B 

LT - Nasdaq CSD 11/10/2027 B B B B 11/10/2027 B 11/10/2027 

LU - Clearstream Banking Luxembourg No plan B B B B No plan B B 

LU - LuxCSD B B B B B No plan B B 

LV - Nasdaq CSD 11/10/2027 B B B B 11/10/2027 B 11/10/2027 

MT - Malta Stock Exchange B B B B B B B B 

NL - Euroclear Nederland B B B B B 11/10/2027 B B 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 

PL - SKARBNET4 No plan No plan No plan No plan No plan No plan No plan No plan 

PT - Euronext Securities Porto 11/10/2027 11/10/2027 B B B 11/10/2027 B B 

RO - Depozitarul Central 11/10/2027 B 11/10/2027 B B 11/10/2027 B B 

RO - SaFIR 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan No plan 



 TF1 TF2 TF3 TF4 TF5 TF6 TF7 TF8 

SI - KDD No plan B B B B No plan B B 

SK - CDCP B B B B B B B B 

UK - Euroclear UK & International No data No data No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

Box 9 

Transformations – Overview of the implementation status for standards 9-16 

 TF9 TF10 TF11 TF12 TF13 TF14 TF15 TF16 

AT - Oesterreichische Kontrollbank No plan B B No plan B B B B 

BE - Euroclear Bank B B B 11/10/2027 B B B B 

BE - Euroclear Belgium B B B 11/10/2027 B B B B 

BE - NBB-SSS B B B B B N/A B B 

BG - BNBGSSS 11/10/2027 B 11/10/2027 11/10/2027 No plan No plan No plan No plan 

BG - CD AD 11/10/2027 B B B 11/10/2027 B B 11/10/2027 

CH - SIX SIS No plan B B B No plan B B B 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe B B B B B B B B 

DK - Euronext Securities Copenhagen 11/10/2027 B B B B B B B 

EE - Nasdaq CSD 11/10/2027 B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 

ES - Iberclear B B B B B B B B 

FI - Euroclear Finland 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 01/01/2030 

FR - Euroclear France B B B 11/10/2027 B B B B 

GR - BOGS 11/10/2027 B 11/10/2027 B B B B B 

GR - ATHEXCSD B B B B 11/10/2027 B B B 

HR - SKDD B B B B B B B B 

HU - KELER No plan B B No plan No plan No plan B No plan 

IE - Euroclear Bank B B B 11/10/2027 B B B B 

IS – Nasdaq CSD 11/10/2027 B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 

IT - Euronext Securities Milan 11/10/2027 B B B B B B B 

LI - SIX SIS No plan B B B No plan B B B 

LT - Nasdaq CSD 11/10/2027 B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 

LU - Clearstream Banking Luxembourg B B B B B B B B 

LU - LuxCSD B B B B B B B B 

LV - Nasdaq CSD 11/10/2027 B B 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 

MT - Malta Stock Exchange B B 08/10/2027 B B B B B 

NL - Euroclear Nederland B B B 11/10/2027 B B B B 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 20/11/2029 

PL - SKARBNET4 No plan No plan No plan No plan No plan No plan No plan No plan 

PT - Euronext Securities Porto 11/10/2027 B B B B B B B 

RO - Depozitarul Central 11/10/2027 B 11/10/2027 11/10/2027 11/10/2027 B B 11/10/2027 

RO - SaFIR 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan No plan 

SI - KDD No plan B B B No plan B B No plan 

SK - CDCP B B B B B B B B 

UK - Euroclear UK & International No data No data No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7
https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


Legend: 

B The standard is already implemented 

DD/MM/YYYY The standard is not yet implemented but a plan was provided 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standard is not applicable to the reporting CSD 

 



5 Buyer protection 

Box 10 

Buyer Protection – Reported dates for each implementation milestone 

 M1 

Analysis started 

M2 

Analysis 
completed and 
communication 

provided 

M3 

Internal 
adaptation 

started 

M4 

Internal 
adaptation and 

testing 
completed 

M5 

External testing 
started 

M6 

External testing 
completed 

M7 

Standard 
implemented by 
11 October 2027 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan No plan No plan 

BE - Euroclear Bank 01/04/2026 01/02/2028 01/06/2028 01/08/2029 01/02/2029 01/09/2029 01/03/2030 

BE - Euroclear Belgium 01/04/2026 01/02/2028 01/06/2028 01/08/2029 01/02/2029 01/09/2029 01/03/2030 

BE - NBB-SSS N/A N/A N/A N/A N/A N/A N/A 

BG - BNBGSSS N/A N/A N/A N/A N/A N/A N/A 

BG - CD AD 30/11/2025 31/01/2027 28/02/2027 31/08/2027 31/05/2027 30/09/2027 11/10/2027 

CH - SIX SIS No plan No plan No plan No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe 19/03/2026 31/12/2026 No plan 31/12/2026 No plan No plan 11/10/2027 

DK - Euronext Securities Copenhagen 02/02/2026 No plan No plan No plan No plan No plan No plan 

EE - Nasdaq CSD 01/01/2026 08/05/2026 No plan No plan No plan No plan No plan 

ES - Iberclear No plan No plan No plan No plan No plan No plan No plan 

FI - Euroclear Finland No plan No plan No plan No plan No plan No plan No plan 

FR - Euroclear France 01/04/2026 01/02/2028 01/06/2028 01/08/2029 01/02/2029 01/09/2029 01/03/2030 

GR - BOGS 01/12/2026 31/12/2026 01/06/2027 31/07/2027 01/08/2027 30/09/2027 11/10/2027 

GR - ATHEXCSD No plan No plan No plan No plan No plan No plan No plan 

HR - SKDD 01/09/2026 31/12/2026 02/01/2027 31/03/2027 01/04/2027 15/04/2027 11/10/2027 

HU - KELER 15/04/2026 31/07/2026 No plan No plan No plan No plan No plan 

IE - Euroclear Bank 01/04/2026 01/02/2028 01/06/2028 01/08/2029 01/02/2029 01/09/2029 01/03/2030 

IS – Nasdaq CSD 01/01/2026 08/05/2026 No plan No plan No plan No plan No plan 

IT - Euronext Securities Milan 02/02/2026 No plan No plan No plan No plan No plan No plan 

LI - SIX SIS No plan No plan No plan No plan No plan No plan No plan 

LT - Nasdaq CSD 01/01/2026 08/05/2026 No plan No plan No plan No plan No plan 

LU - Clearstream Banking 
Luxembourg 19/03/2026 31/12/2026 No plan No plan No plan No plan 11/10/2027 

LU - LuxCSD 19/03/2026 31/12/2026 No plan No plan No plan No plan 11/10/2027 

LV - Nasdaq CSD 01/01/2026 08/05/2026 No plan No plan No plan No plan No plan 

MT - Malta Stock Exchange 01/03/2026 15/09/2026 01/10/2026 31/01/2027 No plan No plan 08/10/2027 

NL - Euroclear Nederland 01/04/2026 01/02/2028 01/06/2028 01/08/2029 01/02/2029 01/09/2029 01/03/2030 

NO - Euronext Securities Oslo 02/02/2026 No plan No plan No plan No plan No plan No plan 

PL - KDPW 05/03/2026 15/10/2028 01/01/2029 31/03/2030 01/04/2030 31/10/2030 20/11/2030 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto 02/02/2026 No plan No plan No plan No plan No plan No plan 

RO - Depozitarul Central 01/07/2029 15/02/2030 01/03/2030 15/10/2030 01/11/2030 15/12/2030 31/12/2030 

RO - SaFIR N/A N/A N/A N/A N/A N/A N/A 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan 

SI - KDD 01/04/2026 No plan No plan No plan No plan No plan No plan 

SK - CDCP 01/03/2026 No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data No data 

Note: If, for a given milestone, completion dates differ across standards, the latest date is displayed in the table. 



Legend: 

B All standards are already implemented 

DD/MM/YYYY The reported milestone completion date falls on or before T+1 

DD/MM/YYYY The reported milestone completion date falls after T+1 

DD/MM/YYYY A milestone completion date is missing for at least one standard 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standards are not applicable to the reporting CSD 

 

Box 11 

Buyer Protection – Overview of the implementation status for standards 1-8 

 BP1 BP2 BP3 BP4 BP5 BP6 BP7 BP8 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan No plan No plan No plan 

BE - Euroclear Bank B B B B 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

BE - Euroclear Belgium B B B B 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

BE - NBB-SSS N/A N/A N/A N/A N/A N/A N/A N/A 

BG - BNBGSSS N/A N/A N/A N/A N/A N/A N/A N/A 

BG - CD AD B B B 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

CH - SIX SIS No plan No plan B B No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe No plan No plan 11/10/2027 11/10/2027 No plan No plan No plan No plan 

DK - Euronext Securities Copenhagen No plan No plan No plan No plan No plan No plan No plan No plan 

EE - Nasdaq CSD B No plan B B No plan No plan No plan No plan 

ES - Iberclear No plan No plan No plan No plan No plan No plan No plan No plan 

FI - Euroclear Finland B B B B No plan No plan No plan No plan 

FR - Euroclear France B B B B 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

GR - BOGS 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

GR - ATHEXCSD No plan No plan No plan No plan No plan No plan No plan No plan 

HR - SKDD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

HU - KELER B No plan No plan No plan No plan No plan No plan No plan 

IE - Euroclear Bank B B B B 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

IS – Nasdaq CSD B No plan B B No plan No plan No plan No plan 

IT - Euronext Securities Milan No plan No plan No plan No plan No plan No plan No plan No plan 

LI - SIX SIS No plan No plan B B No plan No plan No plan No plan 

LT - Nasdaq CSD B No plan B B No plan No plan No plan No plan 

LU - Clearstream Banking Luxembourg No plan No plan 11/10/2027 11/10/2027 No plan No plan No plan No plan 

LU - LuxCSD No plan No plan 11/10/2027 11/10/2027 No plan No plan No plan No plan 

LV - Nasdaq CSD B No plan B B No plan No plan No plan No plan 

MT - Malta Stock Exchange B B B B 08/10/2027 B 08/10/2027 08/10/2027 

NL - Euroclear Nederland B B B B 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto No plan No plan No plan No plan No plan No plan No plan No plan 

RO - Depozitarul Central B B B B 31/12/2030 B 31/12/2030 31/12/2030 

RO - SaFIR N/A N/A N/A N/A N/A N/A N/A N/A 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan No plan No plan 



 BP1 BP2 BP3 BP4 BP5 BP6 BP7 BP8 

SI - KDD No plan No plan No plan B No plan No plan No plan No plan 

SK - CDCP No plan No plan No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

Box 12 

Buyer Protection – Overview of the implementation status for standards 9-14 

 BP9 BP10 BP11 BP12 BP13 BP14 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan No plan 

BE - Euroclear Bank 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

BE - Euroclear Belgium 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

BE - NBB-SSS N/A N/A N/A N/A N/A N/A 

BG - BNBGSSS N/A N/A N/A N/A N/A N/A 

BG - CD AD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B 11/10/2027 

CH - SIX SIS No plan No plan No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A N/A 

DE - Clearstream Europe No plan No plan No plan No plan No plan No plan 

DK - Euronext Securities Copenhagen No plan No plan No plan No plan No plan No plan 

EE - Nasdaq CSD No plan No plan No plan No plan No plan No plan 

ES - Iberclear No plan No plan No plan No plan No plan No plan 

FI - Euroclear Finland No plan No plan No plan No plan B No plan 

FR - Euroclear France 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

GR - BOGS 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

GR - ATHEXCSD No plan No plan No plan No plan No plan No plan 

HR - SKDD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

HU - KELER No plan No plan No plan No plan No plan B 

IE - Euroclear Bank 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

IS – Nasdaq CSD No plan No plan No plan No plan No plan No plan 

IT - Euronext Securities Milan No plan No plan No plan No plan No plan No plan 

LI - SIX SIS No plan No plan No plan No plan No plan No plan 

LT - Nasdaq CSD No plan No plan No plan No plan No plan No plan 

LU - Clearstream Banking Luxembourg No plan No plan No plan No plan No plan No plan 

LU - LuxCSD No plan No plan No plan No plan No plan No plan 

LV - Nasdaq CSD No plan No plan No plan No plan No plan No plan 

MT - Malta Stock Exchange 08/10/2027 B 08/10/2027 08/10/2027 B B 

NL - Euroclear Nederland 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 

PL - SKARBNET4 N/A N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto No plan No plan No plan No plan No plan No plan 

RO - Depozitarul Central 31/12/2030 31/12/2030 31/12/2030 31/12/2030 31/12/2030 31/12/2030 

RO - SaFIR N/A N/A N/A N/A N/A N/A 

SE - Euroclear Sweden No plan No plan No plan No plan No plan No plan 

SI - KDD No plan No plan No plan No plan No plan No plan 

SK - CDCP No plan No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7
https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


Box 13 

Buyer Protection – Overview of the implementation status for standards 15-19 

 BP15 BP16 BP17 BP18 BP19 

AT - Oesterreichische Kontrollbank No plan No plan No plan No plan No plan 

BE - Euroclear Bank 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

BE - Euroclear Belgium 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

BE - NBB-SSS N/A N/A N/A N/A N/A 

BG - BNBGSSS N/A N/A N/A N/A N/A 

BG - CD AD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 B 

CH - SIX SIS No plan No plan No plan No plan No plan 

CY - Cyprus Stock Exchange No data No data No data No data No data 

CZ - CSD Prague No data No data No data No data No data 

CZ - SKD N/A N/A N/A N/A N/A 

DE - Clearstream Europe No plan No plan No plan No plan No plan 

DK - Euronext Securities Copenhagen No plan No plan No plan No plan No plan 

EE - Nasdaq CSD No plan B No plan No plan B 

ES - Iberclear No plan No plan No plan No plan No plan 

FI - Euroclear Finland No plan No plan No plan No plan B 

FR - Euroclear France 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

GR - BOGS 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

GR - ATHEXCSD No plan No plan No plan No plan No plan 

HR - SKDD 11/10/2027 11/10/2027 11/10/2027 11/10/2027 11/10/2027 

HU - KELER No plan No plan No plan No plan No plan 

IE - Euroclear Bank 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

IS – Nasdaq CSD No plan B No plan No plan B 

IT - Euronext Securities Milan No plan No plan No plan No plan No plan 

LI - SIX SIS No plan No plan No plan No plan No plan 

LT - Nasdaq CSD No plan B No plan No plan B 

LU - Clearstream Banking Luxembourg No plan No plan No plan No plan No plan 

LU - LuxCSD No plan No plan No plan No plan No plan 

LV - Nasdaq CSD No plan B No plan No plan B 

MT - Malta Stock Exchange B B No plan B B 

NL - Euroclear Nederland 01/03/2030 01/03/2030 01/03/2030 01/03/2030 01/03/2030 

NO - Euronext Securities Oslo No plan No plan No plan No plan No plan 

PL - KDPW 20/11/2030 20/11/2030 20/11/2030 20/11/2030 20/11/2030 

PL - SKARBNET4 N/A N/A N/A N/A N/A 

PT - Euronext Securities Porto No plan No plan No plan No plan No plan 

RO - Depozitarul Central 31/12/2030 31/12/2030 31/12/2030 B B 

RO - SaFIR N/A N/A N/A N/A N/A 

SE - Euroclear Sweden No plan No plan No plan No plan No plan 

SI - KDD No plan No plan No plan No plan B 

SK - CDCP No plan No plan No plan No plan No plan 

UK - Euroclear UK & International No data No data No data No data No data 

Note: A detailed description of changes for the implementation of the corporate events processes is included in the T+1 Corporate Events Harmonised Implementation Guide. 

Legend: 

B The standard is already implemented 

DD/MM/YYYY The standard is not yet implemented but a plan was provided 

No plan The CSD indicated having no plan to implement changes 

No data No information was received from the CSD 

N/A The standard is not applicable to the reporting CSD 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


 


