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Background 

The Adaptation Plan provides information on the changes which will be 

implemented to meet the AMI-SeCo Standards for Billing Processes which form 

part of the Single Collateral Management Rulebook for Europe (SCoRE). Full 

details of the Billing Processes Standards can be found on the ECB website. 

The document is structured as follows: Section 1 (Cover Letter) provides a high-

level summary of the changes in order to implement the AMI-SeCo Standards. 

Section 2 (Adaptation Plan Table) then provides a more detailed overview per 

Standard covering a feasibility assessment and the implementation milestones. 

1 Cover Letter 

Monte Titoli has completed a high level analysis with the aim to identify 

significant issues that could interfere with the adaptation process for the CMH 

standards. 

We are committed to meet the timeline of the proposed plan, nevertheless we 

have identified some potential legal barriers and operational criticalities with 

respect to Standard 1; it has to be highlighted that we cannot exclude that 

additional critical points could emerge from the full involvement of the 

community and the outcome of the detailed analysis. 

In such a case Monte Titoli will promptly inform the NSG with the aim to 

collaborate and hopefully find appropriate measures. 

Monte Titoli's detailed plan is expected in the first half of 2020 with the final 

objective to comply with the launching date of ECMS although there could some 

changes in the intermediate deadlines. 

According to the high level analysis performed, Monte Titoli has to perform the 

following adaptations: 

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Billing.pdf?8555367f0b353462bd425da9a27b54e1


Standard 1: implementation of the issue and sending of the ISO 20022 

message.  

Standard 4: adaptation of the payment date.   
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2 Adaptation Plan Table 

AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. 
Name of 
Standard 

Standard 
Adaptation 
Required? 

Description of Changes Required Legal Barrier Identified? 
User 
Communication 

Internal 
Adaptation 

Start of User 
Testing 

Implemented 
by Nov. 
2022? 

1 Implementation 
of ISO 20022 
messages for 
billing 
processes 

Dissemination of 
billing information shall 
be offered using an 
ISO 20022 message. 

Adaptation 
Required 

Implementation of the adoption of the ISO 
20022 message in addition to the current 
invoice sent in electronic format and valid 
at fiscal purpose; based on the layout of 
the camt.077 message a unique message 
will be sent for each electronic invoice 
valid at fiscal purpose as the message will 
report  for each service category the 
account details. 
The following adaptations have been 
identified  so far: 
1) to group the single invoicing codes 
according to MT service categories in line 
with CSDR list of services;  
2) as MT clients may be both 
intermediaries (account owners) and 
securities issuers (issue account holders), 
MT shall send billing information not only 
at account level but also at issue account 
level, the former in relation to fees applied 
to intermediaries and the latter in relation 
to fees applied to issuers; the provision of 
information of custody fees per account 
owner is not in line with the  application of 
regressive fees to the sum of assets 
deposited in all the accounts held by the 
client and, in case of MT custody fees, by 
clients that are part of the same group; the 
standard requires a specific process for 
the calculation of the average fee applied 
at account level; 
3) implementation of a process with clients 
to receive their request of adjustments for 
errors by the 15th calendar day of the 
month;  
4) in case or errors in the invoice, 
management of the adjustments only 
through credit/debit notes in the 
successive invoicing cycle (next month) 
and reported as a correction in the 
corresponding ISO 20022 message. 

It is not possible to cancel 
an invoice in case of errors 
as according to Italian fiscal 
rules an electronic invoice 
already sent is considered 
issued and then may not be 
changed.  
 
In this case, the 
management of Billing errors  
by means of credit/debit 
notes in the successive 
invoicing cycle (next month) 
and the reporting of the 
correction in the 
corresponding ISO 20022 
msg. is in line with this 
standard 
 
 

Monte Titoli is 
committed to inform 
users by June 2020 
(clarification 
requested to define 
all the adaptations 
required). 
Moreover it would be 
useful for planning 
purpose to know 
when it will be 
available the revised 
version of ISO 
20022 message, 
under adaptation by 
SWIFT. 

Monte Titoli is 
committed to 
start adaptations 
in the first half of 
2020 and 
complete them 
by November 
2021 

Monte Titoli is 
committed to 
allow user 
testing by 
November 2021 

Monte Titoli is 
committed to 
meet 
implementatio
n date in 
November 
2022 

2 Harmonised 
billing cycles 

Billing information 
shall be provided on a 
monthly basis. The 
billing period shall be 
from the first day of 
the month to the last 
day of the month 
inclusive. 

Implemented no change           



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. 
Name of 
Standard 

Standard 
Adaptation 
Required? 

Description of Changes Required Legal Barrier Identified? 
User 
Communication 

Internal 
Adaptation 

Start of User 
Testing 

Implemented 
by Nov. 
2022? 

3 Cut-off date for 
provision of 
billing 
information by 
(I)CSDs 

(I)CSDs shall provide 
billing information to 
their clients no later 
than the 8th (or next 
business day) of the 
month for fees related 
to depository services 
and/or triparty 
collateral management 
services. 

Implemented no change           

4 Harmonised 
dates for 
payment of 
fees to (I)CSDs 

Cash payments to the 
(I)CSDs shall be 
processed on the 15th 
(or next business day) 
of each month for fees 
related to depository 
services and/or triparty 
collateral management 
services. 

Adaptation 
Required 

Currently the payment of the unique 
invoice issued at participant level for all 
services is instructed by Monte Titoli via 
direct debit through SEPA on the last 
business day of the month following the 
date of the invoice. The current invoice 
date is the last day of the month. 
The payment on the 15th day of the same 
month of invoice provision  represents an 
issue due to monthly accounting cut-off 
and times required by banks for payment 
instructions through SEPA, in particular in 
case of new clients.  
This direct debit via SEPA is reported in 
MT pricing list, part of the contractual 
documentation, and is not bilaterally 
agreed with each clients: the clients must 
assign the mandate to Monte Titoli for the 
payment. 
The direct debit as default method of 
payment and without bilaterally agreement 
with each client is considered in line with 
the standard. 

  Monte Titoli is 
committed to inform 
users by June 2020 
(with issue to be 
resolved, see 
clarification 
requested). 

Monte Titoli is 
committed to 
start adaptations 
in the first half of 
2020 and 
complete them 
by November 
2021 (with issue 
to be resolved, 
see clarification 
requested) 

Monte Titoli is 
committed to 
allow user 
testing by 
November 2021 
(with issue to be 
resolved, see 
clarification 
requested) 

Monte Titoli is 
committed to 
meet 
implementatio
n date in 
November 
2022 (with 
issue to be 
resolved, see 
clarification 
requested) 

 


