<table>
<thead>
<tr>
<th>ID</th>
<th>Task Name</th>
<th>M</th>
<th>Placehold Line</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Total</td>
<td>1284d</td>
<td>Tue 02/01/18</td>
<td>Tue 29/11/22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Requirement, specifications &amp; development</td>
<td>999d</td>
<td>Tue 02/01/18</td>
<td>Tue 29/10/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Specifications</td>
<td>756d</td>
<td>Tue 02/01/18</td>
<td>Tue 08/10/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>User Detailed Functional Specifications (UDFS) for CLM and RTGS</td>
<td>399d</td>
<td>Tue 02/01/18</td>
<td>Fri 12/07/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>UDFS v1.0</td>
<td>249d</td>
<td>Tue 02/01/18</td>
<td>Fri 14/12/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Drafting</td>
<td>229d</td>
<td>Tue 02/01/18</td>
<td>Fri 16/11/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Iteration 1 (v0.1)</td>
<td>116d</td>
<td>Tue 02/01/18</td>
<td>Mon 04/06/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Submission to TCCG (v0.1)</td>
<td>0d</td>
<td>Mon 23/04/18</td>
<td>Mon 23/04/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>TCCG review (v0.1)</td>
<td>10d</td>
<td>Tue 24/04/18</td>
<td>Mon 07/05/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Iteration 2 (v0.2)</td>
<td>140d</td>
<td>Tue 02/01/18</td>
<td>Mon 16/07/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Submission to TCCG (v0.2)</td>
<td>0d</td>
<td>Tue 05/06/18</td>
<td>Tue 15/06/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>TCCG review (v0.2)</td>
<td>10d</td>
<td>Wed 06/06/18</td>
<td>Tue 19/06/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Iteration 3 (v0.3)</td>
<td>193d</td>
<td>Tue 02/01/18</td>
<td>Thu 27/09/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Submission to TCCG (v0.3)</td>
<td>0d</td>
<td>Mon 16/07/18</td>
<td>Thu 17/07/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>TCCG review (v0.3)</td>
<td>15d</td>
<td>Wed 18/07/18</td>
<td>Tue 31/07/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Iteration 4 (v0.4)</td>
<td>229d</td>
<td>Tue 02/01/18</td>
<td>Fri 16/11/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Submission to TCCG (v0.4)</td>
<td>0d</td>
<td>Fri 28/09/18</td>
<td>Fri 28/09/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>TCCG review (v0.4)</td>
<td>16d</td>
<td>Mon 01/10/18</td>
<td>Mon 22/10/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>Submission of to TCCG (v1.0)</td>
<td>0d</td>
<td>Fri 30/11/18</td>
<td>Fri 30/11/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>[Deliverable] UDFS v2.0</td>
<td>0d</td>
<td>Mon 01/07/19</td>
<td>Mon 01/07/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>[Deliverable] UDFS v1.0</td>
<td>0d</td>
<td>Mon 01/07/19</td>
<td>Mon 01/07/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>Submission of User Handbook (UHB) for CLM and RTGS v1.0</td>
<td>152d</td>
<td>Tue 01/01/19</td>
<td>Wed 31/07/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>Publication on ECB website (v1.0)</td>
<td>0d</td>
<td>Fri 28/09/18</td>
<td>Fri 28/09/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Publication on ECB website (v1.0)</td>
<td>16d</td>
<td>Mon 01/10/18</td>
<td>Mon 22/10/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>Test - Execution including migration testing</td>
<td>15d</td>
<td>Mon 04/05/20</td>
<td>Mon 04/05/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>Test - Availability of message validation</td>
<td>0d</td>
<td>Fri 30/11/18</td>
<td>Fri 30/11/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>Test - Availability of Testing infrastructure</td>
<td>0d</td>
<td>Mon 02/11/20</td>
<td>Mon 02/11/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>Test - Performance of Production Infrastructure</td>
<td>0d</td>
<td>Tue 31/08/21</td>
<td>Tue 31/08/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>29</td>
<td>Test - Testing, migration &amp; service management</td>
<td>803d</td>
<td>Tue 02/01/18</td>
<td>Fri 29/10/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>30</td>
<td>Test - Testing, migration &amp; service management</td>
<td>196d</td>
<td>Thu 02/01/18</td>
<td>Fri 30/11/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>Test - Testing, migration &amp; service management</td>
<td>0d</td>
<td>Fri 30/11/18</td>
<td>Fri 30/11/18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>32</td>
<td>Test - Testing, migration &amp; service management</td>
<td>0d</td>
<td>Mon 01/04/19</td>
<td>Mon 01/04/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>33</td>
<td>Test - Testing, migration &amp; service management</td>
<td>2516d</td>
<td>Thu 02/01/20</td>
<td>Thu 31/12/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>34</td>
<td>Test - Testing, migration &amp; service management</td>
<td>391d</td>
<td>Wed 01/04/20</td>
<td>Wed 29/09/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>Test - Testing, migration &amp; service management</td>
<td>477d</td>
<td>Wed 01/04/20</td>
<td>Thu 28/10/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>36</td>
<td>Test - Testing, migration &amp; service management</td>
<td>262d</td>
<td>Wed 01/04/20</td>
<td>Thu 31/12/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>37</td>
<td>Test - Testing, migration &amp; service management</td>
<td>195d</td>
<td>Mon 01/06/20</td>
<td>Fri 26/02/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>38</td>
<td>Test - Testing, migration &amp; service management</td>
<td>195d</td>
<td>Mon 01/06/20</td>
<td>Fri 26/02/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>39</td>
<td>Test - Testing, migration &amp; service management</td>
<td>0d</td>
<td>Mon 04/01/21</td>
<td>Mon 04/01/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>40</td>
<td>Test - Testing, migration &amp; service management</td>
<td>406d</td>
<td>Mon 04/01/21</td>
<td>Fri 26/02/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>Test - Testing, migration &amp; service management</td>
<td>174d</td>
<td>Mon 01/03/21</td>
<td>Thu 28/10/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>42</td>
<td>Test - Test - Migration &amp; service management</td>
<td>178d</td>
<td>Mon 01/03/21</td>
<td>Mon 01/03/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>43</td>
<td>Test - Test - Migration &amp; service management</td>
<td>0d</td>
<td>Mon 01/03/21</td>
<td>Mon 01/03/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>44</td>
<td>Test - Test - Migration &amp; service management</td>
<td>0d</td>
<td>Wed 27/10/21</td>
<td>Wed 27/10/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>45</td>
<td>Test - Test - Migration &amp; service management</td>
<td>259d</td>
<td>Mon 06/01/20</td>
<td>Thu 31/12/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>46</td>
<td>Test - Test - Migration &amp; service management</td>
<td>0d</td>
<td>Tue 01/09/20</td>
<td>Tue 01/09/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>47</td>
<td>Test - Test - Migration &amp; service management</td>
<td>886d</td>
<td>Tue 01/09/20</td>
<td>Thu 31/12/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>48</td>
<td>Test - Test - Migration &amp; service management</td>
<td>493d</td>
<td>Wed 01/01/20</td>
<td>Fri 19/11/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>49</td>
<td>Test - Test - Migration &amp; service management</td>
<td>655d</td>
<td>Mon 01/07/19</td>
<td>Fri 31/12/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>50</td>
<td>Test - Test - Migration &amp; service management</td>
<td>655d</td>
<td>Mon 01/07/19</td>
<td>Wed 29/12/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>51</td>
<td>Test - Test - Migration &amp; service management</td>
<td>45d</td>
<td>Wed 16/06/21</td>
<td>Thu 17/06/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>52</td>
<td>Test - Test - Migration &amp; service management</td>
<td>230d</td>
<td>Wed 20/12/21</td>
<td>Fri 19/11/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>53</td>
<td>Test - Test - Migration &amp; service management</td>
<td>0d</td>
<td>Sun 21/11/21</td>
<td>Sun 21/11/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>54</td>
<td>Test - Test - Migration &amp; service management</td>
<td>306d</td>
<td>Mon 22/11/21</td>
<td>Fri 31/12/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>55</td>
<td>Test - Test - Migration &amp; service management</td>
<td>72d</td>
<td>Sun 22/11/21</td>
<td>Sun 27/05/22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>56</td>
<td>Test - Test - Migration &amp; service management</td>
<td>1154d</td>
<td>Tue 02/01/18</td>
<td>Tue 31/05/22</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>