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1.
The Production 
Migration Weekend
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NCB Activities – The NCBs will load the accounts to the National Mapping Table  

The T2 Operator – The Operator will migrate the balances to the relevant accounts 
T2 Participants activities – The participants will confirm their balances and use the liquidity 
window, if required, as detailed in the Playbook for T2 Participants 

Sunday Opening – The system will open in RTSII on Sunday Morning, support will be provided for 
further validation of payments  
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2.
Trial Payments 



Rubric
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ECB-RESTRICTED
FINAL

Business Validation of Trial Payments for T2Ps  
Trial Payment Validation 
 Payment Banks are asked to send trial warehoused payments with a settlement date later than the 

go-live date 

 Rejection of this payment with an error code of E017 will show that the trial payment has reached 

the settlement engine 

 A payment sent outside of the allowed timeframe will be rejected immediately with error code E018

 The Eurosystem will shortly release the details of the windows when the trial payments can be sent
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Ancillary Systems can send a trial AS batch to T2 in order to trigger a validation 

• Participants are asked to check the full process with their NSD 
• Warehoused payments for value 21 March can be sent on Sunday and 

Monday 



www.ecb.europa.eu © 

3.
The Migration 
Weekend Dress 
Rehearsal  



Rubric
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ECB-RESTRICTED
FINAL

MWDR 3-5 February 2023 
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Migration Weekend Dress Rehearsal
 Liquidity window for T2 Participants – T2S NTS commences once complete  

 Mitigation of the Risk 55 by the ability of Payment Banks and Ancillary systems to perform the 

business validation of trial payments  

 The trial payments submitted for validation must have a settlement date of 8 February 

 Croatian NCB test as a Euro-CB, Croatian community test as Euro-zone

 Fix-forward approach as in the Production go-live. 

 The detailed playbook for this test will be released imminently

 The Sunday morning validation period will also take place  
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