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T2S CHANGE REVIEW GROUP ECB-PUBLIC 
 
Darío García 
+49 15 115256814 
T2S.CRG@ecb.europa.eu 

Outcome 

Meeting of the T2S Change Review Group (CRG) 
17 October 2023 from 09:30 to 16:00 CET (held in hybrid mode)  

ECB's main building GH C2.05 in Sonnemannstrasse 20, 60314 Frankfurt am Main 

1. Introductory remarks and approval of the agenda 
Background documentation 

• Recent resolutions on CRs since last meeting   
Outcome 
Recent resolutions on CRs since last meeting 
The CRG chairperson, Karen Birkel, welcomed the participants and introduced the meeting, held in hybrid mode. The 

CRG chairperson introduced Carmelo Interisano, who was to replace Caroline Derocle from ESES as of CRG 

Meeting in December, as well as Christian Ulrich Dahlgaard Hansen, who was to become a regular member of T2S-

CRG from the National Bank of Denmark, besides Jakob Holm Ullum and William Neerup Nielsen. 

The CRG members approved the agenda of the meeting on 17 October 2023 and no additional items were proposed.  

The CRG took note of the status of the following change request:  

 The following CRs were approved for implementation: 
o T2S-0801-SYS – “Submission of DWH cash-related data in any specific currency/CB system entity to a 

CB analytical platform”. The Steering Level approved the implementation within R2024.JUN on 27 

September 2023.  

o T2S-0772-SYS – “Export of T2S cash transactional data from the Data Warehouse to a Eurosystem’s 

monetary policy application”. The Steering Level approved the implementation within R2024.NOV on 27 

September 2023. 
o T2S Recovery solution (T2S-CR-0774 / CR-0775 / CR-0776). The Steering Level approved the 

implementation with objective to start 4CB testing by mid 2024 and external testing by 2025Q1.  

 The following CRs were already authorised / under detailed assessment 
o T2S-0809-SYS – “Alignment of T2S Messages with ISO Maintenance Release 2020 – 2024”. The PMG 

agreed to request the detailed assessment in view of R2025.JUN.  

o T2S-0807-SYS – “Add new reason code in the sese.024 to identify that there is a mismatch in the 

partial settlement indicator”. The Steering Level agreed to authorise it on 11 October 2023. The PMG 

agreed to request the detailed assessment of CR-0807 in view of R2025.JUN on 18 October 2023.  

o T2S-0784-SYS – “Update in the Credit Memorandum Balance configuration to allow leveraging on the 

CCBM model”. The CSG and MIB written procedures are expected to be closed during this week, with 

the final allocation of these CRs within the scope of R2025.JUN  
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o T2S-0797-SYS – “T2S should support cross-border settlement via alternative Security CSD Links”. The 

CSG and MIB written procedures are expected to be closed during this week, with the final allocation of 

these CRs within the scope of R2025.JUN1.  

 
 The following ICNs have been approved by the CRG:  

o T2S-ICN-0042 – “CRDT code in the tag CdtDbtInd”. The CRG approved the note on 18 September 

2023. 

o T2S-ICN-0050 – “Search for User Reference in screen "Data changes List" not working”. The CRG 

approved the note on 18 September 2023. 

 
 The following SDDs have been approved by the CRG:  

 
The CRG took note of the MIB recommendation to reschedule the Go-live of ECMS from April 2024 to preferably 

November 2024 due to insufficient reassurance for a successful deployment and that an Eurosystem decision on the 

new go live date, including a more detailed replanning, was expected by mid-November 2023. 

The CRG was informed about the second meeting of the AMI-SeCo SEG Task Force on the optimisation of T2S 

message customisation (TFOS), held on 9 October 2023, with the focus on the ISO CR between MR2019 and 

MR2023. It had been reported that, in most cases, the ISO CRs were not relevant for T2S and some were covered by 

CR-0809 and CR-0807. However, two or three would need T2S CRs and the  aim would be to assess whether an 

implementation of the changes with the ISO unfreeze R2025.JUN and MR2024 could be possible.  

 

2. Outcome of previous meetings  
Background documentation 

• Outcome of the CRG meeting on 06 September 2023  
 

Outcome 
Outcome of the CRG meeting on 06 September 2023 
 
The CRG members took note that during the written procedure to review the outcome of the meeting on 6 September 

2023 the CRG Secretariat received a question about the way forward to INC-386927, related to DWH discussion. 

The 4CB confirmed that this incident was closed accordingly, as it was fixed by PBI-228830 on 16 September 2023. 

The CRG members approved the outcome of the CRG meeting on 6 September 2023. 

 
Follow-up actions 

 ECB team to publish in the ECB webpage the outcome from the CRG meeting on 6 September 2023. 

3. Annual full review of the CRG ranking 
Background documentation 

• Presentation on CR Ranking 2023 update exercise  

 
1 After the CRG meeting was finished, the CSG written procedure was closed with no resolution reached on the 
implementation of CR-0797 since two CSG members objected to it arguing that this change should be allocated to an 
earlier release than R2025.JUN.  
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• CRs included in CRG 2023 ranking exercise – Summary  

• Draft CR Ranking 2023 – excel and pdf file  

• Provision of Business Values – Excel table  

 

Outcome 
 

The CRG members took note of the launch of the 2023 full review of CRG ranking and of the applicable timeline. It 

was acknowledged that a first step of this annual ranking exercise was a written procedure to collect all business 

values for the eligible change requests but there were four institutions that had not yet provided the values during this 

written procedure. Considering the feedback provided, the CRG discussed the updated CR Ranking for 2023, for the 

first time after the last full review in October 2022. The chairperson highlighted the mismatch between the low ranking 

of CR-794 ‘T2S settlement day processes for DKK’ and the strategic importance of having a new currency to settle in 

central bank money. The CRG agreed that strategic aspects could  not be always taken into account by CRG 

members when providing the business values by the members due to the fact that every member assesses the 

change requests from their own institution’s business perspective. It was acknowledged that CR-794 was highly 

importance for the business.  

Although CR-0810 ‘T2S should verify whether the certificate used to sign NRO is linked to the user initiating the 

signature’ had not been part of the CRs eligible for ranking because it was not authorised by the Steering Level yet, it 

was acknowledged that, due to its importance, it should be ranked in the upper half of the CR Ranking.  

The CRG agreed with the version of the CR Ranking and requested 4CB to provide a proposal for the delivery of the 

detailed assessments. It was acknowledged that this proposal, together with the CR ranking 2023, would be part of 

the background documents to be assessed by the PMG at the occasion of the December meeting when the baseline 

scope of R2025.JUN would be discussed. 

The Clearstream representative highlighted that, with the implementation of CR-0809 ‘Alignment of T2S Messages 

with ISO Maintenance Release 2020 – 2024’, there could be an issue related to the coexistence of the BIC format 

type. In particular, according to a Clearstream internal assessment, the foreseen BIC format type to be implemented 

with CR-0809 for the ISO2022 could allow BICs that were not compliance with the BIC format type allowed for the 

ISO15022. The potential effect, if the incompatibility was confirmed, would be that a BIC set up in compliance with 

ISO20022 could later be rejected by the ISO15022 standard. It was requested that 4CB should provide an 

assessment of the issue together with the assessment of CR-0809. 

 

Follow-up action 
 4CB to provide a proposal for the detailed assessments in view of R2025.JUN.  

 4CB to perform an assessment on the potential incompatibility of BIC format type to be implemented with 

CR-0809, compared to the format type allowed with ISO15022. 

4. Analysis of change requests 

4.1 Change requests under implementation. 

Background documentation 
• T2S-0757-SYS T2S should apply a 20-day transformation period for instructions subject to COSD. 

Outcome 
T2S-0757-SYS T2S should apply a 20-day transformation period for instructions subject to COSD. 
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The CRG took note of the updated detailed assessment of CR-0757 by the 4CB due to the reason that the error text 

in one BR had exceeded the maximum characters allowed. The CRG was informed that the new error text had been 

reduced to comply with the maximum number of characters allowed. 

 

Follow-up action 
 The ECB team to publish the updated version of CR-0757 on the website.  

4.2 Change requests already authorised at T2S Steering Level (not yet under implementation) 

Background documentation 
• T2S-0789-SYS Handling automatic cancellation for T2S External Transactions  

• 4CB presentation on CR-0789.  

• Summary of DA-0789  

• T2S-0802-URD Penalty Mechanism calculation and storage extension – oral update 

• T2S-0720-URD Optional inbound liquidity transfer in case of negative NCB account balance at liquidity cut-

off.  

• 4CB presentation on CR-0720.  

• Summary of DA-0720  

• T2S-0805-SYS ESMIG portal access rights redesign – oral update 

 

Outcome 
T2S-0789-SYS Handling automatic cancellation for T2S External Transactions  
4CB presentation on CR-0789.  
Summary of DA-0789  
 
The CRG took note of the detailed assessment findings of CR-0789. It was acknowledged that, although the PMG 

had requested the detailed assessment in view of R2024.JUN, it was deemed feasibly only for R2024.NOV. The 

CRG was informed that the OMG had questioned whether a new CR should be raised to change the settlement 

optimisation processes so that the transaction in the scope of CR-0789 were exempted from these processes, with 

the objective to decrease the resource consumption. The CRG agreed not to extend the scope of CR-0789 and 

acknowledged that no risks were identified during the detailed assessment. The CRG also took note that the CRG 

Secretariat would debrief to the OMG about this decision.  

The CRG took note that the OMG had agreed to perform a clean-up procedure two years after the implementation of 

CR-0789, with the objective to monitor the transactions under an external CSD scenario that were exempted from the 

automatic cancellation process. As stated in the detailed assessment, 4CB will send a report to the OMG on the 

external pending instructions to check the usage of system resources arising from the accumulation of these 

instructions. The OMG would review this report and take respective measures to protect the system performance.. 

Considering that the detailed assessment was provided with only one day before the meeting, it was agreed to 

launch a written procedure with five business days period for the review and potential recommendation.  

 

Follow-up action 
 The ECB team to launch a written procedure for the CRG members to review the findings of the detailed 

assessment of CR-0789 with a deadline of five business days.  
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 The ECB team to inform the OMG Secretariat about the CRG decision to not raise a new change request to 

change the optimisation processes so that they would not process transactions under the scope of CR-0789. 

 

Outcome 
T2S-0802-URD Penalty Mechanism calculation and storage extension  
 

The CRG members took note that the planned delivery date of the detailed assessment for CR-0802 was 27 October 

2023 and that 4CB had been able to reduce the annual running costs of the new solution compared to the first 

solution assessed.  

 

Outcome 
T2S-0720-URD Optional inbound liquidity transfer in case of negative NCB account balance at liquidity cut-
off.  
4CB presentation on CR-0720.  
Summary of DA-0720  
 

The CRG took note of the detailed assessment findings of CR-0720. It was acknowledged that, although the PMG 

had requested the detailed assessment in view of R2024.JUN, it was deemed feasibly only for R2025.NOV. It was 

acknowledged that no risks had been identified during the detailed assessment. It was agreed that a written 

procedure for the review should be launched, with a deadline of five business days for review and potential 

recommendation for implementation. 

 

Follow-up action 
 The ECB team to launch a written procedure for the CRG members to review the findings of the detailed 

assessment of CR-0720 and to assess the recommendation for implementation.  

 

Outcome 
 
T2S-0805-SYS ESMIG portal access rights redesign – oral update 
 

The CRG was provided with an oral update of CR-0805. They were informed that the detailed re-assessment was 

planned to be delivered on 5 December 2023. It was triggered due to the need to have zero operational impact in the 

T2S users, as requested by the OMG.  

 

Follow-up action 
 The 4CB to provide the detailed re-assessment of CR-805. 

4.3 Change requests not yet authorised at T2S Steering Level 

4.3.1 Change requests under preliminary assessment 

Background documentation 
• T2S-0735-SYS T2S to provide the CSDs the possibility to receive message transmission information 

grouped by Securities Account  
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Outcome 
T2S-0735-SYS T2S to provide the CSDs the possibility to receive message transmission information grouped 
by Securities Account  
 
The CRG was informed that, Iberclear, the CR initiator of CR-0735, had decided to withdraw it. Since no CRG 

member agreed to take full ownership of CR-0735, it was acknowledged that it was formally withdrawn.  

 

Follow-up action 
 The ECB to publish the new “withdrawn” status of CR-0735 on the website. 

4.3.2 Candidates for preliminary assessment / Newly raised CRs 

Background documentation 
• T2S-08xx-SYS Mitigate risk of 3rd party flows under POA on T2S parties accounts  

• Presentation on the new change request on Party hold functionality.  

• T2S-0810-SYS T2S should verify whether the certificate used to sign NRO is linked to the user initiating the 

signature  

• Presentation on CR-0806 – OMG and CSDR-TF Outcome  

T2S-0806-URD Removal of T2S functionality for the identification of penalties related to a CCP  

• T2S-0780-URD Identification of penalties related to a CCP participating in a CSD outside T2S  

• New CR on cash accounts with remaining liquidity – oral update 

 

Outcome 
T2S-08xx-SYS Mitigate risk of 3rd party flows under POA on T2S parties accounts  
Presentation on the new change request on Party hold functionality 
 
The CRG took note of a presentation related to a new requirement raised by Euroclear and related to the need to 

have an automated functionality to put instructions on party hold when they were submitted to T2S by a particular 

Instructing party. The presentation provided the outcome of the 4CB assessment, with the conclusion that the 

existing functionality could meet this business requirement. It was agreed that the wording of the change request 

would be matured and planned to be discussed at the next CRG meeting on 5 December 2023. The ECB team 

proposed to provide some editorial updates to the wording of the change request. 

Follow-up action 
 ECB to provide an updated change request on the party hold functionality for the CRG meeting on 5 

December 2023, once Euroclear and 4CB had reviewed it.  

 

Outcome 
T2S-0810-SYS T2S should verify whether the certificate used to sign NRO is linked to the user initiating the 
signature  
 
The CRG was informed about the new change request on the NRO new functionality and that, as requested by the 

CSG, this CR was to follow a fast-track approach.  

The CRG agreed to approve the CR Parameters and the fast-track approach justification, as follows:  
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• Fast-track justification: A fast-track approach is requested due to i. the importance of removing the 

operational security risk that could imply that a user (signing user) might sign a transaction in 4-eyes 

principle that was previously submitted by a different user (logged-in user) and ii. the need to have 

consistency between the implementation in other TARGET Services (since T2 already have this 

additional check).  

• Legal/business importance parameter was set to ‘High’ because this change improves the safety of the 

application.  

• Market implementation effort parameter was set to ‘Low’ because this change does not require any 

changes by T2S Actors. It is implemented purely on T2S side. 

• Operational/technical risk parameter was set to ‘Low’ because this change does not imply any 

operational impact on T2S Actors. It is implemented purely on T2S side. 

The CRG agreed to recommend CR-0810 for T2S Steering Level Authorisation following a fast-track approach. 

Follow-up action 
 The ECB team to launch a written procedure to collect the business values for CR-0810.   

 

Outcome 
Presentation on CR-0806 – OMG and CSDR-TF Outcome  
T2S-0806-URD Removal of T2S functionality for the identification of penalties related to a CCP  
T2S-0780-URD Identification of penalties related to a CCP participating in a CSD outside T2S  
 

The CRG was presented with an updated version of CR-0806, where no references to the workaround solution were 

included as agreed. This meant that the scope of the change would be to decommission the whole functionality 

related to the reporting of penalties when a CCP is party of the transaction. The CRG took note that the OMG agreed 

to process the workaround solution by emptying the CCP list table. It was acknowledged that the OMG did not agree 

to perform the test of the workaround solution due to the functional background it had. It was acknowledged that the 

PMG would discuss at the PMG meeting the day after, on 18 October 2023, whether the UTSG could perform this 

functional test of the workaround solution. Hence, it was acknowledged that the urgency to implement CR-0806 and 

decommission the functionality had decreased due to the feasibility of the workaround solution. The CRG agreed to 

request the preliminary assessment of CR-0806.  

The CRG took note of the CRDR-TF decision to withdraw CR-0780, due to a regulation amendment introduced by 

ESMA. No CRG member agreed to take full ownership of CR-0780, hence, the status of CR-0780 was updated to 

withdrawn. 

 

Follow-up action 
 The ECB to upload the status of CR-0780 to “Withdrawn” on the website. 

 4CB to provide the preliminary assessment of CR-0806. 

 

Outcome 
New CR on cash accounts with remaining liquidity – oral update 
 

The CRG was informed about a new change request raised by the 4CB on the potential issue if a DCA was closed 

and there was liquidity that remained overnight due to the optional cash sweep. The CRG agreed to consult the OMG 

about the impact of this CR related to insolvency procedures, once the CR was formally registered.  
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4.3.3 Change requests raised in other TARGET Services 

Background documentation: 
• T2-0129-URD CRDM admin users access rights scope limitation  

• Presentation explaining the changes on the Certificate DNs.  

• T2-0118-SYS CRDM business rules preventing propagation filtering and improving data consistency 

• T2S-0811-SYS Impact of ICN-061 - CRDM business rules on Party and Cash Accounts validity period. 

Editorial CRs 

 

Outcome 
T2-0129-URD CRDM admin users access rights scope limitation  
Presentation explaining the changes on the Certificate DNs.  
 
The CRG took note of the updated scope of CR-T2-129, that foresaw to change the visibility of the Certificate DNs for 

the query operations. The CRG agreed with the scope of the change request and requested that once the detailed 

assessment was ready, it was sent for review. The CRG agreed that a new change request would be needed to track 

the testing of this T2 CR, due to the impact in the CRDM common functionality between T2 and T2S.  

Follow-up action 
 The ECB to provide a T2S CR to track the testing of CR-T2-129.  

 

Outcome 
T2-0118-SYS CRDM business rules preventing propagation filtering and improving data consistency 
T2S-0811-SYS Impact of ICN-061 - CRDM business rules on Party and Cash Accounts validity period. 
Editorial CRs 
 
The CRG was presented with the detailed assessment of T2-118, as previously agreed in the July 2023 CRG 

meeting to review it once it was ready. T2-118 aimed to change the creation and update of party and cash account 

reference data objects so that it was not possible to set them up to be effective for the same business date when the 

operation was performed. Clearstream representative objected to the scope of this change request arguing that other 

alternatives that would not impact T2S functionalities should be assessed.  

The CRG agreed to reject the newly raised change request T2S-0811 to track the testing of the T2-0118. It was also 

agreed that new alternatives should be assessed by T2 community to reduce to zero the impact in T2S.  

 

4.4 Editorial CRs  

Background documentation: none 
 

5. Clarification notes 
Background documentation: 

• CRG-CN-031 INC383880 – T2S DWH UHB screens and wording updates  

• Annex CRG-CN_031T2S-UHB-R2024.JUN_Chapter 5  
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• Presentation on R2023.NOV SDD review feedback - INC382347 - Certificate Distinguished Names Export  

• SDD-PBR-0101 PBI-229523 INX09 introduce End-to-End Reference  

 

Outcome 
CRG-CN-031 INC383880 – T2S DWH UHB screens and wording updates  
Annex CRG-CN_031T2S-UHB-R2024.JUN_Chapter 5  
The 4CB presented a clarification note related to incident-383880 where customer informed about discrepancies 

between the UHB documentation and the DWH GUI available in EAC and UTEST. Those discrepancies stem from 

the fact that an upgrade of the Cognos Version was needed due to incompatibility of the old version with a necessary 

upgrade of the DB2 version. In this regard, the T2S UHB was not adapted accordingly. To make sure that the users 

were able to test against the information in the T2S UHB a newer version of the T2S UHB chapter 5 was produced 

focusing on the following main points: 

• Add screens of the actual T2S DWH and remove the Mock screens. 

• Update of the navigation path within COGNOS to access the Predefined Reports 

• Correction of the different user access rights for each report 

The CRG agreed to launch a written procedure to review the provided new screens before they could be included in 

the next editorial change request for R2024.JUN.  

It was also informed by 4CB that the proposed changes to the T2S UHB included the removal of the CSD 

Participants and Payment bank as potential users of the T2S Datawarehouse reports. 4CB informed that due to a 

human error, the scope of CR-0699 erroneously included these users as potential consumers of the reports. The 

CRG acknowledged that the current implementation of LTSI did not foresee that the Payment Banks or CSD 

Participants could query these reports and therefore it was agreed to remove them from the scope of CR-0699 and 

include the corresponding amendment in the T2S UHB. 

4CB informed that as part of the resolution of a PBI related to the DWH user-defined reports functionality, an editorial 

change in the common part of the T2S DWH in the CRDM UHB would be included as part of the next editorial change 

request to to better specify that Cognos SQL would be available (as opposed to Native SQL).  

 

 

Follow-up action 
 The CRG secretariat to launch a written procedure to review the CRG-CN-0031 so that the T2S DWH new 

screens could be included in the next editorial change request for R2024.JUN.  

 The CRG Secretariat to provide a draft version of CR-0699 removing any reference to Payment Banks or 

CSD Participants as potential users of the T2S DWH reports.  

 4CB to provide an editorial CR including an update in the CRDM UHB that will better specify that Cognos 

SQL would be available (as opposed to Native SQL). 

 

Outcome 
Presentation on R2023.NOV SDD review feedback - INC382347 - Certificate Distinguished Names Export 
The CRG took note of a presentation from 4CB related to the Certificate Distinguished Names functionality. In 

particular, it explained that while the functionality to query and update Certificate DNs was decommissioned from the 

T2S SDMG and moved to the CRDM GUI, the implementation had not changed. This meant that the Certificate DNs 

query displayed all the DNs in T2S without filtering by system entity of the object. The update and delete operations 

were possible only inside the requestor´s system entity. The T2S UHB did not explicitly mention this datascope for 
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DNs. In order to keep clarity on this software behaviour, the following sentence was added: “The Certificate 

Distinguished Names are visible to all the users with no data scope restriction”. However, the same content was 

never inserted into T2S UHB, despite the underlying functionality being the same. The content of the CRDM UHB 

later was applied also to the T2S scope with R2023.NOV following the so-called Split Book approach. In addition, it 

was also informed that a new change request T2-0129-URD ‘CRDM admin users access rights scope limitation’ 

foresaw to adjust the visibility of this reference data objects according to T2S and T2 needs.  

The CRG agreed to leave the implementation as it was and wait for T2-0129 to be implemented. Regarding the 

CRDM UHB, it was agreed to leave the sentence as it was included.  

The 4CB also informed that it had been identified an issue related to the billing of the download functionality on the 

search/list Certificate DN screen. Billing was wrongly counting the quantity to consider in fee calculus of each 

Certificate export/download operation, it was counting the fee for each returned row instead of charging it once for 

each export/download operation. The CRG agreed to wait for the 4CB final assessment of the issue and once 

completed, that the CRG Secretariat liaised with the ECB financial team to know how to proceed with the past 

invoices’ correction. 

 

Follow-up action 
 The 4CB to provide the final assessment of the issue related to the wrongly billing of Certificate DNs 

search/list screen.   

 
Outcome 
SDD-PBR-0101 PBI-229523 INX09 introduce End-to-End Reference  
The CRG took note of SDD-PBR-0101 and approved it. The CRG agreed to the underlying SDD updates, to be 

formalised in an editorial CR, and took note that the CRG secretariat would inform the OMG accordingly. 

Follow-up action 
 The CRG Secretariat to inform the OMG about the CRG approval of SDD-PBR-0101. 

 4CB to include the editorial changes of SDD-PBR-0101 in the editorial change request of the release where 

PBI229523 would be implemented.    

6. CRG action points 
Background documentation 

• List of CRG action points  

Outcome  
List of CRG action points  
The CRG took note that the proposed resolutions on the action points were not made available for the meeting and it 

was agreed to launch a written procedure to review them. 

 

Follow-up action 
 The CRG secretariat to initiate a written procedure to review the list of CRG action points. 

7. Mandate and CRG observers’ nomination 
Background documentation 

• CRG revised mandate. 
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• List of CRG observers.  

 

Outcome 
CRG revised mandate. 
List of CRG observers.  
 

The CRG took note of the updated CRG mandate including some editorial changes stemming from the CSG and MIB 

secretariat review. It was acknowledged that the updated mandate would be made available for the CSG meeting on 

15-16 November 2023 to seek the CSG approval and for the MIB meeting on 22-23 November 2023.  

The CRG took note that the AMI-SeCo secretariat had triggered a written consultation to seek the nomination of the 

new CRG observers. The CRG took note of the updated list of observers. Two CRG observers highlighted that their 

names were not included in the list since their AMI-SeCo members might have overlooked the related written 

procedure. It was acknowledged that the AMI-SeCo secretary would be receiving two additional requests to include 

these CRG observers in the list. The CRG secretary agreed to inform the AMI-SeCo secretary accordingly.  

The CRG took note that the MIB would be invited to appoint the suggested list of CRG observers at the MIB meeting 

on 22-23 November 2023.  

 

Follow-up action 
 The CRG secretariat to inform the AMI-SeCo secretariat that two additional CRG observers would be 

nominated by the AMI-SeCo.  

 

8. Any other business 
Background documentation 

• Delivery plan of change requests (table document) 

• Upcoming releases and change requests (table document)  

• Dashboard on cross-service impact of CRs (table document)  

• The following CRG meetings are planned in 2023 and 2024 (to be confirmed at least 4 weeks in advance): 

 

Outcome 

The CRG was informed about the dates of the next CRG meetings that would be held online via MS Teams and took 

note that they would receive the details in due course.  

 

                5 December 2023 09:30-15:00 Teams 
                30 January 2024 09:30-15:00 Teams 
                28 February 2024 09:30-15:00 Teams  
                16 April 2024 09:30-15:00 Teams  
                29 May 2024 09:30-15:00 Teams  
                3 July 2024 09:30-15:00 Teams  
                3 September 2024 09:30-15:00 Teams  
               17 October 2024 09:30-16:00 ECB Main Building 
               3 December 2024 09:30-15:00 Teams  
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