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The T2S Framework Agreement: A management summary
What is the Framework Agreement, its purpose and its scope?
The Framework Agreement (FA) is the core legal document governing the rights and
obligations of the Eurosystem and the CSDs in relation to the development and operation of
T2S. In particular, it determines the parties’ rights and obligations in respect of the
outsourcing of the CSDs’ IT related securities settlement functions to the Eurosystem and the
ancillary legal issues of the T2S Services, including confidentiality and data protection,
intellectual property rights, liability, termination, and dispute resolution and arbitration. The
FA is composed of a core agreement and a number of schedules and annexes to those
schedules. The schedules include, among others, the T2S Programme Plan, the T2S Service
Level Agreement, the governance arrangements and pricing policy. The FA is a contract
between the Eurosystem and each CSD. It does not intervene in the contracting CSDs
relationship with its customers, including the market participants directly connected to the
platform (so-called Directly Connected Parties); nor does it have any effect on the CSDs
relationship with its competent authorities. Each CSD will enter into a separate but identical
FA with the Eurosystem. This uniformity of contractual agreement is to ensure a level-playing
field and equality of treatment between all contracting CSDs.
How was the Framework Agreement negotiated? When will it be signed?
The FA has been negotiated between the Eurosystem and the CSDs which had signed the
Memorandum of Understanding of 16 July 2009. It is the result of more than two years of
negotiation. The FA has also benefited from the feedback from the T2S Advisory Group and
National User Groups. It has also been through several rounds of consultations with the
relevant competent authorities to ensure that there are no regulatory obstacles to signing the
agreement. On 17 November 2011 the Governing Council of the ECB endorsed the FA. ECB
President Draghi submitted the FA to CSDs and invited them to sign the contract by April
2012 or, in case they need more time to complete their feasibility studies, by June 2012. The
Eurosystem has proposed an “early bird” financial incentive scheme to encourage an early
signature by the CSDs and their early migration to the live system in 2015-2016.
Structure and main content
The FA is made of 7 chapters and 13 schedules, and encompasses in total almost 700 pages.
The schedules are usually theme-specific and provide a more technical and operational
description, thus appropriately complementing the provisions of the core agreement. Given
that the FA is a very long and dense legal contract, the tables below provide a management
summary of its content, highlighting the key issues of relevance to market participants. The
reader who needs to go further can then easily refer to the corresponding parts of FA to get
more precise information. Further technical documentation can also be found in the T2S
Scope Defining Set of Documents, such as the User Requirement Document (URD), the User
Detailed Functional Specifications (UDFS) and the GUI Business Functionality. All the
quoted documents, including the FA and its schedules, are now available on the T2S website.

A) The Framework Agreement
The core Framework Agreement has seven chapters.
Chapter
Chapter 1. Scope and
construction of the
agreement
Chapter 2. Rights and
obligations of the parties

Topics covered and issues of relevance to market participants














Defines the scope of the development and operational phases of T2S.
Provides contracting CSDs with assurance that T2S will not interfere with the CSD’s contractual relationship towards
its clients or its regulators or competent authorities.
Multilateral character: the T2S Services shall be provided to all contracting CSDs on the basis of uniform requirements
and governance rules. Hence, the same level of services will be available to all CSDs. Both the Eurosystem and
contracting CSDs shall seek to promote integration in the European post-trading infrastructure by making reasonable
efforts to adapt their operational, internal guidelines as well as its processes and related technical systems to T2S.
Non-discriminatory access: any CSD complying with the requirements set down in the Access Criteria is eligible to
access T2S on a non-discriminatory basis.
Assignment and subcontracting: any assignment or subcontracting of a right or an obligation of a party arising out of or
in connection with the FA is subject to the prior approval of the other party, unless provided otherwise in the contract.
Compliance and non-interference with legal and regulatory requirements: The relevant competent authorities of the
contracting CSD remain exclusively in charge of regulating and supervising the contracting CSD. Eurosystem Central
Banks have to separate their role as a Party to the FA, their regulatory, supervisory and oversight functions, and their
function as an operator of its own CSD.
Compliance of T2S with high-standard information security requirements.
Network services: contracting CSDs and DCPs will be allowed to connect their IT systems to the T2S platform, either
via a Value-added Network Connection or via a Dedicated Link solution.
Specific provisions of the FA describe the rights and obligations of the contracting parties with regard to the
development and testing of and the migration to T2S, as well as the provision of the T2S Services.
Securities account balances rules: securities account balances of contracting CSDs operated on the T2S platform shall
be only changed in T2S. CSDs are obliged to adjust their operational processes and rules to ensure the unconditionality,
irrevocability and enforceability of settlement processed on the T2S Platform.
Crisis management policy, to ensure any financial or operational crisis is effectively dealt with.

Chapter 3. Participation
and controlling rights of
the contracting CSDs





Chapter 4. Intellectual
property rights,
confidentiality and data
protection
Chapter 5. Liability








Chapter 6. Suspension,
technical disconnection,
duration and termination





Chapter 7. Miscellaneous





Change and Release Management: All members of the governance structure have the right to propose changes to the
T2S platform. Common changes will apply to every contracting CSD. Specific changes can be requested by one or a
subset of participating CSDs, to which a specific change shall apply. The requesting CSD(s) commit to bear the costs
related to such change. All CSDs using the given functionality shall share such costs. The procedure to evaluate change
requests will be highly transparent and inclusive of all parties to the governance structure.
Examination of T2S services: An External Examiner, which shall be a well-reputed, internationally active accounting
firm, will be responsible for technical and operational examinations.
T2S governance: This section defines the bodies which constitute the governance framework. The rules and procedures
of the governance arrangement are all found in Schedule 8.
Each CSD maintains all intellectual property rights in the data it has provided to T2S or which is attributable to it. The
Eurosystem maintains all intellectual property rights in respect of the T2S application.
Each party recognises the confidentiality of data and information received in connection with the FA and agrees to act
accordingly, in particular in compliance with the EU data protection regime.
No limitation of liability of either party for loss or damage resulting from fraud or wilful misconduct
Limitations with regard to the liability for negligence: For ordinary negligence, the Eurosystem’s maximum liability
vis-à-vis all contracting CSDs is capped at €30 million per calendar year. For gross negligence, the Eurosystem’s
liability vis-à-vis all CSDs is capped at €500 million per year. The Eurosystem’s liability is generally limited to CSDs’
direct losses, but also includes losses due to claims of CSDs’ customers,
CSDs are also liable for ordinary and gross negligence vis-à-vis the Eurosystem: liability is limited to the equivalent of
12 months of T2S fees of the respective CSD for ordinary negligence per calendar year, and 5 times this amount for
gross negligence.
T2S has the right of suspension and technical disconnection of a CSD under certain conditions
Termination rights: the CSDs and the Eurosystem have the right to terminate for cause (e.g. due to a material breach of
an obligation under the FA); CSDs may terminate for convenience at any time subject to financial compensation, the
Eurosystem may only terminate for convenience after a minimum of five years of operation.
The party terminating the contract for cause has the right to claim financial compensation from the other party, as
further detailed in the FA.
Rules for dispute resolution, escalation, and arbitration
Rules for amending the FA and schedules
Choice of German law

B) The Schedules
Thirteen Schedules are attached to the FA and provide the definitions and operational and technical documentation underpinning the agreement.
Schedule
Schedule 1. Definitions
Schedule 2. T2S
Programme Planning and
Monitoring

Schedule 3. User Testing

Topics covered and issues of relevance to market participants









Schedule 4. Migration





Defines the terms used in the FA and in one or more of the schedules.
Provides the framework for monitoring the level of readiness of the Eurosystem and the contracting CSD.
Specifies 17 so-called “synchronisation points”, i.e. agreed dates in the plan at which the Eurosystem and CSDs should
have achieved clearly defined objectives. The use of synchronisation points aims at ensuring timely and proactive
identification and notification of any event that would have a material effect on the T2S Programme Plan and the golive of T2S.
Provides an executive summary plan, which is also broken down into a detailed plan and an operational plan.
Covers the general responsibilities of the Eurosystem and the contracting CSD, in both the preparation and execution
phase. It sets clearly the different testing phases:
- connectivity testing for each communication channels a CSD intends to use towards T2S
- interoperability testing, with bilateral testing first and then multilateral testing with other CSDs and central
banks
- community testing with all users a CSD has a contractual relationship with
- business day testing
Covers the compliance of the T2S Services with the T2S Service Description and the T2S Scope Defining Set of
Documents, the certification of CSDs and DCPs (i.e. their ability to interact with T2S without harming other parties or
the T2S platform) and also migration testing.
Describes the responsibilities of the Eurosystem and the contracting CSD during the migration process.
The Eurosystem must ensure the readiness of the production platform, provide the necessary migration tools and
support, and play a coordination role. The CSD must determine its preferred migration date by the end of June 2012 out
of three or four regular migration waves.
The CSD is responsible for the readiness of its community and for mitigating the risk that one member of its community
could impede its migration to T2S. It also has to manage cross-CSD links with investor- and issuer-CSDs that migrate
earlier or later throughout the migration period.

Schedule 5. T2S Service
Description
Schedule 6. T2S Service
Level Agreement








Schedule 7. Pricing



Schedule 8. Governance





Schedule 9. Change and
Release Management
Schedule 10. Information
Security
Schedules 11-13






Provides the contracting CSD with a non-technical, user-oriented overview of all services provided by T2S in operation.
Complements the T2S Scope Defining Set of Documents.
Describes the principles, expectations and commitments of the contracting parties related to the T2S performance and
operational support, covering also the testing and the production environment.
Service review meetings will take place on a quarterly basis.
The Eurosystem will set up a service desk as a single contact point for any contracting CSD, as well as a Crisis
Manager, which will be permanently reachable. CSDs are required to do the same.
To monitor the performance of T2S Services delivered to the T2S Actors, Key Performance indicators consisting of (i)
Service Availability, (ii) Settlement Performance, (iii) Query Response Times, and (iv) Operational Support will be
reported.
Provides the (i) general pricing policy of T2S, i.e. to set the price of a DvP instruction at 15 cents until end 2018; (ii) the
price list in euro cent for each individual T2S service; (iii) the pricing structure, in particular the precise fee triggers;
and (iv) a miscellaneous inventory of other services, apart from those on the price list, which will be charged for (most
notably the rules for financing change requests).
Sets out the rules and procedures concerning the management of the T2S services, including related decision-making
and the roles of T2S stakeholders therein.
Describes how all stakeholders will be able to exercise the control necessary to exercise their commercial and policy
objectives.
Transparency, market involvement and consensus are the key elements in the T2S decision-making process. All
relevant decisions of respective governance bodies will be published and relevant stakeholders will be represented in
the T2S Board, the CSD Steering Group, the Non-Euro Currencies Steering Group, the T2S Advisory Group and the
sub-structures of these bodies.
Sets out the detailed procedures how changes to the T2S functionalities will be managed, from the submission of a
change request to the implementation of an agreed change in a new T2S release.
The change and release management process is closely linked to the decision-making process outlined in Schedule 8.
Outlines the framework to protect the confidentiality, integrity and availability of T2S information according to the ISO
27002 standard.
The procedure for exit processes (Schedule 11), subcontracting (Schedule 12) as well as payment of claims (Schedule
13) are defined in these schedules.

