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’1 5/06/23 (UTEST) .TSI-DWH landing zone data migration
@ 30/06/23 (UTEST)  LTSI-DWH core & enterprise data migration

T2S DWH Data Testing K4 21/07/23 (UTEST) '
Migration :
OLD PLANNING ‘ 11/08/23 (PROD) LTSI-DWH landing zone data migration

]
‘ 25/08/23 (PROD) L TSI-SDWH core & enterprise data migration
i

T2S DWH Data Migration Development of Migratiori jobs finished and successfully tested‘15 3204

NEW PLANNING o

Year 2023 and 2022 migrated 4 25.03.
Year 2021 migrated 4 08.04.

Year 2020 migrated ‘ 22.04.
Year 2019 migrated [l 06.05.

Year 2018 migrated  [IE4 20.05.
Year 2017 migrated I 27.05.

Year 2016 migrated ‘ 03.06.
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: Year 2015 migrated @ o7.06.

* Because of the high Data Volumes the Load of Migration Data can only happen during the weekends
The Data will be loaded based on time frames instead of data objects to have directly full year view and will, after completion of the
development of new migration jobs, start with the most recent year

* New migration jobs: we will use the normal — daily in use - data load jobs and modify them especially for the data migration needs
» Using proven data load techniques ensures the robustness of the process

» Success control after each migration batch by means of checking the data and if they are query able from the database and reports and
subseﬂuent 4ACB reBortinﬁ to PMG/OMG
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