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Background

The Adaptation Plan provides information on the necessary changes and
associated milestones for the implementation of the corporate events processes
included in the T+1 Corporate Events Harmonised Implementation Guide.

The Adaptation Plan Table provides an overview of the changes required, if
any, to comply with the individual standards, as well as the implementation
milestones.


https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7

Implementation milestones

Milestone

Description

M1

M2

M3

M4

M5

M6

M7

Analysis started: Have you commenced an in-depth analysis to
identify and document all the changes required to internal processes
and procedures in order to comply with the T+1 Corporate Events
Standards?

Analysis completed and communication provided: Have you
documented all the internal processes and procedures which need to
be adapted in order to comply with the T+1 Corporate Events
Standards? Has communication been provided to users regarding
upcoming changes to business processes and procedures?

Internal adaptation started: Have you started to adapt/develop the
processes and procedures in order to comply with the T+1 Corporate
Events Standards?

Internal adaptation and testing completed: Have you completed
the necessary adaptations/developments for the processes and
procedures in order to comply with the T+1 Corporate Events
Standards? Have you completed the necessary internal testing?

External testing started: Are you in a position to test the changes
introduced in order to comply with the T+1 Corporate Events
Standards with your user community (i.e. CSD participants)?

External testing completed: Is the testing of the changes
introduced in order to comply with the T+1 Corporate Events
Standards with your user community completed (i.e. CSD
participants)?

Standard implemented by 11 October 2027: Have the T+1
Corporate Events Standards been implemented?



ECB-UNRESTRICTED.

Nasdaq CSD (LT) - T+1 Corporate Events Adaptation Plan Table

1. Adaptation 2. Description of : . s
“ Standard Required? Changes Required 3. Expected date of completion of the following activities:

Key Dates for Mandatory Distributions

Analysis and Communication By
M1 Analysis started 01/01/2026
M2 Analysis completed and communication provided 30/09/2026
Internal adaptation and testing By

KD1 The ex-date (which begins r?\t the start of the day) must be on the same Adaptation M3 Internal adaptation started 01/04/2026

date as the record date (which is a snapshot taken at the end of the day). required Documentation M4 Internal adaptation and testing completed 31/03/2027

External testing and Implementation By
M5 External testing started 01/04/2027
M6 External testing completed 30/09/2027
M7 Standard implemented by 11 October 2027 11/10/2027
Deadlines for KD2 are the same as for KD1 above.
[1 Different deadline(s) apply (please specify below)

KD2 The payment date should preferably be one day after the record date. Adaptation .

required Documentation

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

Key Dates for Mandatory Reorganisations

| Deadlines for KD3 are the same as for KD1 above. |
| [] Different deadline(s) apply (please specify below) |

KD3 The last trading date should be one business day before the record date. Adaptation .
. Documentation
required
| Deadlines for KD4 are the same as for KD1 above. |
| [] Different deadline(s) apply (please specify below) |
The payment date should preferably be one business day after the record
KD4 pay uia p y us! y Adaptation .
date. . Documentation
required

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

Key Dates for Elective Events

| Deadlines for KD5 are the same as for KD1 above. |
| [] Different deadline(s) apply (please specify below) |

The guaranteed participation date should be one business day before the

KDS buyer protection deadline. Adaptg tion Documentation
required
| Deadlines for KD6 are the same as for KD1 above. |
| [] Different deadline(s) apply (please specify below) |
The guaranteed participation date should be two business days before the )
KD6 market deadline. Adaptla tion Documentation
required

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for KD7 are the same as for KD1 above. |

| [1 Different deadline(s) apply (please specify below) |

KD7  The payment date should be one business day after the market deadline. Adaptation

. Documentation
required

‘Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation
Required?

2. Description of
Changes Required

Market claims

3. Expected date of completion of the following activities:

Analysis and Communication By
_ o _ M1 Analysis started 01/01/2026
QSD§, or where appllcaple, CCPs of the two cou.nterpartles in the transaction, must M2 Analysis completed and communication provided 30/09/2026
identify and, where applicable, create market claims as follows. - -
Internal adaptation and testing By
1. At close of business on the record date. ) M3 Internal adaptation started 01/04/2026
MC1 Adaptation System and , ,
' _ o _ . required Documentation changes M4 Internal adaptation and testing completed 31/03/2027
2. At least once per hour during daytlm(? processing in .the 20 business Qays following External testing and Implementation By
the record date. In a cross-CSD scenario, the 20th business day of the issuer CSD -
will be considered the final day of the identification period. M5 External testing started 01/04/2027
M6 External testing completed 30/09/2027
M7 Standard implemented by 11 October 2027 11/10/2027
CSDs or, where applicable, CCPs, must create market claims in the following Deadlines for MC2 are the same as for MC1 above.
scenarios. [] Different deadline(s) apply (please specify below)
1. Nominal securities: from the seller to the buyer when the intended settlement date
is on or before the record date, but the transaction is not settled by the record date.
MC2 2. Unit securities: from the seller to the buyer when the trade date is before the ex- Adaptation .
date, but the transaction is not settled by the record date. required DU EIe

3. Unit securities: from the buyer to the seller when the trade date is after the ex-date,
and the transaction is settled by the record date (in cases where the underlying
transaction was partially settled, one market claim should be created for the
aggregated quantity of all partial settlements).

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

[] Deadlines for MC3 are the same as for MC1 above.

[1 Different deadline(s) apply (please specify below)

CSDs or, where applicable, CCPs must not create market claims for
MC3 transactions where both settlement instructions include the opt-out indicator 'NOMC' Implemented
(no automatic market claim).

[ Deadlines for MC4 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

The trade date of the market claim must be the same as the trade date of the
MC4 . . Implemented
underlying transaction.

[l Deadlines for MC5 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

The settlement date of the market claim must be the same as the payment

DS date of the underlying corporate action.

Implemented

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

[l Deadlines for MC6 are the same as for MC1 above.

[1 Different deadline(s) apply (please specify below)

For each outturn (result of corporate action entitiement), a separate market
claim instruction must be created as follows:

MC6 - a free of payment (FOP) instruction must be created for a transfer of securities; Implemented

» a payment free of delivery (PFOD) instruction must be created for a transfer of
cash.

[ Deadlines for MC7 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

Market claims must be created without any link to the settlement status of the

mc7 underlying settlement transaction. Implemented
Deadlines for MC8 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)
Market claims to deliver cash must be instructed with the “released” status .
. . Adaptation System and
MC8 once the underlying corporate event has been paid, regardless of the status of the : .
required Documentation changes

underlying transaction.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

Deadlines for MC9 are the same as for MC1 above.

[1 Different deadline(s) apply (please specify below)

Market claims to deliver securities must be instructed with the same status

MC9 (either “on hold” or “released”) as the underlying transaction once the underlying Aliarjszgn Documentation
corporate event has been paid. q
Deadlines for MC10 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)
MC10 CSDs must provide hold and release fupctlpnallty Fo their participants to allow Adaptfatlon Documentation
them to change the status of market claim instructions. required
Deadlines for MC11 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)
The market claims instructions should be sent for settlement:
« in the night-time settlement period, if created at the end of day on the record
MC11 teli Adaptg tion Documentation
required

« in the real-time settlement period, if created after matching during the 20
business days following the record date or when ‘released’ by the participants
for instructions created in ‘on hold’ status.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

[] Deadlines for MC12 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

MC12 Matching is required for all market claims instructions. Implemented

[ Deadlines for MC13 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

The following data must be included in the market claim instruction:

1. the transaction type code “CLAI;
Mc13 2. the reference of the underlying settlement instruction (in T2S markets, the Implemented
Market Infrastructure Transaction Identifier must be used);

3. the corporate action event reference assigned by the CSD.

Deadlines for MC14 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

The taxation rate of the market claim must:

* be determined by the issuer CSD and always be the same for a given ISIN and

MC14 corporate event. Adaptation

. Documentation
required

« follow the taxation rules of the source investment country (where the income is
sourced), regardless of the country of issuance of the security.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations



ECB-UNRESTRICTED.

Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

[] Deadlines for MC15 are the same as for MC1 above.

[1 Different deadline(s) apply (please specify below)

Partial settlement is:

« allowed for market claims in securities if the underlying transaction includes the

ol partial settlement indicator;

Implemented

* not allowed for market claims in cash.

[ Deadlines for MC16 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

When the creation of a market claim instruction results in outturn securities
fractions, the number of outturn securities in the market claim instruction must be
rounded down to the nearest whole number.

1. If the issuer does not compensate investors for remaining securities fractions,
MC16 then no further action is required by the CSD, or where applicable, the CCP. Implemented

2. If the issuer compensates investors for remaining securities fractions with cash,
an additional PFOD transaction must be created by the CSD, or, where
applicable, the CCP, transferring cash to the beneficial owner applying the
reference price communicated by the issuer for the underlying corporate event.

Deadlines for MC17 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

If the underlying corporate action event is reversed, the CSD or, where Adaptation

el applicable, the CCP should reverse the market claim. required

Documentation

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

Deadlines for MC18 are the same as for MC1 above.

[1 Different deadline(s) apply (please specify below)

MCA Upon creation, participants are informed about the creation of a market claim Adaptation System and
transaction via the Market Claim Creation (seev.050) message. required Documentation changes

Deadlines for MC19 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)

If a market claim has been created on hold, participants need to send a

MC19 request to release the market claim for settlement by populating the hold indicator Adaptation System and
with the flag “false” in the Securities Settlement Conditions Modification Request required Documentation changes
(sese.030).
Deadlines for MC20 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)
Participants are informed about any changes in the status of a previously created Adaptation Svstem and
MC20 market claim transaction via the Market Claim Creation Status Advice (seev.052) p: yster
message required Documentation changes

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

Deadlines for MC21 are the same as for MC1 above.

[1 Different deadline(s) apply (please specify below)

MC21 Participants may request the cancellation of a pending market claim using the Adaptation System and
Market Claim Cancellation Request (seev.051) message. required Documentation changes
Deadlines for MC22 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)
MC22 Participants are informed of the status of a market claim cancellation request Adaptation System and
via the Market Claim Cancellation Request Status Advice (seev.053) message. required Documentation changes
[l Deadlines for MC23 are the same as for MC1 above.
[1 Different deadline(s) apply (please specify below)
MC23 The payment of a market claim will be confirmed via the Corporate Action Implemented

Movement Confirmation (seev.036) message.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation
Required?

2. Description of
Changes Required

Transformations

3. Expected date of completion of the following activities:

CSDs, or where applicable, CCPs of the two counterparties in the transaction,
must transform pending settlement transactions as follows.

Analysis and Communication By
1. At close of business on the record date (for mandatory reorganisations) or the M1 Analysis started 01/01/2026
market QeaQI|ne (for mandatory reprganlsgtlons with optlon§ or voluntary M2 Analysis completed and communication provided 30/09/2026
reorganisations). If the underlying instruction has been partially settled, only the - -
TF1 unsettled part of the transaction should be transformed. . Internal adaptation and testing By
Adapt_atlgn Documentation M3 Internal adaptation started 01/04/2026
2. At the time of matching for any eligible settlement instructions that acquire require M4 Internal adaptation and testing completed 31/03/2027
matching status during the 20 business days following the record date (for External testing and Implementation By
mandatory reorganisations) or the market deadline (for mandatory M5 External testing started 01/04/2027
reorganisations with options or voluntary reorganisations). In a cross-CSD -
scenario, the 20th business day will be considered the final day of the M6 External testing completed 30/09/2027
transformation period. M7 Standard implemented by 11 October 2027 11/10/2027
[l Deadlines for TF2 are the same as for TF1 above.
[1 Different deadline(s) apply (please specify below)
CSDs or, where applicable, CCPs must only cancel pending settlement
TF2 transactions and not create replacement instructions for transactions where both
Implemented

settlement instructions include the opt-out indicator ' NOMC'.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations




ECB-UNRESTRICTED.

Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| [] Deadlines for TF3 are the same as for TF1 above. |

| [1 Different deadline(s) apply (please specify below) |

Settlement in the old ISIN must be discontinued after:

TF3 - the record date, in the case of mandatory reorganisations;

Implemented
« the market deadline, in the case of mandatory reorganisations with options.
| [l Deadlines for TF4 are the same as for TF1 above. |
| [1 Different deadline(s) apply (please specify below) |
The settlement date of the new transaction(s) must be the latest between (i) the
TF4  payment date of the entitlement, and (ii) the settlement date of the underlying
transaction. Implemented
| [l Deadlines for TF5 are the same as for TF1 above. |
| [1 Different deadline(s) apply (please specify below) |
During the transformation process, CSDs or, where applicable, CCPs must:
1. cancel the pending instructions on the underlying ISIN;
TFS 2. send transformed instructions on the outturn ISIN and/or cash for settlement. Implemented

The CSD/CCP must wait for the cancellation of the pending instructions to be
confirmed before proceeding with step 2.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations



Standard Adaptation Required Implementation Milestones

1. Adaptation
Required?

ECB-UNRESTRICTED.

2. Description of

Changes Required 3. Expected date of completion of the following activities:

Transformations into cash must be instructed with the “released” status

| Deadlines for TF6 are the same as for TF1 above.

| [1 Different deadline(s) apply (please specify below)

| [0 Deadlines for TF7 are the same as for TF1 above.

| [1 Different deadline(s) apply (please specify below)

| Deadlines for TF8 are the same as for TF1 above.

| [1 Different deadline(s) apply (please specify below)

Hl (regardless of the status of the underlying transaction). Adaptgtlon System and
required Documentation changes
Transformations into (one or more) securities must be instructed with the same
TF7 B “ ” “* ” . -
status (either “on hold” or “released”) as the underlying transaction. Implemented
TFs CSDs must provide hold and release functionality to their participants to allow Adaptati Syst q
them to change the status of market claim instructions. aptation ystem an
required Documentation changes

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for TF9 are the same as for TF1 above. |

| [] Different deadline(s) apply (please specify below) |
The transformation instructions should be sent for settlement:

« in the night-time settlement period, if created at the end of day on the record

date; :
TF9 Adaptation System and

« in the real-time settlement period, if created after matching during the 20 required DS EL ) e

business days following the record date or when “released” by the participants
for instructions created in “on hold” status.

| [l Deadlines for TF10 are the same as for TF1 above. |
| [1 Different deadline(s) apply (please specify below) |

TF10 Matching is required for all types of transformations, i.e. securities and cash.

Implemented
| [l Deadlines for TF11 are the same as for TF1 above. |
The following data must be included in the transformed instruction: | (] Different deadline(s) apply (please specify below) |
1. the reference of the underlying (original) transaction (in T2S markets, the
Market Infrastructure Transaction Identifier must be used);
TF11 2. the “TRAN” ISO settlement transaction condition code;
Implemented

3. the corporate action event reference assigned by the CSD;

4. the transaction type code, which should be the same as the one included in the
original instruction.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for TF12 are the same as for TF1 above. |

For transformations into cash, the following applies. | [1 Different deadline(s) apply (please specify below) I

1. If the instruction of the underlying transaction was against payment, two new
instructions, in opposite directions, must be created; one for the settlement
amount and one for the cash outturn. The transfers should not be linked.

TF12 Adaptation
required Documents
2. If the instruction of the underlying transaction was free of payment, only one qul
transfer, for the cash outturn, must be created.
3. Partial settlement is not allowed.
| [l Deadlines for TF13 are the same as for TF1 above. |
| [1 Different deadline(s) apply (please specify below) |
For transformations into securities, the following applies.
TF13 . . . . L .
1. Partial settlement is allowed if the underlying transaction includes the partial Implemented
settlement indicator.
| Deadlines for TF14 are the same as for TF1 above. |
| [1 Different deadline(s) apply (please specify below) |
For transformations into two or more new securities (multiple outturns):
1. the settlement amount of the transformed (new) instructions must be
TF14 proportional to the ratio of each outturn security; Adaptation
required Documents

2. to allow each replacement transaction to settle irrespective of the others, the
new instructions must not be settled as linked settlements.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for TF15 are the same as for TF1 above. |

| [1 Different deadline(s) apply (please specify below) |
For transformations resulting in outturn securities fractions:

1. the number of securities should be rounded down to the nearest whole number;

TF13 2. if the issuer compensates investors for the remaining securities fractions with Adaptgtlcojn
cash, then an additional PFOD transaction should be created by CSDs applying require
the reference price communicated the issuer (if the issuer does not compensate
investors, no further action is required by the CSD).

Documents

| Deadlines for TF16 are the same as for TF1 above. |
| [1 Different deadline(s) apply (please specify below) |

If an issuer or investor CSD holds a position in a security undergoing a
reorganisation and does not have a link to the issuer CSD of the outturn security,
then it should:

TF16 Adaptation

1. process the debit of the underlying securities only; required Documents

2. advise the holders of the underlying securities to provide specific delivery
details for receiving the outturn ISIN outside of the CSD.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones
1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

Buyer Protection

Analysis and Communication By
M1 Analysis started 01/01/2026
M2 Analysis completed and communication provided 08/05/2026
Internal adaptation and testing By

BP1 Buyer protection instructions may be submitted on matched underlying M3 Internal adaptation started
transactions only on securities subject to an elective corporate action event. Implemented M4 Internal adaptation and testing completed

External testing and Implementation By
M5 External testing started

M6 External testing completed

M7 Standard implemented by 11 October 2027

Deadlines for BP2 are the same as for BP1 above.
[1 Different deadline(s) apply (please specify below)

Any buyer protection instruction by the buyer prior to the buyer protection
deadline and related to a transaction for which the trade date is on or before the

BP2 guaranteed participation date, with intended settlement date no later than the buyer Adaptation D
protection deadline, is a binding instruction and should be accepted without requiring required CEUIATE
matching.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| [ ] Deadlines for BP3 are the same as for BP1 above. |

| [1 Different deadline(s) apply (please specify below) |

The buyer protection deadline should follow the guaranteed participation date

BP3
by a settlement cycle. Implemented
| [ Deadlines for BP4 are the same as for BP1 above. |
| [1 Different deadline(s) apply (please specify below) |
BP4 The buyer protection deadline should be at least one business day before the
market deadline. Implemented
| Deadlines for BP5 are the same as for BP1 above. |
| L] Different deadline(s) apply (please specify below) |
The buyer submits a Buyer Protection Instruction (seev.060), which
includes information on the corporate action, the related settlement instruction and
BP5 the corporate action election as set out in Table 10 of the Harmonised Adaptation System and

Implementation Guide, to its account servicer for onward transmission via the chain required Documentation changes
of intermediaries to the issuer CSD.

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation
Required?

2. Description of
Changes Required

| Deadlines for BP6 are the same as for BP1 above.

3. Expected date of completion of the following activities:

| [ Different deadline(s) apply (please specify below)

| Deadlines for BP7 are the same as for BP1 above.

| L] Different deadline(s) apply (please specify below)

| Deadlines for BP8 are the same as for BP1 above.

| [] Different deadline(s) apply (please specify below)

BP6 Upon receipt, the CSD checks the validity of the buyer protection instruction. Adaptation System and
required Documentation changes
Upon completion of the validation checks, the CSD sends a Buyer Protection
BP7 Instruction Status Advice (seev.061), which includes the information set out in Adaptation System and
Table 12 of the Harmonised Implementation Guide, to the sender. required Documentation changes
If the buyer protection instruction is valid, the CSD also informs the seller that a
BPS buyer protection instruction has been received via a Buyer Protection Instruction Adaptati Svst q
Allegement Notification (seev.064), which includes the information set out in ap ,a lon ys er_n an
required Documentation changes

Table 13 of the Harmonised Implementation Guide.
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

The buyer protection instruction can be amended or cancelled by the buyer
before the buyer protection deadline: | Deadlines for BP9 are the same as for BP1 above. |

| [ Different deadline(s) apply (please specify below) |
* In case of amendments, the buyer must first cancel its original buyer protection

instruction by submitting a Buyer Protection Instruction Cancellation Request
(seev.062) to its account servicer for onward transmission via the chain of
intermediaries to the issuer CSD. The buyer then submits a new buyer
BP9 protection instruction to reinstruct (see BP5 above). Adaptation System and
required Documentation changes
* In case of cancellation, the buyer submits a Buyer Protection Instruction
Cancellation Request (seev.062) to its account servicer for onward
transmission via the chain of intermediaries to the issuer CSD.

The Buyer Protection Instruction Cancellation Request includes the information set
out in Table 14 of the Harmonised Implementation Guide.

| Deadlines for BP10 are the same as for BP1 above. |
| L] Different deadline(s) apply (please specify below) |

Upon receipt, the CSD checks the validity of the buyer protection instruction

BP10 cancellation request. Adaptg tion Systerp and
required Documentation changes
| Deadlines for BP11 are the same as for BP1 above. |
| [] Different deadline(s) apply (please specify below) |
Upon completion of the validation checks, the CSD sends a Buyer Protection
BP11 Instruction Cancellation Request Status Advice (seev.062) to the sender, which Adaptati Syst q
includes the information set out in Table 16 of the Harmonised Implementation ap _a lon ys er_n an
Sl required Documentation changes

Nasdagq - Internal Use: Distribution limited to Nasdaq personnel and authorized third parties subject to confidentiality obligations
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Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for BP12 are the same as for BP1 above. |

| [ Different deadline(s) apply (please specify below) |

If the instruction is valid, the CSD also informs the seller that the buyer
protection instruction has been cancelled via a Buyer Protection Instruction

BP12 Allegement Removal Advice (seev.065), which includes the information set out in Adaptgtlgn D Sys:e;n anf‘
Table 17 of the Harmonised Implementation Guide. require ocumentation changes
| Deadlines for BP13 are the same as for BP1 above. |
| L] Different deadline(s) apply (please specify below) |
In respect of any buyer protection instruction submitted by the buyer prior to
BP13 the buyer protection deadline, settlement of the underlying transaction should be Adaptation System and
allowed until the buyer protection deadline. required Documentation changes
| Deadlines for BP14 are the same as for BP1 above. |
| L1 Different deadline(s) apply (please specify below) |
The buyer protection remains valid as long as the underlying settlement
BP14 ftransaction is still pending. Once the underlying transaction settles, the related buyer Adaptation System and
protection instructions become void and are automatically cancelled by the CSD(s). required Documentation changes
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ECB-UNRESTRICTED.

Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for BP15 are the same as for BP1 above. |

| [ Different deadline(s) apply (please specify below) |

The CSD notifies the buyer (via a Buyer Protection Instruction Status Advice
(seev.061) with a status Rejected due to reason DUST — Underlying Transaction

BP1S Already Settled) and the seller (via a Buyer Protection Instruction Allegement Adaptgtlgn D Sys:e;n anf‘
Removal Advice (seev.065) with Allegement Removal Reason = Cancelled). require ocumentation changes
| [l Deadlines for BP16 are the same as for BP1 above. |
| L] Different deadline(s) apply (please specify below) |
In case of partial settlement, the buyer protection instruction will remain valid
BP16 for the quantity that has not yet settled without requiring the submission of an Mol q
amended buyer protection instruction. mplemente
| Deadlines for BP17 are the same as for BP1 above. |
| [l Different deadline(s) apply (please specify below) |
Settlement transactions with a valid buyer protection instruction that are still
pending on the buyer protection deadline should be frozen (put on hold) by the )
BP17 CSD(s) until their transformation on market deadline/record date to ensure that the Adaptgtlon System e
required Documentation changes

buyer’s buyer protection instruction is executed.
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ECB-UNRESTRICTED.

Standard Adaptation Required Implementation Milestones

1. Adaptation 2. Description of . . s
“ Standard Required? e Rt 3. Expected date of completion of the following activities:

| Deadlines for BP18 are the same as for BP1 above. |

| [ Different deadline(s) apply (please specify below) |

The transformation of the underlying transaction should be carried out by the

BP18 CSD(s), in accordance with the buyer protection instruction, on the market Adaptation D )
deadline/record date of the concerned elective corporate action. required ocumentation
| [] Deadlines for BP19 are the same as for BP1 above. |
| L] Different deadline(s) apply (please specify below) |
BP19 For mandatory reorganisations with options, non-elected transactions should

transform into the default option set by the issuer CSD. Implemented
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